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Introduction 

 
The 2015/16 - 2019/20 Capital Improvement Plan (CIP) represents the FY2015/16 and FY2016/17 
Capital Improvement Budgets and the three-year plan for FY2017/18 – FY2019/20. The CIP 
provides program summary information for the City’s various capital improvement funding 
programs, as well as project summary information (revenue, expenditures, and project schedule) 
for the specific projects selected for implementation during the CIP period. 
 

Background 

The 2015/16 - 2019/20 CIP describes the five-year plan for allocating funds from the Measure A 
Transportation Sales Tax, Impact Fee Programs, State and Federal Grants, Gas Tax, Roadway 
Fund, Supplemental Transportation Fee, Storm Water Utility Fee, and Transit Related Services 
Area Tax. 
 
Expenditures on individual projects are presented to the City Council for approval during the 
annual budget process.  Specific project budget augmentations may also be made by the City 
Council during regular scheduled council meetings. 
 

Organization 

Section I of this document contains an Introduction to the Capital Improvement Program. 
 
Section II of this document contains a Plan Summary of revenues and expenditures for the 
2015/16 - 2019/20 CIP, shown in Funding Graphs and Project Tables.  Program summaries for 
specific funding sources including Measure A Transportation Sales Tax, Impact Fee Programs, 
State and Federal Grants, Gas Tax, Roadway Fund, Supplemental Transportation Fee, Storm 
Water Utility Fee, and Transit Related Services Area Tax, are described.  
 
Section III of this document includes Transportation and Stormwater Project Summaries for 
projects and programs receiving new or additional funding, organized in alphabetical order by 
project name with page numbers corresponding to the Project Table in Section II and in the Index.  
The project summaries provide estimated project costs (revenues and expenditures), project or 
program descriptions, project location maps, and detailed funding information for the 5 year CIP. 
 
Section IV of this document includes Transportation and Stormwater Project Summaries for active 
and completed project and programs not receiving additional funding, organized in alphabetical 
order by project name.  The project summaries provide total revenues and expenditures, project or 
program descriptions, project location maps and estimated completion dates. 
 
Section V of this document includes Citywide Project Summaries for new, ongoing and completed 
projects.  The project summaries provide total project cost (revenues and expenditures), project or 
program descriptions, and project location maps. 
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Introduction 

Project Descriptions and Expenditures 

The project descriptions provided in Section III vary on the amount of detail provided, and also 
depend on the developmental stage that applies to each project.  In the case of newly proposed 
projects, the costs and descriptions rely on information available from the respective capital 
improvement plans containing those projects (i.e., impact fees and special financing districts) or 
prior experience on similar projects.   Additionally, there are some projects that are identified as 
“Credit” projects which will be built by the development community and accepted by the City as 
assets.  The developers are issued “credits” to be applied to the impact fees associated with the 
specific improvement based on the estimated costs in the fee programs. 
 
Subsequent updates to the CIP will produce more uniform and detailed cost estimates, phasing 
assumptions, and descriptions as projects are further refined and developed.  Funding allocations 
(budgeted funding) are estimates of expenditures for the Fiscal Years 2015/2016 and 2016/2017, 
and are shown in the Graphs in Section II and in the project detail sheets in Section III and Section 
IV. Future funding and expenditures (planned) are shown in Section II and in the project detail 
sheets in Section III.  These amounts are estimates based on the best project information 
available.  Future funding requests will be allocated on a fiscal year basis consistent with the bi-
annual budget process of allocating two years of funding and approving a plan for future projects. 
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Plan Summary 
5-Year Capital Improvement Plan for Transportation 

FY2015/16 through FY2019/20 
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The 2015/16 - 2019/20 Capital Improvement Plan (CIP) allocates a total of $45.6 million in 
FY2015/16 and $11.4 million in FY2016/17.  These amounts consist of new funding and 
reallocated funds for existing project that are crossing fiscal years.   It is expected that some of the 
funding allocated to FY2014/15 will need to be reallocated (rolled over) to FY2015/16 as capital 
projects usually cross fiscal years.  The reallocation of prior funding is to the same projects 
previously approved.  Some of the projects are currently under construction and estimates have 
been made as to how much will be carried over to the next fiscal year.   
 
Funding for current planned projects from FY2015/2016 through Post FY2019/20 total $353.2 
million which are shown in the project detail sheets in Section III and Section IV.  The Five Year 
CIP new and planned projects total $100.4 million.  The Post FY2019/2020 project funding is 
estimated in the project detail sheets in the amount of $252.8 million.  As development progresses 
projects will be moved into the five year plan and out of the Post FY2019/20. 
 
Additional funding in the amount of $136.7 million is needed for the following projects:  Rancho 
Cordova Parkway Interchange, White Rock Road Improvements Phase, Douglas Road – Sunrise 
Boulevard to West City Limits, Pedestrian Promenade Construction, State Route 16 – Grant Line 
Road to Sunrise Boulevard, Bicycle Traffic Signal Detection Phase II, Zinfandel Complex, Sunrise 
Road Widening and Intersection Improvements – Kiefer Boulevard to State Route 16 and 
Corporation Yard.  Public Works staff is working with SACOG, CalTrans, Local, State and Federal 
Leaders, and the development community to fund these projects.  When funding is identified for 
complete phases the projects will move forward.  It is not likely the funding will be identified for all 
of these projects to be completed without phasing (design, rights of way, and construction of 
sections of the project with logical termini) them into constructible sections.    
 
Local Funding Programs 
 
Transportation Sales Tax - Measure A Construction and Maintenance:   The original local 
one-half cent transportation sales tax was approved by Sacramento County voters in November of 
1988 under the State Local Transportation Authority and Improvement Act of 1987, and continued 
through March of 2009.  The city has a small amount of construction funding remaining, which is 
reflected in the programming of Fund 2421.   
 
The new measure was approved by voters in November 2004.  This revenue can only be used for 
certain projects or programs listed in the ballot measure, and must be specifically approved by the 
Sacramento Transportation Authority (STA).  The city submits a 5 year expenditure plan by 
program to the STA.  For FY2015/16 new funding, totals $361,000 of Measure A Construction 
funds and $200,000 in new bond funding is programmed to capital programs.  Rollover funding of 
old Measure A Construction, prior bonds and prior year allocations of new Measure A total $1.89 
million in FY2015/2016.  FY2016/20017 allocations total $378,600 and $2,748,000 in new bond 
funding is programmed to capital programs.   
 
In addition to the programs established in the Measure, there are also specific projects that will 
receive funding.  The City of Rancho Cordova has three projects in the Measure, which are 
Sunrise Boulevard, Folsom Boulevard and the Connector between Elk Grove and El Dorado 
County.  The City has received a portion of this funding for completed project, Folsom Boulevard 
Enhancements Phase II, Phase III, and Phase IV.   
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Gas Excise Tax:   These funds are directed by the Streets and Highways Code Sections 2103, 
2106, 2107, and 2107.5. Gas Tax funds can be used for construction, improvements, studies and/or 
maintenance of public streets and must be in the Public Right of Way.   

 
Gas Tax revenue have under gone some modifications as a result of several bills passed by the 
Legislature which contains the provisions for a swap of state sales taxes on gasoline for a gasoline 
excise tax.  The bills were signed into law by the Governor and became effective July 1, 2010.  The 
law repeals the state sales tax on gasoline, increases the excise tax on gasoline by 17.3 cents and 
adds an annual index that is intended to ensure the new excise tax keeps pace with the revenues 
expected from the sales tax on gas.  Additionally the law increases the sales tax on diesel by 1.75 
percent and allocates 75 percent to local transit agencies and 25 percent to state transit programs.  
The excise tax on diesel is reduced from 18 cents to 13.6 cents.  Sales tax revenues from diesel 
must go transit funding.   

 
Beginning in FY 2011-12 and subsequent years, the revenues would be allocated as follows: 

1. Transportation debt service (State Bonds); 
2. Remainder allocated: 

a. 44% State Transportation Improvement Program (STIP); 
b. 12% State Highway Operation and Protection Program (SHOPP), and state’s highway 

safety improvement program; 
c. 44% evenly split between cities and counties using current HUTA formulas. 

 
The law includes expressed legislative intent to fully replace the local streets and road funds cities 
and counties would have received under Proposition 42 state sales tax on gasoline with allocations 
from the new higher motor vehicle excise tax (HUTA) rate.  However, the swap created certain 
revenue effects relating to the time and receipt of revenues.  In particular, the law provides that the 
new excise tax rate be adjusted annually by the State Board of Equalization to garner an amount of 
revenues equal to what Proposition 42 would have provided in the prior year.  In February of each 
year, the Board of Equalization adjusts the variable fuel tax rate effective the following July.  On 
February 24, 2015, the BOE directed that the rate be reduced by 6 cents per gallon from the 2014-
15 composite rate of 36 cents per gallon.  The Legislature has also passed and the Governor 
signed into law a “clean up bill” that clarified the intent and replacement of Proposition 42 and 
resolved issues caused by Proposition 22 and 26. 

 
Currently the majority of Gas Tax funds are allocated to maintenance and rehabilitation of the 
existing roadways.  $2.07 million of Gas Tax funding is allocated in FY2015/16 for Capital 
Improvement Projects of which $1.9 million is new funding and the remaining is rollover for projects 
crossing multiple fiscal years.  The FY2016/17 allocation to Capital Improvement Projects is $1.2 
million. 
 
Impact Fees:  Developer Fees are collected as conditions of approval on new development 
projects to mitigate traffic impacts.  Funding in the amount of $17.296 million from the impact fee 
fund is programmed and reallocated in FY2015/16 and $5.08 million in FY2016/17.  Some of 
these funds are programmed for credit/reimbursement agreements will be executed between the 
city and development community that will construct some of the improvements.  The agreements 
are issued after the construction contract is awarded and the final payments are not made until the 
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project is accepted by the city and funding is available.  The CIP identifies projects funded from 
the following financing districts: Sun Ridge Douglas, Villages of Zinfandel, and Capital Village.    
 
Transportation Development Act (TDA):  The TDA was enacted in 1972 by the California 
legislature and is administered by the California Department of Transportation (Caltrans) within the 
State of California Business Transportation and Housing Agency.  It provides two major sources of 
funding for public transportation in California implemented by regional transportation planning 
agencies such as Sacramento Area Council of Governments (SACOG).  The first, the county 
Local Transportation Fund (LTF), has been in existence since 1972.  The second, the State 
Transit Assistance (STA) fund, came into being in 1980.  The majority of these funds are directed 
to Regional Transit for bus and light rail services.  The City receives a small portion of these funds 
for Pedestrian and Bicycle Facilities.  The city has accumulated $435,000 since incorporation and 
will receive an additional $45,000 in FY2015/16.  Funding in the amount of $294,000 from the TDA 
funds is programmed.  The remainder of the funds will be used to leverage grants and to fund 
projects identified in the Bikeway Master Plan.   
 
Special Districts:  The city has several financing districts that have been established for very 
specific expenditures and can only be used for costs identified in each of the districts.  The 
districts are Community Services District (formerly known as CSA-10), the Landscaping and 
Lighting District, Road Maintenance District, Citywide Landscape Maintenance CFD, and the 
Transit Related Services Area Tax.  The revenues are assessed on the property tax bills and 
annual reports are prepared and the levy amounts are provided to the County Tax Collector.  
These funds are budgeted as part of the Public Works operating budget for maintenance related 
expenses and are not programmed in the CIP this year. 
 
Supplemental Transportation Fee: 
The Public Works Department has obtained certain additional contributions related to 
supplemental roadway fees.  The negotiations are non-nexus based and are not directly 
associated with the existing traffic fees collected in the Special Revenues Funds.  These funds 
may be used at the City’s discretion for a variety of roadway improvement projects included in the 
City’s Capital Improvement Program.  Total programming in FY2015/16 is $2.8 million and 
FY2016/17 is $180,000. 
 
Storm Water Utility Fee Fund: 
These funds are used for the maintenance and operations and capital improvements to the 
drainage system.  The City detached from the County’s maintenance district starting July 1, 2014.  
The total programming in FY2015/16 is $1.8 million and FY 2016/17 is $885,000. 
 
Infrastructure Repair and Replacement Fund: 
City Council allocated a portion of the surplus from prior operating budgets toward roadway 
maintenance and repair.  These funds have been set aside in the Infrastructure Repair and 
Replacement Fund.  The $666,000 programmed in FY2015/16 is toward capital projects.   The 
FY2016/17 allocation is not known at this time however will be brought back to Council when 
identified.  These funds are leveraged against grant funds and other local funds for maximum 
benefit.  
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Community Enhancement Fund/Measure H 
Measure H is a ½ cent local sales tax measure that was approved by Rancho Cordova citizens on 
November 4, 2014. Measure H will provide locally-controlled funds for local priorities.  A portion of 
the funds may be allocated towards capital projects in FY2015/16 and FY2016/17.  City Council 
will approve the Measure H project list.  
 
State and Federal Funding Programs  
 
Federal Transportation Capital Grants – Safe, Accountable, Flexible, Efficient 
Transportation Equity Act: A Legacy for Users (SAFETEA-LU) and Moving Ahead for 
Progress in the 21st Century (MAP-21): 
MAP-21 is the current multi-year authorizing legislation for federal funding of transportation 
projects that was passed in July 2012. The five-year CIP shows the projected expenditure and 
revenue budgets for the SAFETEA-LU and MAP-21 funded projects based on receipt of fund 
authorization and the project delivery schedule.  A total of $16 million of federal funds are 
programmed for FY2015/16. 
 
State Transportation Improvement Program (STIP) and Other Transportation Capital 
Grants: 
This program, adopted by the California Transportation Commission (CTC), is the programming 
tool for state approved capital improvements.  Per SB45 (1998), seventy-five percent (75%) of the 
statewide funding goes to the local regions as a competitive process for local projects, and twenty-
five percent (25%) goes to Caltrans for projects of inter-regional significance.  There are no new 
funds being allocated from STIP funds for the FY2015/16 or FY2016/17.  
 
Community Development Block Grant: 
The Community Development Block Grant (CDBG) is an annual Federal grant that the City of 
Rancho Cordova receives as an entitlement jurisdiction.  The City has been an entitlement 
jurisdiction since 2006.  The Housing and Urban Development (HUD) department is the Federal 
entity that manages the CDBG program.  The CDBG program has three main goals: to provide 
new or improved availability, accessibility, affordability, or sustainability of decent housing, to 
provide a suitable living environment, and to provide economic opportunity.  Grant planning and 
management are through the five year Consolidated Plan and the annual Action Plan.  The City’s 
grant funding cycle for the CDBG program matches the City’s fiscal year. FY2015/16 has 
$275,000 in rollover money programmed and FY2016/17 has $100,000 allocated in the CIP. 
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Page Type Project or Program Number and Name

 Total FY 15/16 

Budget 

 FY 16/17 

Budget 

IV-57 R CP07-2055 White Rock Road Improvements, Sunrise Boulevard to International Drive 6,420,000$       -$                   

IV-19 L CP14-2129 Folsom Boulevard Enhancements Phase IV 4,736,994$       -$                   

III - 55 S CP13-2116 Traffic Management Center 3,922,100$       -$                   

III - 37 R CP07-2035 Rancho Cordova Parkway, Douglas Road to Kiefer Boulevard 3,724,750$       -$                   

IV-11 R CP10-2083 Douglas Road, Rancho Cordova Parkway to Americanos Bouelvard Phase II 2,599,372$       -$                   

III - 29 P CP10-2084 Pedestrian, ADA and Safety Improvements Mather Field Road 2,561,816$       -$                   

III - 35 P CP14-2138 Rancho Cordova Elementary School Bicycle & Pedestrian Improvement Project 1,776,856$       -$                   

IV-9 R CP06-2024 Douglas Road, Rancho Cordova Parkway to Americanos Boulevard 1,773,373$       -$                   

III - 21 R CP11-2096 Finger Annexation Road Rehabilitaiton 1,667,915$       100,000$          

III - 41 M CP06-2048 ROW Program/Contigency 1,497,988$       150,000$          

III - 7 K CP14-2140 Anatolia Preserve Bike Trail 1,442,100$       -$                   

III - 69 O CP15-2156 2017 Street Rehabilitation Project 1,330,000$       570,000$          

N/A Credits CP06-2028 Sunrise Boulevard, Douglas Road to Kiefer Boulevard 1,270,446$       -$                   

III - 47 S CP15-2160 Sunrise Blvd and Justinian Dr Signal Project 966,207$          -$                   

III - 19 S CP13-2124 Douglas Road & Grant Line Road Traffic Signal 886,048$          -$                   

IV-37 P CP15-2161 Pedestrian Promenade 850,000$          -$                   

III - 23 S CP14-2141 International Drive & Femoyer Street Traffic Signal 793,599$          -$                   

IV-41 I CP05-2003 Rancho Cordova Parkway Interchange 770,000$          -$                   

III - 61 R/S CP14-2132 Zinfandel Complex Phase I 541,000$          -$                   

IV-21 S CP14-2139 Folsom Boulevard Sidewalk South from Rod Beaudry to East of Horn Road 520,211$          -$                   

III - 65 O CP15-2149 2016 Street Rehabilitation Project 500,000$          -$                   

III - 33 P CP15-2157 Point East Hotel Project 420,000$          -$                   

IV-17 R CP06-2021 Femoyer Street (formerly Air Park Drive), Mather Boulevard to International Drive 410,658$          -$                   

III - 59 S CP15-2146 White Rock Rd & Gold Valley Drive Signal & Intersection Improvements 350,000$          -$                   

III - 63 W CP15-2153 2016 Stormwater Maintenance Road Improvement Project 350,000$          -$                   

III -53 M CP10-2081 Traffic Control and Safety Program 348,488$          59,800$            

IV-79 W CP15-2147 2015 Stormwater Maintenance Road Improvements 330,000$          -$                   

V-3 0 Corporation YardCorporation Yard 300,000$          600,000$          

IV-67 R CP12-2105 2012 Sunrise Boulevard Street Rehabilitation Project 300,000$          -$                   

N/A L CP10-2088 Folsom Boulevard Enhancements Phase III 255,000$          -$                   

III - 27 R CP15-2154 North Douglas Street Improvements 220,000$          -$                   

N/A L CP07-2033 Folsom Boulevard Enhancements Phase II 216,800$          -$                   

III - 45 L CP15-2145 Sunrise Boulevard Enhancements 200,000$          2,748,000$       

N/A Credits CP08-2060 Anatolia III Major Roads Intersection 172,889$          -$                   

IV-83 P CP15-2152 2016 Sidewalk project 150,000$          -$                   

IV-33 M CP15-2135 NTMP Project - Phave V 125,000$          -$                   

III - 51 W CP15-2151 Stormwater Lift Station Pump Replacement 125,000$          125,000$          

IV-69 M CP13-2119 2013 NTMP Project 119,000$          -$                   

IV-49 R CP11-2100 Sunrise Boulevard Widening and Intersection Improvements 118,584$          1,089,000$       

N/A Credits CP07-2036 Kiefer Boulevard, Sunrise Boulevard to Jaeger Road 109,165$          -$                   

III - 1 R CP08-2063 Americanos Boulevard, Douglas Road to Chyrsanthy Boulevard 106,333$          -$                   

III - 43 M CP10-2082 Safety, Streetscaping, Pedestrian and Bicycle Facilities Program 90,693$            87,000$            

V-19 0 CP14-2137 Mather Mills Building Improvements 77,422$            -$                   

IV-31 R CP06-2027 (North) Mather Boulevard, Mather Field Plaza to Zinfandel Drive 46,309$            -$                   

IV-61 M CP10-2098 2010 NTMP Project 39,012$            -$                   

III - 57 S CP4-2136 Vehicle Drive & Zinfandel Drive Traffic Signal 30,000$            -$                   

III - 49 W CP15-2148 Sunrise Blvd & Monier Circle Drainage Improvements 25,000$            410,000$          

IV-7 R CP07-2032 Douglas Road, Rancho Cordova Parkway to Americanos Boulevard 24,254$            -$                   

III - 25 R CP09-2074 Kiefer Boulevard, Sunrise Boulevard to Jaeger Road Phase 2 9,922$               -$                   

IV-53 S CP09-2067 Villages of Zinfandel Traffic Signals 3,756$               -$                   

IV-39 R CP06-2050 Rancho Cordova Parkway (Douglas Road to White Rock Road) 1,485$               2,000,000$       

IV-23 R CP09-2069 International Drive, Sunrise Boulevard to Rancho Cordova Parkway Loop 900$                  -$                   

III - 13 R CP06-2022 Chrysanthy Boulevard, Sunrise Boulevard to Jaeger Road -$                   1,841,000$       

III - 73 O PLAN 2018-2020 Street Rehabilitation Project -$                   675,000$          

V-19 I PLAN Capital Improvement Program Software -$                   400,000$          

III - 67 W CP15-2155 2017 Stormwater Maintenance Road Improvement Project -$                   350,000$          

IV-85 P CP15-2158 2017 Sidewalk Project -$                   150,000$          

45,626,443$    11,354,800$    





  
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
Section III 

Transportation and Stormwater Projects  
Receiving Additional Funding 

Project Detail Sheets 
Alphabetical Listing by Project Name 

5 Year Capital Improvement Plan 
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Page 
No.  

Typ
e 

Project 
Number Project Name 

III - 1 R CP08-2063 Americanos Boulevard, Douglas Road to Chrysanthy Boulevard 

III - 3 R Plan Americanos Boulevard Phase II, Chrysanthy Boulevard to Kiefer Boulevard 

III - 5 R Plan Americanos Boulevard Phase III, International Drive to Douglas Road 

III - 7 K CP14-2140 Anatolia Preserve Bike Trail 

III - 9 K Plan Bicycle Traffic Signal Detection Phase II Project 

III - 11 R Plan Centennial Drive, International Drive to Grant Line Road 

III - 13 R CP06-2022 Chrysanthy Boulevard, Sunrise Boulevard to Rancho Cordova Parkway 

III - 15 R Plan Chrysanthy Boulevard Phase II, Rancho Cordova Parkway to Grant Line Rd 

III - 17 P CP15-2144 Cordova Meadows ADA Sidewalk Improvements 

III - 19 S CP13-2124 Douglas Road and Grant Line Road Traffic Signal 

III - 21 R CP11-2096 Finger Annexation Road Rehabilitation 

III - 23 S CP14-2141 International Drive and Femoyer Street Traffic Signal 

III - 25 R CP09-2074 Kiefer Boulevard Phase II, Sunrise Boulevard to Grant Line Road 

III - 27 R CP15-2154 North Douglas Street Improvements 

III - 29 P CP10-2084 Pedestrian, ADA and Safety Improvements, Mather Field Road 

III - 31 S CP14-2142 Pedestrian Signal at Senior Center and Routier Road 

III - 33 P CP15-2157 Point East Hotel Project 

III - 35 P CP14-2138 
Rancho Cordova Elementary School Bicycle and Pedestrian Improvement 
Project 

III - 37 R CP07-2035 Rancho Cordova Parkway, Douglas Road to Kiefer Boulevard 

III - 39 R Plan Rancho Cordova Parkway South, Kiefer Boulevard to Grant Line Road 

III - 41 M CP06-2048 ROW Program/Contingency 

III - 43 M CP10-2082 Safety, Streetscaping, Pedestrian and Bicycle Facilities Program 

III - 45 W CP15-2151 Stormwater Lift Station Pump Replacement 

III - 47 L CP15-2145 Sunrise Boulevard Enhancements 

III - 49 S CP15-2160 Sunrise Boulevard and Justinian Drive Signal Project 

III - 51 W CP15-2148 Sunrise Boulevard and Monier Circle Drainage Improvements 

III - 53 M CP10-2081 Traffic Control and Safety Program 

III - 55 S CP13-2116 Traffic Management Center 

III - 57 S CP14-2136 Vehicle Drive and Zinfandel Drive Traffic Signal 

III - 59 S CP15-2146 
White Rock Road and Gold Valley Drive Signal and Intersection 
Improvements 

III - 61 R/S CP14-2132 Zinfandel Complex Phase I 

III - 63 W CP15-2153 2016 Stormwater Maintenance Road Improvement Project 

III - 65 O CP15-2149 2016 Street Rehabilitation Project 

III - 67 W CP15-2155 2017 Stormwater Maintenance Road Improvement Project 

III - 69 O CP15-2156 2017 Street Rehabilitation Project 

III - 71 W Plan 2018 through 2020 Stormwater Maintenance Road Improvement Project 

III - 73 O Plan 2018 through 2020 Street Rehabilitation Project 

III - 75 P Plan 2019 Sidewalk Improvement Project 

III - 77 P Plan 2020 Sidewalk Improvement Project 

Type Key   
  B = Bridge O = Overlay 

I = Interchange P = Rights of Way Accessibility & Pedestrian Improvements 
K = Bikeway R = Road Improvements 
L = Streetscaping S = Signal / Intersection Reconstruction 

  M = Miscellaneous/Multiple Types    W = Stormwater 

III-Index



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 

 
2015/2016 - 2019/2020 Capital Improvement Plan 

 

Americanos Boulevard (CP08-2063) 
     Douglas Road to Chrysanthy Boulevard  

 

Project Budget:  $2,969,000                      Anticipated Completion Date: Post 2019/2020 

 

 

 

This project will construct a new 4-lane road from Douglas Road to Chrysanthy Boulevard.  
Project funding is from transportation impact fees.   

III - 1



 Estimated Cost 2,969$          

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees 521$     -  -  -  -  - 2,448$   2,969$          

Grand Total 521$     -  -  -  -  - 2,448$   2,969$          

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  - 3$         -  -  -  -  - 3$                

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%) 518$     -  -  -  -  - 2,448$   2,966$          

Grand Total 518$    3$         -  -  -  - 2,448$   2,969$          

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Americanos Boulevard, Douglas Road to Chrysanthy Boulevard (CP08-2063)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Fee credit agreement for improvements constructed by developer.  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Americanos Boulevard Phase II (Plan) 
     Chrysanthy Boulevard to Kiefer Boulevard  

 

Project Budget:  $3,276,000                       Anticipated Completion Date: Post 2019/2020 

 

 

 

This project will construct a new 4-lane road from Chrysanthy Boulevard to Kiefer Boulevard.  
Project funding will be from transportation impact fees.   The 2-lane road construction of 
frontage lanes will be done by developers. 
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 Estimated Cost 3,276$         

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees  -  -  -  -  -  - 3,276$  3,276$         

Grand Total  -  -  -  -  -  - 3,276$  3,276$         

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  -  -  -  - 3,276$  3,276$         

Grand Total  -  -  -  -  -  - 3,276$  3,276$         

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Americanos Boulevard Phase II, Chrysanthy Boulevard to Kiefer Boulevard (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Fee Credit Agreement for improvements constructed by developer. 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Americanos Boulevard Phase III (Plan) 
     International Drive to Douglas Road 

 

Project Budget:  $8,849,000                       Anticipated Completion Date: Post 2019/2020 

 

 

 

This project will construct a new 2-lane road with widened median for future widening from 
International Drive to Douglas Road, including intersection improvements at Villagio Drive 
and International Drive.  Project funding will be from transportation impact fees to fund the 
landscaped widened median.   The 2-lane road construction of frontage lanes will be done 
by developers. 
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 Estimated Cost 8,849$         

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee  -  -  -  -  -  - 8,849$  8,849$         

Grand Total  -  -  -  -  -  - 8,849$  8,849$         

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  -  -  -  - 8,849$  8,849$         

Grand Total  -  -  -  -  -  - 8,849$  8,849$         

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Americanos Boulevard Phase III, International Drive to Douglas Road (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Future Credit/Reimbursement Agreement for improvements constructed by developer. 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Anatolia Preserve Bike Trial (CP14-2140)   

 

Project Budget:  $1,500,000                    Anticipated Completion Date: 2016 

 

 

 

Construct a Class I Bike Trail through the Anatolia Preserve.  The Preserve is located between 
Anatolia II and Anatolia III (Kavala Ranch).  The trail will connect at Pyxis Circle at the North 
end and Kavala Ranch Park at the South end.  The project includes two bridges: one over the 
drainage canal near Pyxis Circle and the second one to span a section of the protected 
wetlands.   
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 Estimated Cost 1,500$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

8115 - Sunridge Anatolia CFD 2003-1 Agency Fund 1,300$   -  -  - - -  - 1,300$   

3200 - Capital Infrastructure Fund  - 200$      -  - - -  - 200$      

Grand Total 1,300$  200$      -  -  -  -  - 1,500$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (3%) 50$        -  -  - - -  - 50$        

Right of Way (0%)  -  -  -  - - -  -  -

Construction Engineering (11%)  - 162$      -  - - -  - 162$      

Construction Contract (86%)  - 1,288$   -  - - -  - 1,288$   

Other Costs (0%)  -  -  -  - - -  -  -

Grand Total 50$       1,450$   -  -  -  -  - 1,500$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Anatolia Preserve Bike Trail (CP14-2140)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan    
 

Bicycle Traffic Signal Detection Phase II Project (Plan) 
 

Project Budget:  $245,000                                            Anticipated Completion Date: 2018 
 

 

The project will include the installation of inductive loop sensors or bike push buttons to 
detect bicycles with metal rims with the options of a push button device at seven 
intersections in the City.  The locations are as follows: 
 

1. Sunrise Boulevard and Gold Express Drive 
2. Sunrise Boulevard and Zinfandel Drive 
3. Sunrise Boulevard and Coloma Road 
4. Sunrise Boulevard and Sun Center Drive 
5. Sunrise Boulevard and White Rock Road 
6. Old Placerville Road and Systems Parkway 
7. Mather Boulevard and Bleckely Street 
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 Estimated Cost 245$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Funding Source To Be Determined  -  -  - 245$    -  -  - 245$      

Grand Total  -  -  - 245$    -  -  - 245$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%)  -  -  - 50$      -  -  - 50$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (12%)  -  -  - 30$      -  -  - 30$        

Construction Contract (67%)  -  -  - 165$    -  -  - 165$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  -  - 245$    -  -  - 245$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Bicycle Traffic Signal Detection Project II (PLAN)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:   Public Works 
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2015/2016 - 2019/2020 Capital Improvement Plan    
 

Centennial Drive, International Drive to Grant Line Road (Plan)   

 

Project Budget:  $9,903,710                       Anticipated Completion Date: Post 2019/2020 

 

 

 

This project will construct a new 2-lane road with a widened median off International Drive 
south connecting to Grant Line Road including intersection improvements at International 
Drive, Americanos Boulevard, and Grant Line Road.  Project funding for widened median and 
intersections at Americanos and Grant Line will be from transportation impact fees.  Frontage 
lanes constructed by developer. 
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 Estimated Cost 9,904$              

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee  -  -  -  -  -  - 9,904$   9,904$              

Grand Total  -  -  -  -  -  - 9,904$   9,904$              

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  -  -  -  - 9,904$   9,904$              

Grand Total  -  -  -  -  -  - 9,904$   9,904$              

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Centennial Drive, International Drive to Grant Line Road (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Anticipated Credit Reimbrusement Agreement with Developer.  All post FY19/20.
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Chrysanthy Boulevard (CP06-2022) 
 Sunrise Boulevard to Rancho Cordova Parkway                                                              

 

Project Budget:  $3,690,000                                         Anticipated Completion Date: 2017 

 

   

 
The project proposes to fund construction of a new two-lane road with a center median and 
frontage access signal on Chrysanthy Boulevard, from Sunrise Boulevard to Rancho 
Cordova Parkway.    The frontage improvements including the curb, gutter and sidewalk and 
the outside travel lanes will be built by the fronting developers.  The combined project will be 
a four-lane road with a center median. 
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 Estimated Cost 3,690$     

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees 1,493$   - 1,841$   -  -  - 3,334$     

2423 - New Measure A Construction 356$     -            -            -            -          -          356$        

Grand Total 1,849$   - 1,841$   -  -  -  - 3,690$     

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%) 1,849$   - 1,841$   -  -  - 3,690$     

Grand Total 1,849$   - 1,841$   -  -  -  - 3,690$     

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Chrysanthy Boulevard, Sunrise Boulevard to Rancho Cordova Parkway (CP06-2022) 
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Credit Agreements for remaining portions of Chrysanthy constructed by developer.
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Chrysanthy Boulevard Phase II (Plan) 
 Rancho Cordova Parkway to Grant Line Road                                                               

 

Project Budget:  $10,091,000                     Anticipated Completion Date: Post 2019/2020 

 

   

 
The project proposes to fund construction of a new two-lane road with a center median, 
Chrysanthy Boulevard, from Rancho Cordova Parkway to Grant Line Road.  The frontage 
improvements including the curb, gutter and sidewalk and the outside travel lanes will be 
built by the fronting developers.  The combined project will be a four-lane road with a center 
median.   
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 Estimated Cost 10,091$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees  -  -  -  -  -  - 10,091$  10,091$   

Grand Total  -  -  -  -  -  - 10,091$  10,091$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  -  -  -  - 10,091$  10,091$   

Grand Total  -  -  -  -  -  - 10,091$  10,091$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Chrysanthy Boulevard Phase II, Rancho Cordova Parkway to Grant Line Road (Plan) 
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Future credit agreements for remaining portions of Chrysanthy Boulevard.
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Cordova Meadows ADA Sidewalk Improvements (CP15-2144)   

 

Project Budget:  $153,000 Anticipated Completion Date: 2015 

This project will rehabilitate sidewalks at several locations in the Cordova Meadows 
neighborhood in the City.  The project is funded by the Urban Lift Community Grant.  
 

No. 
Street 

Number Street Name 

1 2608 Sobrante Way 

2 2612 Sobrante Way 

3 2613 Sobrante Way 

4 2622 Sobrante Way 

5 2753 Las Casas Way (W La Loma Drive – Southeast Corner) 

6 2752 Las Casas Way (W La Loma Drive – Northeast Corner) 

7 2645 Capitales Drive (La Alegria Drive – Northwest Corner) 

8 2654 Capitales Drive (La Alegria Drive – Southwest Corner) 

9 2665 Capitales Drive (La Alegria Drive – Northeast Corner) 

10 2211 W La Loma Drive (Las Casas Way – Northwest Corner) 

11 2600 Sobrante Way (Las Casas Way – Southwest Corner) 

12 2601 Sobrante Way (Las Casas Way – Southeast Corner) 

13 2550 La Loma Drive (Sobrante Way – Northeast Corner) 
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 Estimated Cost 125$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2330 - Other Grants 100$     -  - -  - -  - 100$      

2423 - New Measure A Construction 25$       -  - -  - -  - 25$        

Grand Total 125$     -  -  -  -  -  - 125$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (16%) 20$       -  - -  - -  - 20$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (24%) 30$       -  - -  - -  - 30$        

Construction Contract (60%) 75$       -  - -  - -  - 75$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 125$     -  -  -  -  -  - 125$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Cordova Meadows ADA Sidewalk Improvements (CP15-2144)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Douglas Road and Grant Line Road Traffic Signal (CP13-2124)                                                         

 

Project Budget:  $1,121,000                                         Anticipated Completion Date: 2015 

      

 

 
The project will install a new traffic signal at the intersection of Douglas Road and Grant Line 
Road.  This project will also include widening of Douglas Road and Grant Line Road to 
accommodate left and right turn pockets and bicycle lanes. 
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 Estimated Cost 1,121$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees 363$      -  -  -  -  -  - 363$      

2310 - Federal Grants 703$      -  -  -  -  -  - 703$      

2250 - Traffic Mitigation Impact Fee 55$       -          -           -          -          -          -          55$        

Grand Total 1,121$   -  -  -  -  -  - 1,121$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%) 212$     13$      -  -  -  -  - 225$      

Right of Way (4%) 40$      -  -  -  -  - 40$        

Construction Engineering (8%)  - 89$      -  -  -  -  - 89$        

Construction Contract (68%)  - 767$    -  -  -  -  - 767$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 212$     909$    -  -  -  -  - 1,121$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Douglas Road & Grant Line Road Traffic Signal (CP13-2124)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Finger Annexation Road Rehabilitation – (CP11-2096)                                                          
 

Project Budget:  $6,811,000                            Anticipated Completion Date:  Ongoing 

 

 
 

 

Many streets within the City of Rancho Cordova are in need of rehabilitation to enhance the 
pavement and increase driving comfort and safety. Roadways are being evaluated on an 
ongoing basis. Rehabilitation of the highest priority roadways will be provided as funds 
become available for rehabilitation of roadways in the annexation area. 
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 Estimated Cost 6,811$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2550 - Storm Water Utility Tax 318$     -  -  -  -  -  - 318$      

2700 - Supplemental Transportation Fee 478$    100$    100$   100$   100$   4,661$  5,539$   

Funding Source To Be Determined -           954$     -           -          -          -          -            954$      

Grand Total 796$    954$     100$    100$   100$   100$   4,661$  6,811$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (8%) 95$      5$          -  -  -  - 430$     530$      

Right of Way (0%)  -  -  -  -  -  - 10$       10$        

Construction Engineering (6%)  - 140$      -  -  -  - 300$     440$      

Construction Contract (86%)  - 1,510$   -  -  -  - 4,321$  5,831$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 95$      1,655$   -  -  -  - 5,061$  6,811$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Finger Annexation Road Rehabilitation (CP11-2096)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  An annual loan was given to the General Fund from the Annexation Maintenance funds in FY10/11, FY11/12, FY12/13, 

FY13/14 and FY14/15 and is planned to continue through FY27/28.  The loan repayment will be in FY2028/2029, at which time 

the General Fund will repay in full the loan amount plus interest (estimated at $212,345 annually for 18 years plus interest).  This 

increase is reflected in Post 17/18.  The agreement is outlined in an Interdepartmental MOU.
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

International Drive and Femoyer Street Traffic Signal (CP14-2141)  

 

Project Budget:  $650,100                      Anticipated Completion Date: 2015 

 

 

 

Install traffic signal at the intersection of International Drive and Femoyer Street.  
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 Estimated Cost 650$      

Revenue Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 232$            -  -  -  -  -  - 232$      

2340 - CDBG 275$            -  -  -  -  -  - 275$      

3200 - Capital Infrastructure Fund 143$           -          -           -          -          -          -          143$      

Grand Total 650$            -  -  -  -  -  - 650$      

Expenditures Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20
Total

Preliminary Engineering (8%) 54$              -  -  -  -  -  - 54$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (14%) 89$      -  -  -  -  - 89$        

Construction Contract (78%) 507$    -  -  -  -  - 507$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 54$             596$    -  -  -  -  - 650$      

Schedule Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

International Drive and Femoyer Street Traffic Signal (CP14-2141)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Kiefer Boulevard Phase II (CP09-2074) 
 Sunrise Boulevard to Grant Line Road  

 

Project Budget:  $8,931,000  Anticipated Completion Date: Post 2019/2020 

 

 

 

This project will widen Kiefer Boulevard from 2 to 4 lanes from Sunrise Boulevard to Rancho 
Cordova Parkway, and construct a new 4-lane road from Rancho Cordova Parkway to Grant 
Line Road including intersection improvements at Americanos Boulevard and Grant Line 
Road.  Project funding for center lane and landscaped median improvements will be from 
transportation impact fees. Frontage lanes constructed by developer. 
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 Estimated Cost 8,931$     

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees 10$       -  - -  -  -  - 10$          

2250 - Traffic Mitigation Impact Fee  -  -  - 3,500$   -  - 5,421$  8,921$     

Grand Total 10$       -  - 3,500$   -  - 5,421$  8,931$     

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%) 10$       -  -  -  -  -  - 10$          

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  - 3500  -  - 5,421$  8,921$     

Grand Total 10$       -  - 3,500$   -  - 5,421$  8,931$     

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Kiefer Boulevard Phase II (Sunrise Boulevard to Grant Line Road) (CP09-2074)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Fee Credit Agreement for improvements constructed by developer. 

III - 26



 
 

 
 

2015/2016 – 2019/2020 Capital Improvement Plan 
 

North Douglas Street Improvements (CP15-2154)   

 

Project Budget:  $220,000                       Anticipated Completion Date: 2016 

 

 

 

The project will purchase Lot 70 in the North Douglas Subdivision and construct roadway 
improvements including curb, gutter, sidewalk and the relocation of existing utilities.  The 
roadway improvement reserves for the future extension of the roadway to development areas to 
the north of the existing project area.   
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 Estimated Cost 220$      

Revenue Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20
Total

2700 - Supplemental Transportation Fee  - 220$    -  -  -  -  - 220$      

Grand Total  - 220$    -  -  -  -  - 220$      

Expenditures Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  - 220$    -  -  -  -  - 220$      

Grand Total  - 220$    -  -  -  -  - 220$      

Schedule Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

North Douglas Street Improvements (CP15-2154)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: Other Costs: Credit Agreement from Supplemental Fees for the purchase of and improveemnts to Lot 70 per the North 

Douglas Development Agreement
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Pedestrian, ADA and Safety Improvements, Mather Field Road 
(CP10-2084)                                                               
 

Project Budget:  $2,796,300                            Anticipated Completion Date: 2016 

 

 

 

Construct an ADA accessible bicycle and pedestrian trail following the Union Pacific Railroad 
spur alignment between Mills Station Road and Mather Boulevard.  This project will 
construct the project scope of the Mather Field Road Pedestrian Safety Improvements 
Project (CP13-2128) and is shown in Section IV of the Capital Improvement Plan.                                                                     
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 Estimated Cost 2,796$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 109$      -  -  -  - 109$      

2310 - Federal Grants 2,283$   -  -  -  - 2,283$   

2421 - Measure A Construction 39$        -  - -           -           -          -          39$        

2700 - Supplemental Transportation Fee 75$       -            -           -           -           -          -          75$        

2410 - Gas Tax -            290$     -           -           -           -          -          290$      

Grand Total 2,506$  290$      -  -  -  -  - 2,796$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (15%) 423$      -  -  -  -  - 423$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (13%)  - 355$      -  -  - 355$      

Construction Contract (72%)  - 2,018$   -  -  - 2,018$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 423$     2,373$   -  -  -  -  - 2,796$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Pedestrian, ADA and Safety Improvements, Mather Field Road (CP10-2084)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Pedestrian Signal at Senior Center and Routier Road (CP14-2142)  

 

Project Budget:  $280,000                      Anticipated Completion Date: 2015 

 

 

 

Install pedestrian signal at Senior Center and Routier Road.  
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 Estimated Cost 280$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2410 - Gas Tax 80$       -  -  -  -  - 80$        

2340 - CDBG 70$       -  -  -  -  -  - 70$        
3200 - Capital Infrastructure Fund 130$    -          -           -          -          -          -          130$      

Grand Total 280$     -  -  -  -  -  - 280$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (9%) 25$       -  -  -  -  - 25$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (14%) 38$       -  -  -  -  -  - 38$        

Construction Contract (78%) 217$     -  -  -  -  -  - 217$      
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 280$     -  -  -  -  -  - 280$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Pedestrian Signal at Senior Center and Routier Road (CP14-2142)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Point East Hotel Project (CP15-2157)   

 

Project Budget:  $420,000                       Anticipated Completion Date: 2016 

 

 

 

Frontage improvements on Folsom Boulevard and Point East Drive to include demolition of 
existing landscaping and non-ADA compliant sidewalks, and installation of new infrastructure to 
include: Sidewalks with vertical curb and gutter, ramps, driveway aprons, landscaping, an entry 
median on Point East Drive north of Folsom Boulevard, and undergrounding of overhead 
utilities located within the public right-of-way. 
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 Estimated Cost 420$      

Revenue Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20
Total

3100 - Capital Facilities Improvement Projects  - 420$    -  -  -  -  - 420$      

Grand Total  - 420$    -  -  -  -  - 420$      

Expenditures Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (100%)  - 420$    -  -  -  -  - 420$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  - 420$    -  -  -  -  - 420$      

Schedule Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Point East Hotel Project (CP15-2157)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: Agreement with Developer to fund project. 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Rancho Cordova Elementary School Bicycle and Pedestrian 
Improvement Project (CP14-2138)   

 

Project Budget:  $1,921,025                    Anticipated Completion Date: 2016 

 

 

 

This project will build sidewalks, crosswalks and Class II bike routes along two key pedestrian 
routes, connecting to Zinfandel Drive and the Cordova Lane neighborhood.  The two projects 
will construct 7,480 lineal feet of sidewalk, upgrade ADA access and proved Class III signage 
and pavement legends.   
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 Estimated Cost 1,921$   

Revenue Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20
Total

2440 - Transportation Development Act Fund 345$            -  -  -  -  -  - 345$      

2310 - Federal Grants 1,576$         -  -  -  -  -  - 1,576$   

Grand Total 1,921$         -  -  -  -  -  - 1,921$   

Expenditures Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20
Total

Preliminary Engineering (19%) 357$            -  -  -  -  -  - 357$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (16%) 313$      -  -  -  -  - 313$      

Construction Contract (65%) 1,251$   -  -  -  -  - 1,251$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 357$           1,564$   -  -  -  -  - 1,921$   

Schedule Thru 14/15 15/16 16/17 17/18 18/19 19/20
Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Rancho Cordova Elementary School Bicycle & Pedestrian Improvement Project (CP14-2138)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Rancho Cordova Parkway (CP07-2035) 
    Douglas Road to Kiefer Boulevard  

                                                
Project Budget:  $7,380,000                       Anticipated Completion Date: Post 2019/2020 

  

 

 
The project proposes to construct a new four-lane road from Douglas Road to Kiefer 
Boulevard including intersection improvements at Chrysanthy Boulevard.   
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 Estimated Cost 7,380$          

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees 310$    2,845$      -  -  - 3,654$  6,809$          

2250 - Traffic Mitigation Impact Fee  - 571$        -  -  -  -  - 571$             

Grand Total 310$    3,416$      -  -  -  - 3,654$  7,380$          

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%) 10$       -  -  -  -  -  - 10$               

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (31%)  - 2,316$      -  -  -  -  - 2,316$          

Other Costs (68%)  - 1,400$     0  -  -  - 3,654$  5,054$          

Grand Total 10$      3,716$      -  -  -  - 3,654$  7,380$          

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Rancho Cordova Parkway, Douglas Road to Kiefer Boulevard (CP07-2035)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Other Costs = Credit Agreement and staff costs associated with delivery of this project. 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Rancho Cordova Parkway South (Plan) 
 Kiefer Boulevard to Grant Line Road 

 

Project Budget:  $3,709,000                       Anticipated Completion Date: Post 2019/2020 

 

 

 

This project will construct a new 4-lane road (with room for future BRT) from Kiefer 
Boulevard to Grant Line Road including intersection improvements at Grant Line Road. 
Project funding for center lane and landscaped median improvements will be from 
transportation impact fees.  

III - 39



 Estimated Cost 3,709$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee  -  -  -  -  -  - 3,709$  3,709$   

Grand Total  -  -  -  -  - 3,709$  3,709$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -
Other Costs (100%)  -  -  -  -  -  - 3,709$  3,709$   

Grand Total  -  -  -  -  - 3,709$  3,709$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Rancho Cordova Parkway South, Kiefer Boulevard to Grant Line Road (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Fee Credit Agreement for improvements constructed by developer.  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

ROW Program/Contingency (CP06-2048)                                                               
 

Project Budget:  $1,675,000        Anticipated Completion Date: Ongoing 

  

 

 
These funds are reserved for construction overruns, right-of-way acquisition, and federal and 
state grant match requirements on other Capital Improvement Projects within this document.   
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 Estimated Cost 1,675$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees 314$      -           -           -           -           -           -           314$      

2256 - VOZ Traffic Mitigation Impact Fees 170$      -           -           -           -           -           -           170$      

2421 - Measure A Construction 4$          -           -           -           -           -           -           4$          

2550 - Storm Water Utility Tax Fund 424$      -           -           -           -           -           -           424$      

2410 - Gas Tax 200$     

2250 - Traffic Mitigation Impact Fee 47$        766$     150$     -           -           -           -           963$      

Grand Total 959$      966$     150$      -  -  -  - 1,875$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (1%) 10$         -  -  -  -  -  - 10$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (99%) 966$     699$      -  -  -  - 1,665$   

Grand Total 10$        966$     699$      -  -  -  - 1,675$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

ROW Program / Contingency (CP06-2048)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  This project includes grant match funds.
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Safety, Streetscaping, Pedestrian and Bicycle Facilities Program  
      (CP10-2082)                                                               

 

Project Budget:  $758,000                           Anticipated Completion Date: Ongoing 

 

 
 

This is one of the New Measure A programs. This program will fund the construction, 
improvement, and/or upgrading of transportation facilities and corridors to provide bicyclists, 
pedestrians, and persons with disabilities safe and efficient travel routes and to improve the 
aesthetics of local streets and roads. 
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 Estimated Cost 567$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction  - 81$     87$      43$     175$   181$    - 567$      

Grand Total  - 81$     87$      43$     175$   181$    - 567$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (14%)  - 10$     10$      10$     25$     25$      - 80$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (17%)  - 15$     15$      5$       30$     30$      - 95$        

Construction Contract (69%)  - 56$     62$      28$     120$   126$    - 392$      
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  - 81$     87$      43$     175$   181$    - 567$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Safety, Streetscaping, Pedestrian and Bicycle Facilities Program (CP10-2082)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Stormwater Lift Station Pump Replacement (CP15-2151)   

 

Project Budget:  $825,000                    Anticipated Completion Date: 2020 

 

 

 

The City of Rancho Cordova has approximately 22 stormwater pumps at 6 stormwater lift 
stations located throughout the City.  These pumps must be replaced at the end of their life 
cycle to ensure that the City’s stormwater drainage system functions properly.     
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 Estimated Cost 875$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

5300 - Stormwater Enterprise Fund  - 125$   125$    625$    -  -  - 875$      

Grand Total  - 125$   125$    625$    -  -  - 875$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (100%)  -  -  - 875$    -  -  - 875$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  -  - 875$    -  -  - 875$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Stormwater Lift Station Pump Replacement (CP15-2151)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Sunrise Boulevard Enchancements (CP15-2145)   

 

Project Budget:  $5,495,000                    Anticipated Completion Date: 2017 

 

 

 

This project will provide for improved aesthetics and safety along Sunrise Boulevard between 
Folsom Boulevard and Douglas Road.  The enhancements include the installation landscape 
enhancements and safety improvements.   
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 Estimated Cost 5,495$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction 200$   2,748$  2,547$   -  -  - 5,495$   

Grand Total  - 200$   2,748$  2,547$   -  -  - 5,495$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (13%)  - 200$   500$      -  -  -  - 700$      

Right of Way (1%)  -  - 50$        -  -  -  - 50$        

Construction Engineering (9%)  -  - 250$     250$      -  -  - 500$      

Construction Contract (77%)  -  - 1,948$  2,297$   -  -  - 4,245$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  - 200$   2,748$  2,547$   -  -  - 5,495$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Sunrise Boulevard Enhancements (CP15-2145)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016-2019/2020 Capital Improvement Plan 
 

Sunrise Boulevard and Justinian Drive Signal Project (CP15-2160) 

 

Project Budget:  $500,000                            Anticipated Completion Date: 2017 

 

 

 

This project will construct intersection improvements at Sunrise Boulevard and Justinian Drive 
to include a new traffic signal, road widening and loop detection.   
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 Estimated Cost 500$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 34$      -  -  -  - 34$        

3200 - Capital Infrastructure Fund  - 466$    -  -  -  -  - 466$      

Grand Total  - 500$    -  -  -  -  - 500$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (21%) 105$    -  -  -  - 105$      

Right of Way (0%)  -  -  -  -  -  -  -

Construction Engineering (11%) 55$      -  -  -  -  - 55$        

Construction Contract (68%)  - 340$    -  -  - 340$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  - 500$    -  -  -  -  - 500$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Sunrise Boulevard and Justinian Drive Signal Project (CP15-2160)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Sunrise Blvd & Monier Circle Drainage Improvements (CP15-2148) 
 

Project Budget:  $2,000,000                   Anticipated Completion Date: 2018 

 

 

 

Improvements will be made to the drainage basin between Sunrise Boulevard and the Folsom 
South Canal to increase the capacity and storage of stormwater.  Improvements include 
increasing the capacity of the canal crossing at Sunrise Boulevard between Monier Circle and 
Fitzgerald Road to reduce the potential for Sunrise Boulevard to flood in severe rain events.     
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 Estimated Cost 2,000$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

5300 - Stormwater Enterprise Fund 20$      25$     410$    545$      -  -  - 1,000$   

5300 - Stormwater Enterprise Fund (Zone 11) -           -          1,000$  -          -          -          1,000$   

Grand Total 20$      25$     410$    1,545$   -  -  - 2,000$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (23%) 20$      25$     410$     -  -  -  - 455$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (7%)  -  -  - 145$      -  -  - 145$      

Construction Contract (70%)  -  -  - 1,400$   -  -  - 1,400$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 20$      25$     410$    1,545$   -  -  - 2,000$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Sunrise Blvd & Monier Circle Drainage Improvements (CP15-2148)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Traffic Control and Safety Program (CP10-2081)                                                               
 

Project Budget:  $722,000                           Anticipated Completion Date: Ongoing 

 

 
 

This is one of the New Measure A programs.  This program will fund traffic control system 
improvements, high priority pedestrian and vehicle safety projects, and emergency vehicle 
preemption systems. 
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 Estimated Cost 722$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction 65$     74$      184$   194$   205$    - 722$      

Grand Total  - 65$     74$      184$   194$   205$    - 722$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (52%) 6$        6$        120$   120$   120$    - 372$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (7%) 9$        9$        12$     12$     12$      - 54$        

Construction Contract (41%) 50$     59$      52$     62$     73$      - 296$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  - 65$     74$      184$   194$   205$    - 722$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Traffic Control and Safety Program (CP10-2081)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Traffic Management Center (CP13-2116)                                                               
 

Project Budget:  $4,152,000                           Anticipated Completion Date: Ongoing 

 

 
 

This project will provide a mini traffic management center, including a new server, work 
station, and television monitors for monitoring and adjusting traffic signal timing along major 
corridors.  The traffic management center will also allow the City to monitor traffic congestion 
and make signal adjustments to mitigate for traffic accidents.  The project will also install 
battery backup systems at 25 key intersections located along major corridors such as 
Sunrise Boulevard, Folsom Boulevard, Coloma Road, International Drive, and White Rock 
Road.  Battery backup systems will prevent traffic signals from going dark in the event of a 
power failure. 
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 Estimated Cost 4,152$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2421 - Measure A Construction 10$        -  -  -  -  -  - 10$        

2310 - Federal Grants 4,000$   -  -  -  -  - 4,000$   

2250 - Traffic Mitigation Impact Fee 42$       100$     -           -          -          -          -          142$      

Grand Total 4,052$  100$      -  -  -  -  - 4,152$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (4%) 52$       95$        -  -  -  -  - 147$      

Right of Way (13%) 520$      -  -  -  -  - 520$      

Construction Engineering (18%)  - 650$     87$       -  -  -  - 737$      

Construction Contract (66%)  - 2,000$  748$     -  -  -  - 2,748$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 52$       3,265$  835$     -  -  -  - 4,152$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

20/21

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Traffic Management Center (CP13-2116)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Public Works obtained grant funds for this project. 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Vehicle Drive and Zinfandel Drive Traffic Signal         (CP14-2136)  

 

Project Budget:  $30,000                      Anticipated Completion Date: 2018 

 

 

 

Install a traffic signal at Vehicle Drive at Zinfandel Drive.  
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 Estimated Cost 30$        

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

3200 - Capital Infrastructure Fund 30$       -  -  -  -  - 30$        

Grand Total 30$       -  -  -  -  -  - 30$        

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (100%)  -  -  - 30$      -  -  - 30$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  -  - 30$      -  -  - 30$        

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Vehicle Drive and Zinfandel Drive Traffic Signal (CP14-2136)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

White Rock Road and Gold Valley Drive Signal and Intersection 
Improvements (CP15-2146)   

 

Project Budget:  $375,000                    Anticipated Completion Date:  2016 

 

 

 

Install a signal and construction intersection improvements at White Rock Road and Gold 
Valley Drive.  
 

 
 
 
 

III - 59



 Estimated Cost 375$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction 100$    275$    -  -  -  -  - 375$      

Grand Total 100$    275$    -  -  -  -  - 375$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering 25$      10$      -  -  -  -  - 35$        

Right of Way  - 10$      -  -  -  -  - 10$        

Construction Engineering  - 30$      -  -  -  -  - 30$        

Construction Contract  - 300$    -  -  -  -  - 300$      

Other Costs  -  -  -  -  -  -  -

Grand Total 25$      350$    -  -  -  -  - 375$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

White Rock Road Signal and Gold Valley Drive Intersection Improvements (CP15-2146)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

 Zinfandel Complex Phase I (CP14-2132)                                                              
 

Project Budget:  $5,481,000                                       Anticipated Completion Date: 2018 

 

 

 
This project addresses the operational connections between Zinfandel Drive and Highway 
50.  A short term improvement from White Rock Road through the Highway 50 ramp 
terminals has been identified and the current project will prepare contract plans and 
specifications for the short term improvements.  Construction funds are not yet attained.     
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 Estimated Cost 5,481$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 150$    71$      -  -  -  - 221$      

2310 - Federal Grants 700$     -  -  -  -  -  - 700$      

Funding Source To Be Determined -           -          4,560$  -            -          -          -          4,560$   

Grand Total 850$    71$     4,560$   -  -  -  - 5,481$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (17%) 471$    450$    -  -  -  -  - 921$      

Right of Way (4%)  -  - 200$      -  -  -  - 200$      

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (80%)  -  - 2,000$  2,360$   -  -  - 4,360$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 471$    450$   2,200$  2,360$   -  -  - 5,481$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Zinfandel Complex Phase I (CP14-2132)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

2016 Stormwater Maintenance Road Improvement Project  
(CP15-2153)   

 

Project Budget:  $350,000                    Anticipated Completion Date: 2016 

 

 

 

The City of Rancho Cordova has approximately 28 miles of maintenance roads associated with 
the stormwater conveyance system.  These roads must be maintained and accessible in 
varying weather conditions.  This project will improve and provide an all-weather driving surface 
for the maintenance roads associated with Beer Hollow Detention Basin.    
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 Estimated Cost 350$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

5300 - Stormwater Enterprise Fund  - 350$    -  -  -  - 350$      

Grand Total  - 350$    -  -  -  -  - 350$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%)  - 70$      -  -  -  -  - 70$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (9%)  - 30$      -  -  -  - 30$        

Construction Contract (71%)  - 250$    -  -  -  - 250$      
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  - 350$    -  -  -  -  - 350$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2016 Stormwater Maintenance Road Improvement Project (CP15-2153)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

2016 Street Rehabilitation Project (CP15-2149)   

 

Project Budget:  $5,800,000                       Anticipated Completion Date: 2016 

 

 

 

Many streets within the City of Rancho Cordova are in need of rehabilitation to enhance the 
pavement and increase driving comfort and safety.  Roadways are being evaluated on an 
ongoing basis.  The projects will also include ADA curb ramp upgrades and storm drain 
upgrades as necessary.  Rehabilitation of the highest priority roadways will be provided as 
funds become available.  The anticipated roadways are as follows: 

 RC01 
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 Estimated Cost 5,800$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2410 - Gas Tax -           1,430$  -            -            -             -            -            1,430$   

2700 - Supplemental Transportation Fee 400$    400$     800$      

5300 - Stormwater Enterprise Fund -           1,000$  -            -            -             -            -            1,000$   

Funding Source To Be Determined -           2,570$  -            -            -             -            2,570$   

Grand Total 400$    5,400$   -  -  -  -  - 5,800$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (3%) 50$      150$      -  -  - 200$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (13%) 764$      -  -  - 764$      

Construction Contract (83%) 4,836$   -  -  - 4,836$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 50$      5,750$   -  -  -  -  - 5,800$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2016 Street Rehabilitation Projects (CP15-2149)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  The project will be phased based on funding availability.  
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

2017 Stormwater Maintenance Road Improvement Project        
(CP15-2155)   

 

Project Budget:  $350,000                    Anticipated Completion Date: 2017 

 

 

 

The City of Rancho Cordova has approximately 28 miles of maintenance roads associated with 
the stormwater conveyance system.  These roads must be maintained and accessible in 
varying weather conditions.  This project will improve and provide an all-weather driving surface 
for the maintenance roads associated with the stormwater conveyance system.   
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 Estimated Cost 350$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

5300 - Stormwater Enterprise Fund  -  - 350$     -  -  -  - 350$      

Grand Total  -  - 350$     -  -  -  - 350$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%)  -  - 70$       -  -  -  - 70$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (9%)  -  - 30$       -  -  -  - 30$        

Construction Contract (71%)  -  - 250$     -  -  -  - 250$      
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  - 350$     -  -  -  - 350$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2017 Stormwater Maintenance Road Improvement Project (CP15-2155)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

2017 Street Rehabilitation Project (CP15-2156)   

 

Project Budget:  $3,500,000                   Anticipated Completion Date: 2018 

 

 

 
Many streets within the City of Rancho Cordova are in need of rehabilitation to enhance the 
pavement and increase driving comfort and safety.  Roadways are being evaluated on an 
ongoing basis.  The projects will also include ADA curb ramp upgrades and storm drain 
upgrades as necessary.  Rehabilitation of the highest priority roadways will be provided as 
funds become available.  The anticipated roadways are as follows:  
 

 RC13 
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 Estimated Cost 3,500$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2410 - Gas Tax -           1,245$  -            -             -            -            1,245$   

2700 - Supplemental Transportation Fee -           400$     400$      

Funding Source To Be Determined -           -            1,855$  -            -             -            -            1,855$   

Grand Total  -  - 3,500$   -  -  -  - 3,500$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (6%)  -  - 200$      -  - 200$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (6%)  - 200$      -  - 200$      

Construction Contract (89%)  - 3,100$   -  - 3,100$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  - 3,500$   -  -  -  - 3,500$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2017 Street Rehabilitation Projects (CP15-2156)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Projects may be done under maintenance depending on the treatment needed.  When the project is designed the treatment 

will be determined.
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

2018 through 2020 Stormwater Maintenance Road Improvement 
Project (Plan)   

 

Project Budget:  $1,400,000                    Anticipated Completion Date: 2020 

 

 

 

The City of Rancho Cordova has approximately 28 miles of maintenance roads associated with 
the stormwater conveyance system.  These roads must be maintained and accessible in 
varying weather conditions.  This project will improve and provide an all-weather driving surface 
for the maintenance roads associated with the stormwater conveyance system.   
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 Estimated Cost 1,400$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

5300 - Stormwater Enterprise Fund  -  -  - 350$   350$   350$   350$   1,400$   

Grand Total  -  -  - 350$   350$   350$   350$   1,400$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%)  -  -  - 70$     70$     70$     70$     280$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (9%)  -  -  - 30$     30$     30$     30$     120$      

Construction Contract (71%)  -  -  - 250$   250$   250$   250$   1,000$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  -  - 350$   350$   350$   350$   1,400$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2018-2020 Stormwater Maintenance Road Improvement Project (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

2018 through 2020 Street Rehabilitation Project (Plan)   

 

Project Budget:  $10,000,000                   Anticipated Completion Date: 2020 

 

 

 

Many streets within the City of Rancho Cordova are in need of rehabilitation to enhance the 
pavement and increase driving comfort and safety.  Roadways are being evaluated on an 
ongoing basis.  The projects will also include ADA curb ramp upgrades and storm drain 
upgrades as necessary.  Rehabilitation of the highest priority roadways will be provided as 
funds become available.  The anticipated roadways are as follows:  

 RC04 

 RC02 
 RC10 
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 Estimated Cost 10,000$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2410 - Gas Tax -           -            1,605$  1,055$   575$     3,235$     

2422 - New Measure A Maintenance 350$     350$        

Funding Source To Be Determined -           -            -            1,378$  2,278$   2,759$  -            6,415$     

Grand Total  -  -  - 3,333$  3,333$   3,334$   - 10,000$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (3%)  -  -  - 100$     100$      100$      - 300$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (5%)  -  - 150$     150$      150$      - 450$        

Construction Contract (93%)  -  - 3,083$  3,083$   3,084$   - 9,250$     

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  -  - 3,333$  3,333$   3,334$   - 10,000$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2018-2020 Street Rehabilitation Projects (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Projects may be done under maintenance depending on the treatment needed.  When the project is designed the treatment 

will be determined.
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

2019 Sidewalk Improvement Project (Plan)   

 

Project Budget:  $150,000                    Anticipated Completion Date: 2019 

 

This project will rehabilitate sidewalks at several locations within the City of Rancho 
Cordova.  The projects are selected from the Sidewalk Rehabilitation list based on state of 
repair. 
  

  
No. Street Number Street Name 

1 10320 Daniel Wy 

2 10324 Daniel Wy 

3 10328 Daniel Wy 

4 10329 Daniel Wy 

5 10480 Dattier Ct 

6 10482 Dattier Ct 

7 3340 Faltham Wy 

8 11001 Gelvani Wy 

9 2723 Mendonca Dr 

10 2312 Moraine Cir 

11 2316 Moraine Cir 

12 2321 Moraine Cir 

13 2336 Moraine Cir 

14 2458 Moraine Cir 

15 2345 Moraine Cir (at corner) 

16 3135 Portsmouth Dr 

17 2167 River Vista Wy 

18 2168 River Vista Wy 

19 2171 River Vista Wy 

20 2172 River Vista Wy 

21 10504 Spaulding Wy 

22 10859 Walnutwood Wy 

23 10901 Walnutwood Wy 

24 10905 Walnutwood Wy 
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 Estimated Cost 150$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2340 - CDBG  -  -  -  - 100$   -  - 100$      

2423 - New Measure A Construction  -  -  -  - 50$     -  - 50$        

Grand Total  -  -  -  - 150$    -  - 150$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%)  -  -  -  - 30$     -  - 30$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (17%)  -  -  -  - 25$     -  - 25$        

Construction Contract (63%)  -  -  -  - 95$     -  - 95$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  -  -  - 150$    -  - 150$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2019 Sidewalk Improvement Project (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

2020 Sidewalk Improvement Project (Plan)   
 

Project Budget:  $150,000                    Anticipated Completion Date: 2020 

This project will rehabilitate sidewalks at several locations within the City of Rancho 
Cordova.  The projects are selected from the Sidewalk Rehabilitation list based on state of 
repair. 

No. Street Number Street Name 

1 10208 Agnes Cir 

2 10224 Agnes Cir 

3 10241 Agnes Cir 

4 10245 Agnes Cir 

5 10277 Agnes Cir 

6 4205 Anatolia Dr 

7 4209 Anatolia Dr 

8 4225 Anatolia Dr 

9 4233 Anatolia Dr 

10 2400 Aramon Dr 

11 2605 Benny Wy 

12 10004 Bromley Wy 

13 11100 Crooken River Ct 

14 2426 El Rocco Wy (side El Chico Cir) 

15 10235 Ellenwood Ave 

16 1526 Klamath River Dr 

17 1530 Klamath River Dr 

18 1605 Klamath River Dr 

19 1508 Klamath River Dr 

20 1951 Klamath River Dr 

21 9933 Nebula Wy 

22 10096 Nebula Wy 

23 10098 Nebula Wy 

24 10099 Nebula Wy 

25 11154 Pit River Ct 

26 3306 Polaris Dr 

27 3307 Polaris Dr 

28 10468 Rockingham Dr 

29 10469 Rockingham Dr 

30 10473 Saltana Wy 

31 10534 Saltana Wy 

32 11158 Squanan River Ct 

33 11170 Squanan River Ct 

34 11174 Squanan River Ct 
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 Estimated Cost 150$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2340 - CDBG  -  -  -  -  - 100$    - 100$      

2423 - New Measure A Construction  -  -  -  -  - 50$      - 50$        

Grand Total  -  -  -  -  - 150$    - 150$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%)  -  -  -  -  - 30$      - 30$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (17%)  -  -  -  -  - 25$      - 25$        

Construction Contract (63%)  -  -  -  -  - 95$      - 95$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  -  -  -  - 150$    - 150$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2020 Sidewalk Improvement Project (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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Section IV 
Transportation and Stormwater Projects  

Not Receiving Additional Funding 
Project Detail Sheets 

Alphabetical Listing by Project Name 
5 Year Capital Improvement Plan 
FY2015/16 through FY2019/2020 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

IV - Index 

Page 
No.  Type 

Project 
Number Project Name 

IV-1 S CP13-2122 Aramon Drive/ Studarus Drive and Coloma Road Traffic Signal 

IV-3 K CP12-2108 Bicycle Traffic Signal Detection Project 

IV-5 K CP12-2107 Class II & III Bicycle System Expansion Project 

IV-7 R CP07-2032 Douglas Road, Americanos Boulevard to Grant Line Road 

IV-9 R CP06-2024 Douglas Road Phase I, Rancho Cordova Parkway to Borderlands Drive 

IV-11 R CP10-2083 Douglas Road Phase II, Rancho Cordova Parkway to Americanos Boulevard 

IV-13 R CP13-2111 Douglas Road, Sunrise Boulevard to West City Boundary 

IV-15 R CP11-2093 Easton Valley Parkway (6th Avenue), Sunrise Boulevard to City Limits 

IV-17 R CP06-2021 Femoyer Street (formerly Air Park Dr), Mather Boulevard to International  Drive 

IV-19 L CP14-2129 Folsom Boulevard Enhancements Phase IV 

IV-21 S CP14-2139 Folsom Boulevard Sidewalk, South from Ron Beaudry to East of Horn Road 

IV-23 R CP09-2069 International Drive, Sunrise Boulevard to Rancho Cordova Parkway Loop 

IV-25 S CP14-2130 ITS Infrastructure Evaluation 

IV-27 P CP13-2128 Mather Field Road Pedestrian Safety Improvements 

IV-29 S CP13-2120 Mills Middle School Signal Modification and Pedestrian Improvements 

IV-31 R CP06-2027 North Mather Boulevard, Mather Boulevard Connection to Villages of Zinfandel 

IV-33 M CP15-2135 NTMP Project - Phase V 

IV-35 M CP15-2159 NTMP Project - Phase VI 

IV-37 P CP15-2160 Pedestrian Promenade Construction 

IV-39 R CP06-2050 Rancho Cordova Parkway, Douglas Road to White Rock Road 

IV-41 I CP05-2003 Rancho Cordova Parkway Interchange 

IV-43 R CP09-2070 Rio Del Oro Parkway, Sunrise Boulevard to White Rock Road 

IV-45 S CP13-2123 Signal Interconnect on Coloma Road 

IV-47 R Plan State Route 16, Grant Line Road to Sunrise Boulevard 

IV-49 R CP11-2100 
Sunrise Boulevard Widening and Intersection Improvements, Kiefer Boulevard 
to State Route 16 

IV-51 P CP13-2127 Sunrise Boulevard Sidewalk, Bridge Street to Gold Country Boulevard 

IV-53 S CP09-2067 Villages of Zinfandel Traffic Signals 

IV-55 R Plan Villagio, Douglas Road to White Rock Road 

IV-57 R CP07-2055 White Rock Road Improvements Phase I, Sunrise Boulevard to City Limits 

IV-59 P CP12-2103 White Rock Road Sidewalk Improvements 

IV-61 M CP10-2098 2010 NTMP Project 

IV-63 P CP13-2117 2012 Old Placerville Complete Streets Project 

IV-65 R CP12-2104 2012 Street Rehabilitation Project 

IV-67 R CP12-2105 2012 Sunrise Boulevard Street Rehabilitation Project 

IV-69 M CP13-2119 2013 NTMP Project 

IV-71 P CP13-2110 2013 Sidewalk Improvement Project 

IV-73 P CP13-2126 2014 Sidewalk Improvement Project 

IV-75 R CP13-2118 2014 Street Rehabilitation Project 

IV-77 P CP14-2133 2015 Sidewalk Improvement Project 

IV-79 W CP15-2147 2015 Stormwater Maintenance Road Improvement Project 

IV-81 R CP13-2134 2015 Street Rehabilitation Projects 

IV-83 P CP15-2152 2016 Sidewalk Improvement Project 

IV-85 P CP15-2158 2017 Sidewalk Improvement Project 

IV-87 P Plan 2018 Sidewalk Improvement Project 

Type Key   
  B = Bridge O = Overlay 

I = Interchange P = Rights of Way Accessibility & Pedestrian Improvements 
K = Bikeway R = Road Improvements 
L = Streetscaping S = Signal / Intersection Reconstruction 

  M = 
Miscellaneous/Multiple 
Types  

   W = 
Stormwater 



 

 
 
 
 
 
 
 
 
  



 

 

 
 



 

 
 

2015/2016 - 2019/2020 Capital Improvement Plan    
 

Aramon Drive/Studarus Drive and Coloma Road Traffic Signal  
       (CP13-2122) 

 

Project Budget:  $572,000                                            Anticipated Completion Date: 2015 
 

 

 

The project will install a new traffic signal at the intersection of Aramon Drive/Studarus Drive 
and Coloma Road. 
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 Estimated Cost 572$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2310 - Federal Grants 464$     -  -  -  -  -  - 464$      

2410 - Gas Tax 68$       -  -  -  -  -  - 68$        
2250 - Traffic Mitigation Impact Fee 40$      -          -           -          -          -          -          40$        

Grand Total 572$     -  -  -  -  -  - 572$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (11%) 63$       -  -  -  -  -  - 63$        

Right of Way (0%) 2$         -  -  -  -  -  - 2$          

Construction Engineering (13%) 75$       -  -  -  -  - 75$        

Construction Contract (76%) 432$     -  -  -  -  - 432$      
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 572$     -  -  -  -  -  - 572$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Aramon Drive/Studarus Drive & Coloma Road Traffic Signal (CP13-2122)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan    
 

Bicycle Traffic Signal Detection Project (CP12-2108) 
 

Project Budget:  $218,100                                             Complete 
 

 

 

The project will include the installation of inductive loop sensors or bike push buttons to 
detect bicycles with metal rims with the options of a push button device at seven 
intersections in the City.  The locations are as follows: 
 

1. Zinfandel Drive and Olson Drive 
2. Mather Field Road and Rockingham Drive 
3. Sunrise Boulevard and Trade Center Drive 
4. Zinfandel Drive and White Rock Road 
5. Rockingham Drive and Old Placerville Road 
6. Folsom Boulevard and  Mercantile Drive 
7. Mather Field Road and Peter A. McCuen 
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 Estimated Cost 218$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 218$     -  -  -  -  -  - 218$      

Grand Total 218$     -  -  -  -  -  - 218$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (18%) 40$       -  -  -  -  -  - 40$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (13%) 29$       -  -  -  -  -  - 29$        

Construction Contract (68%) 149$     -  -  -  -  -  - 149$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 218$     -  -  -  -  -  - 218$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Bicycle Traffic Signal Detection Project (CP12-2108)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Class II & III Bicycle System Expansion Project (CP12-2107)                                                               
 

Program Budget:  $137,500                            Complete 

  

 

This project will install striping and signage along Class II Bike Corridors throughout the City.  
The Class II Bike Lanes will designate a specific lane for bicyclist at the shoulder of the road. 
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 Estimated Cost 138$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2421 - Measure A Construction 138$     -  -  -  -  -  - 138$      

Grand Total 138$     -  -  -  -  -  - 138$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (17%) 24$       -  -  -  -  -  - 24$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (17%) 23$       -  -  -  -  -  - 23$        

Construction Contract (66%) 91$       -  -  -  -  -  - 91$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 138$     -  -  -  -  -  - 138$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Class II & III Bicycle System Expansion (CP12-2107)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Douglas Road (CP07-2032) 
     Americanos Boulevard to Grant Line Road                                                                

 

Project Budget:  $6,488,000                 Anticipated Completion Date: Post 2019/2020 

  

 

 
The project proposes to widen Douglas Road to five-lanes from Americanos Boulevard to 
Grant Line Road and intersection improvements at Grant Line Road.  Funding is for 
construction of 4 center lanes with median.  Frontage lane constructed at developer cost. 

IV - 7



 Estimated Cost 6,488$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

1000 - General Fund 22$          -  -  -  -  -  - 22$        

2246 - SD Traffic Mitigation Impact Fees 12$          -  - -           -           -          4,584$  4,596$   

2250 - Traffic Mitigation Impact Fee -              -           -           -           -           -          1,854$  1,854$   

2700 - Roadway Improvement Fund 16$         -           -           -           -           -          16$        

Grand Total 50$          -  -  -  -  - 6,438$  6,488$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (1%) 50$          - 50$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (99%)  -  -  -  -  -  - 6,438$  6,438$   

Grand Total 50$          -  -  -  -  - 6,438$  6,488$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Douglas Road, Americanos Boulevard to Grant Line Road (CP07-2032)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Douglas Road (CP06-2024) – Phase I 
    Rancho Cordova Parkway to Borderlands Drive                                                         

 

Project Budget:  $2,436,000                                          Complete  

      

 

 
The project consists of three lanes and frontage improvements south of ultimate centerline 
generally from Rancho Cordova Parkway to Borderlands Drive.  The striping will be in an 
interim configuration allowing one eastbound lane, one westbound lane and a two-way left 
turn lane.   
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 Estimated Cost 2,146$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees 2,146$    -  -  -  -  -  - 2,146$      

Grand Total 2,146$    -  -  -  -  -  - 2,146$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%) 2,146$    -  -  -  -  - 2,146$      

Grand Total 2,146$    -  -  -  -  -  - 2,146$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Douglas Road Rancho Cordova Parkway to Borderlands Drive (CP06-2024)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  No impact fees will actually be expended, the revenue allocation is for purposes of establishing the credit agreement.
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Douglas Road (CP10-2083) – Phase II 
    Rancho Cordova Parkway to Americanos Boulevard                                                          

 

Project Budget:  $2,600,000                                         Anticipated Completion Date: 2016 

      

 

 
The project consists of two lanes north of ultimate centerline and a median generally from 
Rancho Cordova Parkway to Borderlands Drive.  In addition, a full five lane improvement 
would extend to Americanos Boulevard.  The final striping would be installed with this phase 
allowing three eastbound lanes and two westbound lanes.  New signals would be installed at 
the intersections of Douglas Road and Rancho Cordova Parkway, Timberlands Drive and an 
interim signal at Americanos Boulevard. 
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 Estimated Cost 2,600$       

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2246 - SD Traffic Mitigation Impact Fees 1$        2,599$     -  -  - 2,600$       

Grand Total 1$        2,599$     -  -  -  -  - 2,600$       

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%) 1$        1,599$    1,000$    -  -  - 2,600$       

Grand Total 1$        1,599$    1,000$    -  -  -  - 2,600$       

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Douglas Road, Rancho Cordova Parkway to Americanos Boulevard (CP10-2083)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Credit Agreements and staff costs associated with delivery of this project.  Cost estimates based on SDCP 2005 estimate with 
inflation factors applied.  Does not include cost for portion of Douglas from Sunrise to Rancho Cordova Parkway funded by CP06-
2028.
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Douglas Road, Sunrise Boulevard to West City Boundary   
       (CP13-2111) 

 

Project Budget:  $ 13,012,000                    Anticipated Completion Date: Post 2019/2020 

 

 

 

Widen Douglas Road from two to four lanes from Sunrise Boulevard to the West City 
Boundary.  The project will include adding an additional bridge over the Folsom South Canal 
adjacent to the existing bridge.  
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 Estimated Cost 13,012$  

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 62$       -  -  -  -  -  - 62$         

Funding Source To Be Determined  -  -  -  -  -  - 12,950$  12,950$  

Grand Total 62$       -  -  -  -  -  - 13,012$  

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (21%) 62$       -  -  -  - 2,690$    2,752$    

Right of Way (2%)  -  -  -  -  -  - 250$       250$       

Construction Engineering (7%)  -  -  -  -  -  - 910$       910$       

Construction Contract (70%)  -  -  -  -  -  - 9,100$    9,100$    

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 62$       -  -  -  -  - 12,950$  13,012$  

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Douglas Road, Sunrise Boulevard to West City Boundary (CP13-2111)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  SAC24473, MTIP 11-15-Formal, MTP 07-00, Completion year 2020.
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Easton Valley Parkway (6
th
 Avenue) (CP11-2093) 

     Rancho Cordova Parkway to City Limits 

 

Project Budget:  $9,758,000                     Anticipated Completion Date: Post 2019/2020 

 

 

 

This project will construct Easton Valley Parkway as a new 6-lane road from Rancho 
Cordova Parkway to the City Limits including intersection improvements at Rancho Cordova 
Parkway.  Project funding for center lane and landscaped median improvements will be from 
transportation impact fees. Frontage lanes constructed at developer cost. Construction costs 
for improvements beyond City Limits are not included.  
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 Estimated Cost 9,758$        

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee  -  -  -  -  -  - 9,758$    9,758$        

Grand Total  -  -  -  -  -  - 9,758$    9,758$        

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  - 10$         10$             

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  -  -  -  - 9,748$    9,748$        

Grand Total  -  -  -  -  -  - 9,758$    9,758$        

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Easton Valley Parkway (6th Avenue), Sunrise Boulevard to City Limits (CP11-2093)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:   Timing of construction coincides with the Rancho Cordova Parkway Interchange project.
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Femoyer Street (formerly Air Park Drive) (CP06-2021) 
 Mather Boulevard to International Drive    
 

Project Budget:  $1,328,000                                 Complete 

 
 

The project proposes to widen the existing Femoyer Street to 4-lane and construct the 
roadway extension to International Drive.  Various improvements will also be constructed on 
Femoyer Street. 
 

 

The County is constructing a $4 million project.  The city is contributing a total of $1,000,000 
plus staff costs.  The Cities contribution is budgeted in this project.  
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 Estimated Cost 1,328$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 1,320$   -  -  -  -  - 1,320$   

2256 - VOZ Traffic Mitigation Impact Fees 8$         -           -           -          -          -          -           8$          

Grand Total 1,328$   -  -  -  -  -  - 1,328$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (5%) 65$        -  -  -  -  -  - 65$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%) 5$          -  -  -  -  - 5$          

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (95%) 1,258$   -  -  -  -  - 1,258$   

Grand Total 1,328$   -  -  -  -  -  - 1,328$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Femoyer Street (formerly Air Park Drive) (CP06-2021)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Folsom Boulevard Enhancements Phase IV (CP14-2129)                                                                    

 

Project Budget:  $5,095,000                      Anticipated Completion Date: 2016 

  

 

 
This project will provide for improved aesthetics and safety along Folsom Boulevard between 
Horn Road and Rod Beaudry Driv and between Kilgore Road and Sunrise Boulevard. The 
proposed enhancements include the installation of landscaped medians, construction of 
sidewalks, landscaping, streetscape improvements at intersections, and installation of street 
lights.  
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 Estimated Cost 5,095$     

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction 1,082$   -  -  -  -  - 1,082$     

2310 - Federal Grants 4,000$  -            -           -           -           -           -              4,000$     

3200 - Capital Infrastructure Fund 13$       -            -           -           -           -           -              13$          

Grand Total 5,095$   -  -  -  -  -  - 5,095$     

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (10%) 350$     160$      -  -  -  -  - 510$        

Right of Way (2%) 50$       50$        -  -  -  -  - 100$        

Construction Engineering (8%)  - 400$      -  -  -  -  - 400$        

Construction Contract (80%)  - 4,085$   -  -  -  -  - 4,085$     

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 400$     4,695$   -  -  -  -  - 5,095$     

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Folsom Boulevard Enhancements Phase IV (CP14-2129)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Folsom Boulevard Sidewalk, South from Rod Beaudry to East of 
Horn Road (CP14-2139)   

 

Project Budget:  $600,000                    Anticipated Completion Date: 2016 

 

 

 

Pavement widening along south side of Folsom Boulevard to facilitate continuous Class 2 
bike lane and construction of new sidewalk along south side of Folsom Boulevard in front of 
Routier Station building and connecting to sidewalk placed/proposed with Folsom Boulevard 
Phase 3 and Phase 4 projects.   
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 Estimated Cost 600$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction 600$     -  -  -  -  -  - 600$      

Grand Total 600$     -  -  -  -  -  - 600$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (16%) 45$      50$      -  -  -  -  - 95$        

Right of Way (8%)  - 50$      -  -  -  -  - 50$        

Construction Engineering (8%)  - 50$      -  -  -  -  - 50$        

Construction Contract (68%)  - 405$    -  -  -  -  - 405$      
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 45$      555$    -  -  -  -  - 600$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Folsom Blvd Sidewalk South from Rod Beaudry to East of Horn Road (CP14-2139)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

International Drive (CP09-2069) 
     Sunrise Boulevard to Rancho Cordova Parkway Loop  

 

Project Budget:  $45,000,000                     Anticipated Completion Date: Post 2019/2020 

 

 
 

 

This project will widen and construct International Drive to 6-lanes from Sunrise Blvd. to 
Rancho Cordova Parkway and construct a new 4-lane road from Rancho Cordova Parkway to 
White Rock Road and with a loop back to Rancho Cordova Parkway.  Project includes 
intersection improvements at Sunrise, Rancho Cordova Parkway, and White Rock Road.  
Project funding for center lane and landscaped median improvements is from transportation 
impact fees.  Construction costs are not fully funded at this time. 
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 Estimated Cost 45,000$  

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 1$         -  -  -  -  - 44,999$   45,000$  

Grand Total 1$         -  -  -  -  - 44,999$   45,000$  

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (13%) 1$         -  -  -  -  - 5,850$     5,851$    

Right of Way (23%)  -  -  -  -  -  - 10,350$   10,350$  

Construction Engineering (7%)  -  -  -  -  -  - 3,149$     3,149$    

Construction Contract (57%)  -  -  -  -  -  - 25,650$   25,650$  

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 1$         -  -  -  -  - 44,999$   45,000$  

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

International Drive, Sunrise Boulevard to Rancho Cordova Parkway Loop (CP09-2069)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Fee credit to developer.  
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

ITS Infrastructure Evaluation (CP14-2130)  

 

Project Budget:  $2,000   Complete 

 

 

 

This project will hire a consultant to analyze the City’s existing interconnect system and 
design improvements to the major corridors such as: White Rock Road, Mather Field Road, 
and International Drive and expansion of the systems on Sunrise Boulevard and Zinfandel 
Drive to include recent developments.  This plan will be used to create future projects to 
install an interconnect system, as well as traffic cameras throughout the City to improve 
traffic flow. 
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 Estimated Cost 2$          

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction 2$         -  -  -  -  - 2$          

Grand Total 2$         -  -  -  -  -  - 2$          

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (100%) 2$         -  -  -  -  - 2$          

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 2$         -  -  -  -  -  - 2$          

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

ITS Infrastructure Evaluation (CP14-2130)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Mather Field Road Pedestrian Safety Improvements (CP13-2128)                                                                     

 

Project Budget:  $67,000                        Complete 

  

 

 
Provide access and safety improvements in the vicinity of Mather Field Light Rail Station.  
Pedestrian and Bicycle facilities will be added on the west side of Mather Field Road north of 
the highway and will connect to an ADA accessible bike/pedestrian trail following the Union 
Pacific Railroad Spur alignment from Folsom Boulevard to Croydon Way.  This project scope 
was combined with Pedestrian, ADA and Safety Improvements Mather Field Road Project 
(CP10-2084) and is shown in Section III of the Capital Improvement Plan. 

 

 

IV - 27



 Estimated Cost 67$        

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 67$       -  -  -  -  - 67$        

Grand Total 67$       -  -  -  -  -  - 67$        

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (100%) 67$       -  -  -  -  -  - 67$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 67$       -  -  -  -  -  - 67$        

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Mather Field Road Pedestrian Safety Improvements (CP13-2128)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:   Project merged with CP10-2084 - Pedestrian, ADA and Safety Improvements, Mather Field Road
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Mills Middle School Signal Modification and Pedestrian  
       Improvements (CP13-2120)                                                               
 

Project Budget:  $352,400                                  Complete 

  

 

 
Install traffic signals and pedestrian countdown heads, construct curb ramps and upgrade 
crosswalks on Coloma Road just east of Chase Drive at the Mills Middle School parking lot 
entrance.   

IV - 29



 Estimated Cost 352$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2320 - State Grants 255$     -  -  -  -  -  - 255$      
2410 - Gas Tax 97$       -  -  -  -  -  - 97$        

Grand Total 352$     -  -  -  -  -  - 352$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (11%) 39$       -  -  -  -  -  - 39$        

Right of Way (4%) 13$       -  -  -  -  -  - 13$        

Construction Engineering (9%) 30$       -  -  -  -  -  - 30$        

Construction Contract (75%) 265$     -  -  -  -  - 265$      
Other Costs (1%) 5$         -  -  -  -  - 5$          

Grand Total 352$     -  -  -  -  -  - 352$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Mills Middle School Signal Modification & Pedestrian Improvements (CP13-2120)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: Other Costs are Community Outreach costs for the grant requirements.
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

North Mather Boulevard (CP06-2027) 
    Mather Boulevard Connection to Villages of Zinfandel                                                                 

 

Project Budget:  $536,000                            Complete 

  

 

 
The project proposes to repair existing pavement and construct a new two-lane connection 
from Mather Boulevard to North Mather Boulevard.   
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 Estimated Cost 536$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 383$     -  -  -  -  -  - 383$      

2256 - VOZ Traffic Mitigation Impact Fees 30$      -          -           -          -          -          -          30$        
3000 - Capital Improvement Projects 123$    -          -           -          -          -          123$      

Grand Total 536$     -  -  -  -  -  - 536$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (18%) 98$       -  -  -  -  -  - 98$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (9%) 50$       -  -  -  -  - 50$        

Construction Contract (72%) 388$     -  -  -  -  - 388$      
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 536$     -  -  -  -  -  - 536$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

North Mather Boulevard, Mather Boulevard Connection to Villages of Zinfandel (CP06-2027)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  

IV - 32



 

 
 

2015/2016 - 2019/2020 Capital Improvement Plan 

 

NTMP Project – Phase V (CP15-2135)                                                               
 

Project Budget:  $125,000                            Anticipated Completion Date: 2017 

 

 
 

This project will install traffic calming devices in several locations within the City.  The project 
will be developed by the Neighborhood Traffic Safety Committee and City staff through an 
evaluation of relevant traffic data, resident submitted petitions and requests.  The project will 
be selected from the Neighborhood Traffic Management Program database.  These funds 
are for construction only. 
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 Estimated Cost 125$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction 125$     - -  -  -  -  - 125$      

Grand Total 125$     -  -  -  -  -  - 125$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (8%)  -  - 10$       -  -  -  - 10$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (24%)  -  - 30$       -  -  -  - 30$        

Construction Contract (68%)  -  - 85$       -  -  -  - 85$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  - 125$     -  -  -  - 125$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

NTMP Project - Phase V (CP15-2135)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

NTMP Project – Phase VI (CP15-2159)                                                               
 

Project Budget:  $125,000                            Anticipated Completion Date: 2018 

 

 
 

This project will install traffic calming devices in several locations within the City.  The project 
will be developed by the Neighborhood Traffic Safety Committee and City staff through an 
evaluation of relevant traffic data, resident submitted petitions and requests.  The project will 
be selected from the Neighborhood Traffic Management Program database.  These funds 
are for construction only. 
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 Estimated Cost 125$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction  -  -  - 125$   -  -  - 125$      

Grand Total  -  -  - 125$    -  -  - 125$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (8%)  -  -  - 10$     -  -  - 10$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (24%)  -  -  - 30$     -  -  - 30$        

Construction Contract (68%)  -  -  - 85$     -  -  - 85$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  -  - 125$    -  -  - 125$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

NTMP Project - Phase VI (CP15-2159)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Pedestrian Promenade Construction (CP15-2160)                                                               
 

Project Budget:  $8,500,000                        Anticipated Completion Date: 2020 

 

 

 

This project will build a pedestrian and bicycle overcrossing on U.S. Highway 50, connecting 
Olson Drive to Prospect Park Drive.  Central to the goals of this project is the ability to provide 
pedestrian and bicycle connectivity between one of the major business parks and commercial 
areas in the City. 
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 Estimated Cost 8,500$    

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee  - 850$     -  -  -  - 850$       

Funding Source To Be Determined  -  -  -  - 3,950$      3,700$  7,650$    

Grand Total  - 850$     -  - 3,950$      3,700$   - 8,500$    

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (18%)  - 850$     -  - 650$          - 1,500$    

Right of Way (12%)  -  -  -  - 1,000$       - 1,000$    

Construction Engineering (7%)  -  -  -  - 300$         300$     600$       

Construction Contract (64%)  -  -  -  - 2,000$      3,400$  5,400$    

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  - 850$     -  - 3,950$      3,700$   - 8,500$    

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Pedestrian Promenade Construction (CP15-2160)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Rancho Cordova Parkway (CP06-2050) 
    Douglas Road to White Rock Road                                                                  

 

Project Budget:  $17,035,000                     Anticipated Completion Date: Post 2019/2020 

  

 

 

Rancho Cordova Parkway is intended to provide long term congestion relief for Sunrise 
Boulevard.  This project will connect to the proposed Rancho Cordova Parkway Interchange 
project and will be a critical portion of the City’s transportation backbone that will serve 
development east of Sunrise Boulevard.  This four-lane arterial roadway will connect the 
properties east of Sunrise to U.S. Highway 50.  The outside travel lanes are expected to be 
conditions of development completing the six-lane facility. 
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 Estimated Cost 17,035$     

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 3$         - 2,000$    -  -  - 15,032$   17,035$     

Grand Total 3$         - 2,000$    -  -  - 15,032$   17,035$     

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%) 3$         -  -  -  -  -  - 3$              

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  - 2,000$    -  -  - 15,032$   17,032$     

Grand Total 3$         - 2,000$    -  -  - 15,032$   17,035$     

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Rancho Cordova Parkway, Douglas Road to White Rock Road (CP06-2050)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Fee Credit Agreement for improvements constructed by the developer
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Rancho Cordova Parkway Interchange (CP05-2003) 
    Including Connection of Rancho Cordova Parkway to White Rock Road                                                                 

 

Project Budget:  $100,000,000                  Anticipated Completion Date:  Post 2019/2020 

  

 

 

The project proposes to construct a new interchange at U.S. Highway 50, auxiliary lanes on 
U.S. Highway 50 between Sunrise Boulevard and Hazel Avenue, and a four lane arterial 
connection to U.S. Highway 50 of Rancho Cordova Parkway to White Rock Road. 
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 Estimated Cost 100,000$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 3,195$   121$      -  - 1,500$    609$      157$        5,582$       

2310 - Federal Grants  -  -  -  - 843$        -  - 843$          

8115 - Sunridge Anatolia CFD 2003-1 Agency Fund 1,000$   -            -               -               -              -             -              1,000$       

8120 - Sunridge Park CFD 2004-1 Agency Fund 1,000$   -            -               -               -              -             -              1,000$       

8125 - Sunridge North Douglas CFD 2005-1 Agency Fund -             -            -               500$       -             -              500$          

Funding Source To Be Determined -             -            -               2,391$   88,684$   91,075$     

Grand Total 5,195$   121$      -  - 2,843$    3,000$   88,841$   100,000$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (11%) 4,600$   100$     100$         100$        843$       1,000$   3,994$     10,737$     

Right of Way (7%)  -  -  - 2,000$    2,000$   2,900$     6,900$       

Construction Engineering (7%)  -  -  -  -  -  - 6,763$     6,763$       

Construction Contract (76%)  -  -  -  -  -  - 75,600$   75,600$     

Other Costs (0%)  -  -  -  -  -  -  -

Grand Total 4,600$   100$     100$         100$        2,843$    3,000$   89,257$   100,000$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

1. All Figures in Thousands

Rancho Cordova Parkway Interchange (CP05-2003)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

3.  Construction includes inspection and construction mangement and mitigation costs.

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

Notes:  Environmental Clearance Anticipated in 2015.
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Rio Del Oro Parkway, Sunrise Boulevard to White Rock Road        
       (CP09-2070)   

 

Project Budget:  $11,462,000                     Anticipated Completion Date: Post 2019/2020 

 

 

 

This project will construct a new 4-lane road from Sunrise Boulevard to Rancho Cordova 
Parkway and a new 2-lane road from Rancho Cordova Parkway to White Rock Road 
including intersection improvements at Sunrise Boulevard, Rancho Cordova Parkway, 
Americanos Boulevard, and White Rock Road.  Project funding for center lane and 
landscaped median improvements will be from transportation impact fees.  For the 2-lane 
portion, funding is for widened median only, frontage lanes constructed by developer.  
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 Estimated Cost 11,462$     

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee  -  -  -  -  -  - 11,462$   11,462$     

Grand Total  -  -  -  -  -  - 11,462$   11,462$     

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  -  -  -  - 11,462$   11,462$     

Grand Total  -  -  -  -  -  - 11,462$   11,462$     

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Rio Del Oro Parkway, Sunrise Boulevard to White Rock (CP09-2070)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Fee Credit Agreement for improvements constructed by developer.  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Signal Interconnect on Coloma Road (CP13-2123)                                                               
 

Project Budget:  $981,000                                   Anticipated Completion Date: 2015 

  

 

 
This project will coordinate the traffic signals on Coloma Road from Folsom Boulevard to 
Sunrise Boulevard.  This project will install copper interconnect, upgrade the existing traffic 
controllers and equipment, and install traffic cameras.   
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 Estimated Cost 981$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2310 - Federal Grants 834$     -  -  -  -  -  - 834$      

2410 - Gas Tax 102$     -  -  -  -  -  - 102$      

2250 - Traffic Mitigation Impact Fee 45$      -          -           -          -          -          -          45$        

Grand Total 981$     -  -  -  -  -  - 981$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (12%) 121$     -  -  -  -  -  - 121$      

Right of Way (0%) 1$         -  -  -  -  -  - 1$          

Construction Engineering (12%) 118$     -  -  -  -  - 118$      

Construction Contract (76%) 741$     -  -  -  -  - 741$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 981$     -  -  -  -  -  - 981$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Signal Interconnect on Coloma Road (CP13-2123)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

State Route 16 (Jackson Highway) (Plan) 
    Grant Line Road to Sunrise Boulevard                                                                  

 

Project Budget:  $6,816,000                       Anticipated Completion Date: Post 2019/2020 

 

 

 

The project proposes to widen State Route 16 (Jackson Highway) to four-lanes from Grant 
Line Road to Sunrise Boulevard including intersection improvements at State Route 16 and 
Grant Line Road.   Project cost shown is one half the costs of the improvements for City 
portion.  City staff assumes that the County of Sacramento will be funding the other half of 
this project. 

IV - 47



 Estimated Cost 6,816$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Funding Source To Be Determined  -  -  -  -  -  - 6,816$  6,816$   

Grand Total  -  -  -  -  -  - 6,816$  6,816$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  -  -  -  - 6,816$  6,816$   

Grand Total  -  -  -  -  -  - 6,816$  6,816$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

State Route 16, Grant Line Road to Sunrise Boulevard (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Costs do not include County's portion of costs. Credit/Reimbursement project.

IV - 48



 

 
 

2015/2016 - 2019/2020 Capital Improvement Plan 
 

Sunrise Boulevard Widening and Intersection Improvements  
(CP11-2100)  Kiefer Boulevard to State Route 16 (Jackson Highway)    

 

Project Budget:  $12,000,000                                      Anticipated Completion Date:  2017 

  

 

 
The project proposes to widen Sunrise Boulevard to four-lanes from Kiefer Boulevard to 
State Route 16 (Jackson Highway) and construct partial intersection improvements at 
Sunrise Boulevard and State Route 16.  The project includes placement of a bridge on 
Sunrise Boulevard over Laguna Creek.  The City will advance the County costs for the 
intersection at a 25% City and 75% County split and 85% City and 15% County split for the 
widening.  The County will reimburse the City in FY2015/2016.  City staff is currently working 
on an MOU with the County for the reimbursement. 
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 Estimated Cost 12,000$    

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Funding Provided By County or Other Outside Agency  -  - 5,227$      -  -  - 5,227$      

2246 - SD Traffic Mitigation Impact Fees 142$     - 1,089$      -  -  - 1,231$      

2250 - Traffic Mitigation Impact Fee 47$      -             -              -           -              -          47$           

Funding Source To Be Determined -           -             5,495$      -  -  - 5,495$      

Grand Total 189$     - 11,811$    -  -  -  - 12,000$    

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (30%) 189$    3,368$      -  -  - 3,557$      

Right of Way (3%)  -  - 336$         -  -  - 336$         

Construction Engineering (9%)  -  - 1,021$      -  -  - 1,021$      

Construction Contract (59%)  -  - 7,086$      -  -  - 7,086$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 189$     - 11,811$    -  -  -  - 12,000$    

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Sunrise Blvd Widening and Intersection Improvements, Kiefer Blvd to State Route 
16 (CP11-2100)

Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Sunrise Boulevard Sidewalk, Bridge Street to Gold Country  
        Boulevard (CP13-2127)                                                               
 

Project Budget:  $220,000        Anticipated Completion Date: Complete 

  

 

 
These improvements will include placement of sidewalk on the west side of Sunrise from 
South Bridge Street to Gold Country Boulevard as well as ramp replacement at various 
intersections. 
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 Estimated Cost 220$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2410 - Gas Tax 115$     -  -  -  -  -  - 115$      
3200 - Capital Infrastructure Fund 105$     -  -  -  -  -  - 105$      

Grand Total 220$     -  -  -  -  -  - 220$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (23%) 50$       -  -  -  -  -  - 50$        

Right of Way (4%) 8$         -  -  -  -  -  - 8$          

Construction Engineering (18%) 40$       -  -  -  -  -  - 40$        

Construction Contract (55%) 122$     -  -  -  -  -  - 122$      
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 220$     -  -  -  -  -  - 220$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Sunrise Blvd Sidewalk,  Bridge Street to Gold Country Boulevard (CP13-2127)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Villages of Zinfandel Traffic Signals (CP09-2067)   

 

Project Budget:  $1,766,000                            Anticipated Completion Date: 2019 

 

 

 

This project will construct intersection improvements and traffic signals at the remaining 
locations in the Villages of Zinfandel.  These improvements are conditions of development 
and will be constructed and fully funded by the developer.  Three of the signals are complete 
and two remain to be constructed.  The completed signals are Baroque Drive/Zinfandel 
Drive, Spoto Drive/Zinfandel Drive and Zinfandel Drive at the bike trail connection.  They are 
reflected on the map as existing.   
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 Estimated Cost 1,766$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Funded By Developer - Conditions of Approval 1,050$   - 350$     350$    -  - 1,750$   

2251 - Traffic Mitigation Admin Impact Fees 6$          - 5$         5$        -  - 16$        

Grand Total 1,056$   -  - 355$     355$    -  - 1,766$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (1%) 3$         3$        5$         5$        -  - 16$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (99%) 1,050$   - 350$     350$    -  - 1,750$   

Grand Total 1,053$  3$         - 355$     355$    -  - 1,766$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Operations

Design

Environmental

ROW acquisition

Construction

Villages of Zinfandel Traffic Signals (CP09-2067)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Estimated costs for the five remaining traffic signals to be constructed at Developer cost located in the Villages of 

Zinfandel.  This project documents the 2 remaining signals to be built by Developers in the Villages of Zinfandel, assumed to be 

constructed one signal in FY 17/18 and one in FY 18/19.  Project completely Developer funded but includes some administration 

to cover City staff fime.
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Villagio, Douglas Road to White Rock Road (Plan) 

 

Project Budget:  $2,496,000                       Anticipated Completion Date: Post 2019/2020 

 

 

 

This project will construct a new 2-lane road from Douglas Road to White Rock Road including 
intersection improvements at Douglas and Centennial.  The 2-lane road will be constructed at 
developer cost.  Project funding shown will be from transportation impact fees for intersection 
improvements.  
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 Estimated Cost 2,496$       

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee  -  -  -  -  -  - 2,496$  2,496$       

Grand Total  -  -  -  -  -  - 2,496$  2,496$       

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  -  -  -  - 2,496$  2,496$       

Grand Total  -  -  -  -  -  - 2,496$  2,496$       

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Villagio, Douglas Road to White Rock Road (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Fee Credit Agreement for improvements constructed by developer. 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

 White Rock Road Improvements Phase I (CP07-2055) 
Sunrise Boulevard to City Limits                                                              

 

Project Budget:  $10,215,000                                       Anticipated Completion Date: 2015 

 

 

 
This project will construct improvement to the existing six lane road from Sunrise Boulevard 
to Luyung Drive and reconstruct White Rock Road from Luyung Drive to Grant Line Road 
with a 14 foot landscaped median.   
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 Estimated Cost 10,215$    

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 4,284$     -  -  -  -  - 4,284$      

2310 - Federal Grants 3,500$     -  -  -  -  -  - 3,500$      

3000 - Capital Improvement Projects 25$          -            -             -             -             -            -           25$           

Funding Source To Be Determined -              2,406$  -             -             -             -            -           2,406$      

Grand Total 7,809$    2,406$   -  -  -  -  - 10,215$    

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (11%) 1,159$     -  -  -  -  - 1,159$      

Right of Way (4%) 400$         -  -  -  -  - 400$         

Construction Engineering (10%) 1,045$   -  -  -  - 1,045$      

Construction Contract (75%) 7,611$   -  -  -  - 7,611$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 1,559$    8,656$   -  -  -  -  - 10,215$    

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

White Rock Road Improvements Phase I
 Sunrise Boulevard to International Drive (CP07-2055)

Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

 White Rock Road Sidewalk Improvements (CP12-2103)                                                              
 

Project Budget:  $458,600                                    Complete 

 

 

 
This project will provide pedestrian improvements along White Rock Road including a new 
sidewalk connecting existing sidewalk in commercial district to highway 50 pedestrian 
overcrossing as well as installation of bicycle lanes and crosswalks.  The new sidewalks 
along White Rock Road will include about 1850 linear feet of sidewalk on the north side of 
White Rock Road.  This project will also remove and replace sidewalk ramps and install 
crosswalks at the intersections of Capital Center Drive and White Rock Road and at Quality 
Drive and White Rock Road.   
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 Estimated Cost 459$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2310 - Federal Grants 358$     -  -  -  -  -  - 358$      

2421 - Measure A Construction 101$     -  -  -  -  -  - 101$      

Grand Total 459$     -  -  -  -  -  - 459$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (14%) 62$       -  -  -  -  -  - 62$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (15%) 69$       -  -  -  -  -  - 69$        

Construction Contract (71%) 328$     -  -  -  -  -  - 328$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 459$     -  -  -  -  -  - 459$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

White Rock Road Sidewalk Improvements (CP12-2103)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  SAC24613
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

 2010 NTMP Project (CP10-2098)                                                              
 

Project Budget:  $130,000                          Anticipated Completion Date: December 2015  

 

 
 
 
This project installs speed humps and raised crosswalks on Dawes Street, Malaga Way, Los 
Amigos Drive, Rinda Drive and Dolecetto Drive.  Additionally, 2 speed feedback signs will be 
installed on Chase Drive. 
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 Estimated Cost 130$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2421 - Measure A Construction 130$     -  -  -  -  -  - 130$      

Grand Total 130$     -  -  -  -  -  - 130$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (16%) 21$       -  -  -  -  -  - 21$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (25%) 31$      1$         -  -  -  -  - 32$        

Construction Contract (59%) 37$      40$      -  -  -  -  - 77$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 89$      41$      -  -  -  -  - 130$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2010 NTMP Project (CP10-2098)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2012 Old Placerville Complete Street Project (CP13-2117)                                                               
 

Project Budget:  $151,500                            Complete 

 

 

 

Complete the second westbound lane, add a bicycle lane, complete curb and gutter, and fill 
a 230 foot sidewalk gap on the north side of Old Placerville Road between Granby Drive and 
Bradview Drive.   
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 Estimated Cost 151$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2250 - Traffic Mitigation Impact Fee 20$       -  -  -  -  -  - 20$        

2330 - Other Grants 100$     -  -  -  -  -  - 100$      

2421 - Measure A Construction 21$      -          -           -          -          -          -          21$        

2550 - Storm Water Utility Tax Fund 10$      -          -           -          -          -          -          10$        

Grand Total 151$     -  -  -  -  -  - 151$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (13%) 20$       -  -  -  -  -  - 20$        

Right of Way (6%) 9$         -  -  -  -  -  - 9$          

Construction Engineering (8%) 12$       -  -  -  -  -  - 12$        

Construction Contract (73%) 110$     -  -  -  -  -  - 110$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 151$     -  -  -  -  -  - 151$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2012 Old Placerville Complete Street Project (CP13-2117)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

2012 Street Rehabilitation Project (CP12-2104)                                                               
 

Project Budget:  $2,695,000                                  Complete 

 

 
 
 

Many streets within the City of Rancho Cordova are in need of rehabilitation to enhance the 
pavement and increase driving comfort and safety. Roadways are being evaluated on an 
ongoing basis. The locations of proposed rehabilitation will be based on engineering evaluation.  
Rehabilitation of the highest priority roadways will be provided as funds become available.   
 

This project will include complete streets features including Class II Bikeway lanes, Americans 
with Disabilities Act (ADA) elements, such as enhanced striping to better delineate between 
mode, improved pedestrian crossings, and the construction of new sidewalks. 
 

The roadways are as follows: 
 

 International Drive, Zinfandel Drive to Mather Field Road 

 Zinfandel Drive, White Rock Road to Beclan Drive 

 Folsom Boulevard, Mather Field Road to Kilgore Road 
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 Estimated Cost 2,695$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2410 - Gas Tax 410$      -  -  -  -  -  - 410$      

2421 - Measure A Construction 80$        -  -  -  -  -  - 80$        

2310 - Federal Grants 2,000$  -           -           -          -          -          -          2,000$   

2550 - Storm Water Utility Tax Fund 106$     -           -          -          -          -          106$      

3000 - Capital Improvement Projects 99$       -           -           -          -          -          -          99$        

Grand Total 2,695$   -  -  -  -  -  - 2,695$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (9%) 251$      -  -  -  -  -  - 251$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (10%) 273$      -  -  -  -  -  - 273$      

Construction Contract (81%) 2,171$   -  -  -  -  -  - 2,171$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 2,695$   -  -  -  -  -  - 2,695$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2012 Street Rehabilitation Project (CP12-2104)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2012 Sunrise Boulevard Street Rehabilitation Project (CP12-2105)                                                               
 

Project Budget:  $3,098,000                                         Anticipated Completion Date: 2015 

 

 
 

Many streets within the City of Rancho Cordova are in need of rehabilitation to enhance the 
pavement and increase driving comfort and safety. Roadways are being evaluated on an 
ongoing basis. The locations of proposed rehabilitation will be based on engineering 
evaluation.  Rehabilitation of the highest priority roadways will be provided as funds become 
available.   
 
Sunrise Boulevard is a shared facility with Sacramento County.  The city will provide the 
improvements from Coloma Road to 750 linear feet north of Trinity River on both sides of 
Sunrise Boulevard.  The County will provide the improvements from the City’s project to the 
American River Bridge on both sides of Sunrise Boulevard. 
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 Estimated Cost 3,098$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2310 - Federal Grants 1,879$   -  -  -  -  -  - 1,879$   

2410 - Gas Tax 730$      -  -  -  -  -  - 730$      

3200 - Capital Infrastructure Fund 489$     -            -           -          -          -          -          489$      

Grand Total 3,098$   -  -  -  -  -  - 3,098$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (10%) 296$      -  -  -  -  -  - 296$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (11%) 350$      -  -  -  -  - 350$      

Construction Contract (79%) 2,452$   -  -  -  -  - 2,452$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 3,098$   -  -  -  -  -  - 3,098$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2012 Sunrise Boulevard Street Rehabilitation Project (CP12-2105)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: SACTRAK ID #
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2013 NTMP Project (CP13-2119)                                                               
 

Project Budget:  $124,000                            Anticipated Completion Date: 2016 

 

This project will install traffic calming devices in several locations within the City of Rancho Cordova.  
The project will be developed by the Neighborhood Traffic Safety Committee and City staff through 
an evaluation of relevant traffic data, resident submitted petitions and requests.  The project will be 
selected from the Neighborhood Traffic Management Program database.  The below list contains the 
requests from residents for traffic calming measures.  The final locations are being determined. 

  

No. Street Name 

1 Dolecetto Drive 

2 Vanguard Drive 

3 Rossmoor Drive 

4 Aramon Drive 

5 Benita Drive 

6 Bexley Drive 

7 Nut Plains Drive 

8 Nebula Way 

9 El Manto Drive 

10 Chardonay Drive 

11 Ambassador Drive 

12 Pedro Way 

13 Swansea Way 

14 Moraine Circle 

15 Beclan Drive 

16 Klamath River Drive 

17 Semillon Way 

18 Pistachio Way 

19 Alicante Way 

20 Audubon Way 

21 Cristom Drive 

22 Ribier Way 

23 Carlos Way 

24 Bellone Way 

25 Olson Drive 

26 Jupiter Drive 

27 Gadsten Way 

28 Fiore Drive 

29 Newton Way 

30 Gwendolyn Way 

31 Nouveau Way 

32 Anza Way 

33 Los Palos Drive 

34 Holmes Way 
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 Estimated Cost 124$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2410 - Gas Tax 124$     -  -  -  -  -  - 124$      

Grand Total 124$     -  -  -  -  -  - 124$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (17%) 21$       -  -  -  -  - 21$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (20%)  - 25$      -  -  -  -  - 25$        

Construction Contract (63%)  - 78$      -  -  -  -  - 78$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 21$      103$    -  -  -  -  - 124$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2013 NTMP Project (CP13-2119)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2013 Sidewalk Improvement Project (CP13-2110)                                                               
 

Project Budget:  $118,500                            Complete 

 
 
 
 

This project will rehabilitate sidewalks at several locations within the City of Rancho Cordova.  The 
projects are selected from the Sidewalk Rehabilitation list based on state of repair. 
 

  

 No. Street Number Street Name 

1 10908 Alandale Way 

2 10674 Audubon Way 

3 10628 Basie Way 

4 10301 Brenda Way 

5 2335 Bridlewood Drive (Side of Cobblestone Drive) 

6 3305 Chertsey Court 

7 2536 Cordova Lane 

8 2401 El Rocco Way 

9 2545 El Segundo Drive 

10 3224 Explorer Drive 

11 2208 Gleneyre Court 

12 10800 Glenhaven Way 

13 10801 Glenhaven Way 

14 3328 Gould Way 

15 3331 Gould Way 

16 3322 Gould Way 

17 1954 Klamath River Drive 

18 9935 Palm Grove Drive 

19 2246 Palmwood Court 

20 2716 Paseo Drive 

21 11230 Pecos River Court 

22 2916 Shawn Way 

23 2315 West La Loma Drive 
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 Estimated Cost 118$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2340 - CDBG 91$       -  -  -  -  -  - 91$        

2410 - Gas Tax 25$       -  -  -  -  -  - 25$        

3000 - Capital Improvement Projects 2$        -          -           -          -          -          -          2$          

Grand Total 118$     -  -  -  -  -  - 118$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (22%) 26$       -  -  -  -  -  - 26$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (14%) 17$       -  -  -  -  - 17$        

Construction Contract (64%) 75$       -  -  -  -  - 75$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 118$     -  -  -  -  -  - 118$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2013 Sidewalk Improvement Project (CP13-2110)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2014 Sidewalk Improvement Project (CP13-2126)                                                               
 

Project Budget:  $189,500                            Complete 

This project will rehabilitate sidewalks at several locations within the City of Rancho Cordova.  The 
projects are selected from the Sidewalk Rehabilitation list based on state of repair. 

 No. Street Number Street Name 

1 10645 Ambassador Drive 

2 10608 Apple Grove Way 

3 3044 Blackpool Way 

4 2410 El Pavo Way  

5 2972 Grayson Way 

6 2979 Hunt Drive 

7 2540 Las Casas Way 

8 2700 Mendonca Drive (side of Pedro Wy) 

9 10356 Mills Tower Drive 

10 10275 Octavia Way 

11 9901 Old Placerville Road 

12 10858 Paiute Way 

13 9950 Palm Grove Drive 

14 2600 Paseo Drive 

15 3213 Pegasus Way 

16 10211 Pistachio Way 

17 10413 Reymouth Avenue 

18 11224 Russian River Court 

19 3046 Ryde Court 

20 3048 Ryde Court (Side Portsmouth Drive) 

21 9992 Stirling Park Drive 

22 9996 Stirling Park Drive 

23 3031 Swansea Wy 

24 10667 Van Stralen Way 

25 10738 Ambassador Dr 

26 10374 Birmingham Wy 

27 2434 La Loma Dr 

28 10426 Mills Tower Dr (side of LaRue Wy) 

29 11221 Skagit River Ct 

30 2448 Berrywood Dr 

31 10754 Campana Wy 

32 10756 Campana Wy 

33 2373 Coolidge Wy 

34 2333 Pinturo Wy 

35 2464 Berrywood Dr 

36 2546 Las Casas Wy 
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 Estimated Cost 190$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2340 - CDBG 111$     -  -  -  -  - 111$      

2410 - Gas Tax 67$       -  -  -  -  -  - 67$        

2421 - Measure A Construction 12$      -          -           -          -          -          -          12$        

Grand Total 190$     -  -  -  -  -  - 190$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (16%) 31$       -  -  -  -  -  - 31$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (17%) 33$       -  -  -  -  - 33$        

Construction Contract (66%) 126$     -  -  -  -  - 126$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 190$     -  -  -  -  -  - 190$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2014 Sidewalk Improvement Project (CP13-2126)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2014 Street Rehabilitation Project (CP13-2118)                                                               
 

Project Budget:  $2,200,000                                                                                 Complete                             

 

 
 

Many streets within the City of Rancho Cordova are in need of rehabilitation to enhance the 
pavement and increase driving comfort and safety. Roadways are being evaluated on an 
ongoing basis. Rehabilitation of the highest priority roadways will be provided as funds 
become available.  When appropriate street rehabilitation projects will be done through our 
maintenance crews.  The anticipated roadways are as follows: 
 

 RC05 
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 Estimated Cost 2,200$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2410 - Gas Tax 1,900$   -  -  -  -  -  - 1,900$   

7600 - Infrastructure Repair and Maintenance 300$      -  -  -  -  -  - 300$      

Grand Total 2,200$   -  -  -  -  -  - 2,200$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (2%) 40$       -  -  -  -  -  - 40$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (9%) 200$     -  -  -  -  -  - 200$      

Construction Contract (89%) 1,960$  -  -  -  -  -  - 1,960$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 2,200$   -  -  -  -  -  - 2,200$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2014 Street Rehabilitation Project (CP13-2118)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2015 Sidewalk Improvement Project (CP14-2133)                                                               
 

Project Budget:  $158,000                            Complete 

 

This project will rehabilitate sidewalks at several locations within the City of Rancho Cordova.  The 
projects are selected from the Sidewalk Rehabilitation list based on state of repair. 

 No. Street Number Street Name 

1 10102 Crawford Wy 

2 10104 Crawford Wy 

3 10115 Crawford Wy 

4 10162 Crawford Wy 

5 10149 De Soto Wy 

6 10150 De Soto Wy 

7 10154 De Soto Wy 

8 2000 Farnsworth Wy 

9 2001 Farnsworth Wy 

10 2031 Farnsworth Wy 

11 2032 Farnsworth Wy 

12 2101 Farnsworth Wy 

13 2132 Farnsworth Wy 

14 2136 Farnsworth Wy 

15 2460 Glenfair Dr 

16 3341 Gould Wy 

17 2956 Grayson Wy 

18 2965 Grayson Wy 

19 3312 Hartselle Wy 

20 10951 Hirschfeld Wy (on side of Berrywood Dr) 

21 10518 Mills Acres Cir 

22 10545 Mills Acres Cir 

23 10547 Mills Acres Cir 

24 10552 Mills Acres Cir 

25 10820 Paiute Wy 

26 10828 Paiute Wy 

27 2011 Van Nuys Wy 

28 2049 Klamath River Dr 

29 2053 Klamath River Dr 

30 11120 Moose River Ct 

31 11135 Moose River Ct 

32 11140 Squanan River Ct 

33 11141 Squanan River Ct 
 

IV - 77



 Estimated Cost 158$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2340 - CDBG 100$     -  -  -  -  - 100$      

2423 - New Measure A Construction 58$      -          -           -          -          -          -          58$        

Grand Total 158$     -  -  -  -  -  - 158$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (19%) 30$       -  -  -  -  - 30$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (16%) 25$       -  -  -  -  - 25$        

Construction Contract (65%) 103$     -  -  -  -  - 103$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 158$     -  -  -  -  -  - 158$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2015 Sidewalk Improvement Project (CP14-2133)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

2015 Stormwater Maintenance Road Improvement Project (CP15-
2147)    

 

Project Budget:  $350,000                    Anticipated Completion Date: 2015 

 

 

 

The City of Rancho Cordova has approximately 28 miles of maintenance roads associated with 
the stormwater conveyance system.  These roads must be maintained and accessible in 
varying weather conditions.  This project will improve and provide an all-weather driving surface 
for the maintenance roads associated with Horn Road stormwater conveyance system.   
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 Estimated Cost 350$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

5300 - Stormwater Enterprise Fund 350$     -  -  -  -  - 350$      

Grand Total 350$     -  -  -  -  -  - 350$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%) 70$       -  -  -  -  - 70$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (9%) 30$       -  -  -  -  - 30$        

Construction Contract (71%) 250$     -  -  -  -  - 250$      
Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 350$     -  -  -  -  -  - 350$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2015 Stormwater Maintenance Road Improvement Project (CP15-2147)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2015 Street Rehabilitation Projects (CP13-2134)                                                               
  

Project Budget:  $3,686,000                            Anticipated Completion Date: 2015 

 

 
 

Many streets within the City of Rancho Cordova are in need of rehabilitation to enhance the 
pavement and increase driving comfort and safety. Roadways are being evaluated on an 
ongoing basis. When appropriate street rehabilitation projects will be done through our 
maintenance crews.  Rehabilitation of the highest priority roadways will be provided as funds 
become available.  The anticipated roadways are as follows: 
 

 RC09 

 RC06 
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 Estimated Cost 3,686$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2410 - Gas Tax 2,865$  -           -           -           -           2,865$   

2700 - Supplemental Transportation Fee 200$     -            -           -           -           -           200$      

7600 - Infrastructure Repair and Replacement 174$     -            -            -           -           -           -           174$      

2422 - New Measure A Maintenance 447$     -            -            -           -           -           447$      

Grand Total 3,686$   -  -  -  -  -  - 3,686$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (1%) 40$        -  -  -  -  - 40$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (8%) 310$      -  -  -  -  - 310$      

Construction Contract (91%) 3,336$   -  -  -  -  - 3,336$   

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 3,686$   -  -  -  -  -  - 3,686$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2015 Street Rehabilitation Projects (CP13-2134)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Project may be done under Maintenance depending on treatment needed.  When the project is designed treatment will be 

determined.
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2016 Sidewalk Improvement Project (CP15-2152)                                                               
 

Project Budget:  $150,000                            Anticipated Completion Date: 2016 

 
 

This project will rehabilitate sidewalks at several locations within the City of Rancho Cordova.  The 
projects are selected from the Sidewalk Rehabilitation list based on state of repair. 
 

  

 No. Street Number Street Name 

1 10425 Abington Wy 

2 10429 Abington Wy 

3 10433 Abington Wy 

4 10437 Abington Wy 

5 3216 Altawood Ct 

6 10701 Ambassador Dr 

7 10010 Biscanewoods Wy 

8 10047 Biscanewoods Wy 

9 10068 Biscanewoods Wy 

10 3003 Blackpool Wy 

11 2512 Don Juan Dr 

12 2600 Don Juan Dr 

13 3312 Hogwarth Dr 

14 11180 Kings River Ct 

15 11116 Morgan River Ct (side of Klamath River Dr) 

16 10470 Neiretto Ct 

17 10472 Neiretto Ct 

18 10888 Paiute Wy 

19 10890 Paiute Wy 

20 2207 River Trails Cir 

21 2216 River Trails Cir 

22 2218 River Trails Cir 

23 2221 River Trails Cir 

24 10440 S. White Rock Rd 

25 10442 S. White Rock Rd 

26 10454 S. White Rock Rd (Side White Rock Rd) 
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 Estimated Cost 150$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2423 - New Measure A Construction  - 50$      - -  -  -  - 50$        

Funding Source To Be Determined -           100$   -           -          -          -          -          100$      

Grand Total  - 150$    -  -  -  -  - 150$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%)  - 30$      - -  -  -  - 30$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (17%)  - 25$      - -  -  -  - 25$        

Construction Contract (63%)  - 95$      - -  -  -  - 95$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  - 150$    -  -  -  -  - 150$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2016 Sidewalk Improvement Project (CP15-2152)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2017 Sidewalk Improvement Project (CP15-2158)                                                               
 

Project Budget:  $150,000                            Anticipated Completion Date: 2017 

 

This project will rehabilitate sidewalks at several locations within the City of Rancho Cordova.  The 
projects are selected from the Sidewalk Rehabilitation list based on state of repair. 
 

  

 No. Street Number Street Name 

1 3300 Corbin Wy 

2 10061 Fraser River Ct (side Klamath River Dr) 

3 10072 Fraser River Ct 

4 10077 Fraser River Ct 

5 2549 La Loma Dr 

6 2521 Martinio Ct 

7 10215 Malaga Wy (side Las Tunas Ct) 

8 10411 Malaga Wy 

9 10555 Olson Dr 

10 10591 Olson Dr 

11 10601 Olson Dr 

12 10612 Olson Dr 

13 10621 Olson Dr 

14 10414 Reymouth Ave 

15 10421 Reymouth Ave 

16 10250 Rinda Dr 

17 10315 Rinda Dr 

18 10316 Rinda Dr 

19 10316 West Wood Ct 

20 10318 West Wood Ct 

21 10320 West Wood Ct 
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 Estimated Cost 150$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2340 - CDBG  -  - 100$     - -  -  - 100$      

2423 - New Measure A Construction  -  - 50$       - -  -  - 50$        

Grand Total  -  - 150$     -  -  -  - 150$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%)  -  - 30$       - -  -  - 30$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (17%)  -  - 25$       - -  -  - 25$        

Construction Contract (63%)  -  - 95$       - -  -  - 95$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  - 150$     -  -  -  - 150$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2017 Sidewalk Improvement Project (CP15-2158)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

2018 Sidewalk Improvement Project (Plan)                                                               
 

Project Budget:  $150,000                            Anticipated Completion Date: 2018 

 

This project will rehabilitate sidewalks at several locations within the City of Rancho Cordova.  The 
projects are selected from the Sidewalk Rehabilitation list based on state of repair. 

  

 No. Street Number Street Name 

1 10310 Georgetown Dr (side of West Wood Ct) 

2 10322 Georgetown Dr (side of West Wood Ct) 

3 10415 Georgetown Dr 

4 10417 Georgetown Dr 

5 10420 Georgetown Dr 

6 10435 Georgetown Dr 

7 10463 Georgetown Dr (side of Rugby Ct) 

8 10522 Georgetown Dr 

9 10159 Goinyour Wy 

10 10182 Goinyour Wy 

11 10232 Goinyour Wy 

12 2208 Maxine Wy 

13 2213 Maxine Wy 

14 2253 Maxine Wy 

15 2254 Palmwood Ct 

16 2255 Palmwood Ct 
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 Estimated Cost 150$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

2340 - CDBG  -  -  - 100$    - -  - 100$      

2423 - New Measure A Construction  -  -  - 50$      - -  - 50$        

Grand Total  -  -  - 150$    -  -  - 150$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (20%)  -  -  - 30$      - -  - 30$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (17%)  -  -  - 25$      - -  - 25$        

Construction Contract (63%)  -  -  - 95$      - -  - 95$        

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total  -  -  - 150$    -  -  - 150$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

2018 Sidewalk Improvement Project (Plan)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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Section V 
Citywide Projects 

Project Detail Sheets 
Alphabetical Listing by Project Name 

5 Year Improvement Plan 
FY2015/2016 through FY2019/2020 



 
 
 
 
 
 



V- Index 

 
 
 
 
 

Page 
No. Type Project Number Project Name 

V-1 I N/A Capital Improvement Program Software 

V-3 O Plan Corporation Yard 

V-5 M N/A Improvements to 2729 Prospect Park Drive 

V-7 
 

M N/A Improvements to 2880 Gold Tailings 

V-9 I N/A Information Technology Replacements 

V-11 C CP09-2066 Kilgore Cemetery Phase II  

V-13 C CP14-2143 Kilgore Cemetery Phase III – Vaults 

V-15 O CP14-2137 Mather Mills Building Improvements 

V-17 P CP13-2125 Police Station Generator 

    

 Type Key  

 C = Cemetery  

 I= Information Technology 

 M = Maintenance and Repair 

 O = Other/Miscellaneous 

 P =   Police Facility 

 





 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 



 

 

 
 

2015/2016 - 2019/2020 Capital Improvement Plan 
 

Capital Improvement Program Software  

       

Project Budget:  $400,000                             Anticipated Completion Date: 2017 

Responsible Department:  Finance and Public Works 

 

 

Purchase and install a Capital Improvement Program (CIP) software package that will track 
and report on projects, assist with grant monitoring and reporting, and create the CIP 
document. 
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 Estimated Cost 400$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

3100 - Capital Facilities  -  - 400  -  -  - 400$      

Grand Total  -  -  - 400$    -  -  - 400$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  -  -  - 400  -  -  - 400$      

Grand Total  -  -  - 400$    -  -  - 400$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Capital Improvement Program Software
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 

V - 2



 

 

 
2015/2016 - 2019/2020 Capital Improvement Plan 

 

Corporation Yard (Plan) 

       

Project Budget:  $3,100,000                             Anticipated Completion Date: Ongoing 

Responsible Department:  Public Works 

 

 

Purchase land and construct a corporation yard for the City Public Works Department to be 
able to maintain the City’s infrastructure and have adequate storage for large items such as 
signal poles and other items that are needed to be on hand.  Additionally, we need a space 
for our maintenance equipment and trucks in a secure location.  The site of the Corporation 
Yard was purchased in FY 13/14 on Zinfandel Drive and the buildings will be planned 
accordingly.  The City is also expecting to be able to use a portion of the corporation yard for 
the Traffic Operations Center. 
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 Estimated Cost 3,100$   

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

20/21
Total

2200 - Community Facilities Impact Fee 1,056$  188$     375$    37$      -  -  - 1,656$   

1000 - General Fund 594$      - 206$    -  -  - 800$      

Funding Source To Be Determined -            112$     225$    307$   -          -          -          644$      

Grand Total 1,650$  300$     600$    550$    -  -  - 3,100$   

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

20/21
Total

Preliminary Engineering (10%)  - 200$     100$     -  -  -  - 300$      

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (37%)  - 100$     500$    550$    -  -  - 1,150$   

Other Costs (53%) 1,650$   -  -  -  -  - 1,650$   

Grand Total 1,650$  300$     600$    550$    -  -  - 3,100$   

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

20/21

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Corporation Yard
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

Improvements to 2729 Prospect Park Drive (City Hall) 
Project Budget:  $616,000 Anticipated Completion Date: Ongoing 

Responsible Department:  Facilities Division of Public Works 

  

Improvements include the following: 
FY15/16: 
Workspace Redesign and Reconfiguration - $100,000 
Irrigation Upgrade/Drought Tolerant Garden - $60,000 
Add Generator Coverage for City Hall – Estimated Cost $25,000 
Lighting Upgrade to Council Chambers & American River Rooms – Estimated Cost $8,000 
Sewer Line Repair/Install Janitor’s Sink – Estimated Cost $20,000 
Various Upgrades - $37,000 
FY16/17: 
Workspace Redesign & Reconfiguration - $20,000 
ADA Compliance South Exit Walkway Improvements – Estimated Cost $12,000 
Carpet Replacement in American River Rooms – Estimated Cost $33,000 
Install Building Entry Feature – Estimated Cost $75,000 
 FY 17/18:  
Install Double Doors (American River South) – Estimated Cost $15,000 
Install Fire Door Access to Main Entrance Balcony – Estimated Cost $6,000 
Install Walk off Grates at Public Entrances – Estimated Cost $10,000 
Renovate Break Rooms – Estimated Cost $30,000 
Install Bike Locker Storage – Estimated Cost $20,000 

           Various Upgrades - $146,000 
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 Estimated Cost 616$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

1000 - General Fund  - 250$    140$    226$    -  -  - 616$      

Grand Total  - 250$    140$    226$    -  -  - 616$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  - 250$    140$    226$    -  -  - 616$      

Grand Total  - 250$    140$    226$    -  -  - 616$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Improvement to 2729 Prospect Park Drive (City Hall)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Improvements to 2880 Gold Tailings (Code Enforcement and Animal  
       Services Building) 

 

Project Budget:  $140,000 Anticipated Completion Date: Ongoing 

Responsible Department:  Facilities Division of Public Works 

  

 Improvements include the following: 

FY15/16: 
Install Kennel – Estimated Cost $20,000 
Office Space Upgrade – Estimated Cost $50,000 

  Flooring - $15,000 
  Various Upgrades - $50,000 
  FY 16/17: 
 Various Upgrades - $20,000 
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 Estimated Cost 155$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

1000 - General Fund  - 135$    20$       -  -  -  - 155$      

Grand Total  - 135$    20$       -  -  -  - 155$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  - 135$    20$       -  -  -  - 155$      

Grand Total  - 135$    20$       -  -  -  - 155$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Improvement to 2880 Gold Tailings
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 

 

Information Technology Replacements 

       

Project Budget:  $480,000                           Anticipated Completion Date: Ongoing 

 

Responsible Department:  Information Technology 

 
 

Replace IT equipment that has reached their useful life and install necessary improvements 
to technology.  Items include the following: 
 
FY15/16: 
Financial Software (Needs Assessment) - $50,000 
Mobile Application for Field Staff - $50,000 
Workflow Software/SIRE/OnBase - $50000 
Technology Upgrades - $30,000 
Technology Training - $40,000 
Replace ESXi Servers - $45,000 
Rack Air Flow Upgrade - $20,000 
Intrusion Prevention System - $20,000 
Laptop Replacements - $15,000 
 

  FY 16/17: 
  Financial Software (Needs Assessment) - $100,000 
  Technology Upgrades - $30,000 

    Technology Training - $30,000 
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 Estimated Cost 480$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

1000 - General Fund  - 320$    160$     -  -  -  - 480$      

Grand Total  - 320$    160$     -  -  -  - 480$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (0%)  -  -  -  -  -  -  -  -

Other Costs (100%)  - 320$    160$     -  -  -  - 480$      

Grand Total  - 320$    160$     -  -  -  - 480$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Information Technology Replacements
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Kilgore Cemetery Phase II – (CP08-2066 )  

 

Project Budget:  $171,000  Complete 

 

  

 

Install niche wall, new entry gate, parking area, landscaping and irrigation, improved pathways, 
lighting and other improvements at the Kilgore Cemetery. 
 

  

V - 11



 Estimated Cost 171$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

5100 - Kilgore Cemetery Enterprise Fund 171$     -  -  -  -  -  - 171$      

Grand Total 171$     -  -  -  -  -  - 171$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (0%)  -  -  -  -  -  -  -  -

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (100%) 171$     -  -  -  -  -  - 171$      

Other Costs (0%)  -  -  -  -  -  -  -  -

Grand Total 171$     -  -  -  -  -  - 171$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Kilgore Cemetery Construction Phase II (CP08-2066)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes:  Actual construction costs to be determined.  Funding is for design only.
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Kilgore Cemetery Phase III – Vaults (CP14-2143)   

 

Project Budget:  $350,000                    Anticipated Completion Date: 2015 

 

 

 

Install burial vaults at Kilgore Cemetery to provide for the opportunity for the City to allow burials 
at Kilgore Cemetery.   
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 Estimated Cost 350$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

5100 - Kilgore Cemetery Enterprise Fund 350$     -  -  - - -  - 350$      

Grand Total 350$     -  -  -  -  -  - 350$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (14%) 50$       -  -  - - -  - 50$        

Right of Way (0%)  -  -  -  - - -  -  -

Construction Engineering (0%)  -  -  -  - - -  -  -

Construction Contract (86%) 300$     -  - - -  - 300$      

Other Costs (0%)  -  -  -  - - -  -  -

Grand Total 350$     -  -  -  -  -  - 350$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Kilgore Cemetery Phase III - Vaults (CP14-2143)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 – 2019/2020 Capital Improvement Plan 
 

Mather Mills Building Improvements (CP14-2137)  

 

Project Budget:  $85,000                      Anticipated Completion Date: 2016 

 

 

 

Improve the Mather Mills building to improve the operational needs of the building to support 
culture, history and the arts in the community.   
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 Estimated Cost 85$        

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

3200 - Capital Infrastructure Fund 85$       -  -  -  -  -  - 85$        

Grand Total 85$       -  -  -  -  -  - 85$        

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20
Total

Preliminary Engineering (12%) 10$       -  -  -  -  -  - 10$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (0%)  -  -  -  -  -  -  -  -

Construction Contract (13%)  - 11$      -  -  -  -  - 11$        

Other Costs (75%)  - 64$      -  -  -  -  - 64$        

Grand Total 10$      75$      -  -  -  -  - 85$        

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

19/20

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Mather Mills Building Improvements (CP14-2137)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 
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2015/2016 - 2019/2020 Capital Improvement Plan 
 

Police Station Generator (CP13-2125) 

 

Project Budget:  $198,500                               Complete 

Responsible Department:  Public Works 

  

 

Replace the existing emergency generator with a new generator that meets the current 
needs of the Police Facility as well as current air quality regulations. 
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 Estimated Cost 199$      

Revenue
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

20/21
Total

7500 - Capital Facilities Internal Service Fund 199$     -  -  -  -  -  - 199$      

Grand Total 199$     -  -  -  -  -  - 199$      

Expenditures
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

20/21
Total

Preliminary Engineering (8%) 16$       -  -  -  -  -  - 16$        

Right of Way (0%)  -  -  -  -  -  -  -  -

Construction Engineering (3%) 6$         -  -  -  -  - 6$          

Construction Contract (7%) 13$       -  -  -  -  - 13$        

Other Costs (82%) 164$     -  -  -  -  - 164$      

Grand Total 199$     -  -  -  -  -  - 199$      

Schedule
Thru 

14/15
15/16 16/17 17/18 18/19 19/20

Post 

20/21

Preliminary Study

Design

Environmental

ROW acquisition

Construction

Police Station Generator (CP13-2125)
Financing Plan & Tentative Schedule

PROJECT SCHEDULE

2. Preliminary Engineering includes the cost of environmental, surveys, investigative soil tests, design & consultant services if any.

1. All Figures in Thousands

Notes: 

V - 18



 

 

 




