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 1 Rio Del Oro Specific Plan                     

1 INFRASTRUCTURE PHASING 
The RDOSP provides for a comprehensively planned infrastructure system with 
coordinated phasing and construction of facilities.  A total of ten (10) phases are 
proposed in the RDOSP.  The Elliott Homes portion of the project consists of Phases 1 
through 5.  The Easton Development Company, LLC portion of the project consists of 
Phases A through E and the Wetland Preserve (WP).  Additional sub-phases are 
anticipated to occur within the Plan Area as individual tentative maps are approved.   
The Plan Area is currently bordered by existing development on the west and portions 
of the south and east.  The phases will generally develop from west to east and north to 
south.  Section 4 (Circulation) and Section 6 (Public Utilities) describe the overall public 
facilities required to serve the Plan Area.  The following section provides a detailed 
listing of the infrastructure requirements to be constructed by phase within the Plan 
Area.  Infrastructure within each phase and offsite may be phased or partially 
constructed based on the Phased Performance Standards identified in section 2.  
Exhibit B-1 identifies the geographic boundaries of each phase with land use by phase 
summarized in Table 1-1 (p.14).   
The Phase numbering and lettering is intended to demonstrate a high level path to 
completion of infrastructure for the entire Plan Area. It is highly unlikely that the project 
will develop in phase order. Numbers 1 through 5 and letters A through E are put in 
order based on a best understanding of anticipated economic drivers (infrastructure 
cost) and market demand conditions; the need for new homes and businesses. Each 
phase may be developed independent to any other phase.  It is anticipated that several 
phases will be under construction at any given time and the plan allows each phase to 
develop independently from other phases.  
This on-site Infrastructure Phasing Plan is intended to provide a platform for 
agreements that will be developed in the Small Lot Tentative Map Phasing plans that 
will ultimately build Rio del Oro. The following performance standards and individual 
phase descriptions and maps provide a basis for future development. This plan is not 
intended to condition the order of development and does not specify the magnitude of 
infrastructure requirements for individual small lot tentative map phasing plans. The plan 
is only intended to provide a platform for the development of Small Lot Tentative Map 
Phasing plans where detailed infrastructure phasing conditions will be developed. 

Phasing Performance Standards 
Phasing and additional sub-phases will be permitted based on following performance 
standards. 

• Two points of roadway access will be required for any development phase. 

• A looped water system will be required for any development phase. 

• Interim sewer and drainage facilities may be constructed consistent with the 
standards of the appropriate agencies.   

• Arterial traffic signals identified in the RDO Specific Plan will be constructed when 
traffic demand/LOS and/or safety concerns require the Intersection be signalized at 
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the discretion of the City Engineer. If any tentative lot phasing plan builds only 2 legs 
of a future arterial/arterial roadway intersection, signal construction will be delayed 
until additional approaches are built.   

• The timing of other traffic signals identified in the RDO Specific Plan will be identified 
in Small Lot Tentative Map Phasing plans. Additional signals may also be 
considered at that time. 

• Arterial roadways may be phased based on providing traffic lanes sufficient to 
provide adequate Level of Service (LOS) consistent with the City of Rancho Cordova 
standards and policies.  Level of service widening from 2 to 4 lanes will be based on 
internal arterial roadways exceeding 15,300 ADT (LOS D). A traffic study can be 
provided to demonstrate that the widening is needed for development outside of the 
Rio Del Oro plan area.  In that case, the City will be responsible for the widening as 
long as CIP lanes are still required.  

• Arterial roadway phasing will consider whether it is feasible to provide complete 
streets, including vehicular, bicycle, pedestrian circulation and landscaping factors 
for consideration include:  

o limiting the expense of construction of offsite facilities  
o limiting exposure to reconstruction of facilities due to development on 

opposite sides of arterial roadways adjacent to undeveloped lands, limiting 
the expense of construction of offsite frontage 

o financial feasibility to provide complete streets 
o priority to provide circulation for all modes along arterial corridors, phased 

arterial cross section elements should be continuous within each of the 10 
phases identified within this plan 

o parcel by parcel changes in cross section elements will be not be permitted 
 

• Typical cross-sections have been developed for arterial roadway phasing options for 
4-lane arterials, Exhibit B-12 and 6-lane arterials, Exhibit B-13. 

• Grade separated trail crossings are identified as constructed within each plan phase 
where the crossing is located. The actual timing of these crossings will be based on 
the development of the trail system. Conditional timing for trail crossings will be 
identified in the Small Lot Tentative Map Phasing Plans. 

• In some instances out of phase trails may be requested to provide logical trail 
connections and completeness. There will be a focus on getting residents connected 
to schools. 

• Timing for infrastructure improvements identified in this Phasing Plan will be 
superseded by timing requirements identified in project conditions of approval. 

• Minor deviations from the Infrastructure Phasing Plan may be administratively 
approved by the Public Works Director. 
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1.1 Phase 1 
Phase 1 includes the northwest residential land use and is bounded by White Rock 
Road on the north as illustrated on Exhibit B-2.  White Rock Road is an existing two 
lane rural road on the north boundary of Phase 1.  The following infrastructure 
facilities will be constructed to serve Phase 1: 

Roads:  

• White Rock Road will be reconstructed as a major arterial with four 
lanes and median adjacent to Phase 1 extending west to connect to 
the existing improvements on White Rock Road.  A traffic signal will be 
constructed at the Rancho Cordova Parkway/White Rock Road 
intersection. 

• Rancho Cordova Parkway will be constructed as a major arterial with 
two lanes constructed initially from White Rock Road to the south 
boundary of Phase 1.  Additional lanes will be added as required with 
future phases or as part of a City CIP project until the ultimate 6-lane 
arterial is constructed. 

Sewer: 

• A sewer outfall within White Rock Road will be constructed connecting 
to the existing sewer pipeline to the west. 

• The existing S-70 Lift Station will be upgraded to accommodate the 
additional sewer flows from Phase 1. 

Water: 

• A water transmission main will connect to the existing water 
transmission main within White Rock Road.   

• A secondary water connection to existing water mains in the Cordova 
Industrial area at Luyung Drive west of Phase 1 will be constructed. 

Drainage: 

• A detention basin and drainage pump station will be constructed within 
Phase 1 to provide detention of peak storm water flows, treat storm 
water quality and pump storm water to the existing drainage outfall. 

Trails and Open Space: 

• Trails and open space landscaping will be constructed along the 
western boundary of Phase 1 adjacent the existing Cordova Industrial 
area (West Trail) and between Phase 1 and Phase 5 (North Trail). 
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1.2 Phase 2 
Phase 2 includes the residential and high school/middle school land use north of the 
proposed Rio Del Oro Parkway (Phase 3), east of the existing Cordova Industrial 
area, south of Phase 5 and west of Phase 4 as illustrated on Exhibit B-3.  The 
following infrastructure facilities will be constructed to serve Phase 2: 

Roads:  

• Rio Del Oro Parkway will be extended east from Sunrise Boulevard to 
Rancho Cordova Parkway as a major arterial with two lanes.  A traffic 
signal will be constructed at the intersection of Sunrise Boulevard and 
Rancho Cordova Parkway.  Rio Del Oro Parkway will be extended 
northeast of Rancho Cordova Parkway adjacent the high school/middle 
school as a major arterial with two lanes.  Additional lanes will be 
added as required with future phases or as part of a City CIP project 
until the ultimate 4 lane arterial is constructed. 

• Rancho Cordova Parkway will be extended north from Rio Del Oro 
Parkway to Phase 1 with two lanes as a major arterial.  Additional 
lanes will be added as required with future phases or as part of a City 
CIP project until the ultimate 6 lane arterial is constructed.   

Sewer: 

• A trunk sewer outfall will be constructed within Rio Del Oro Parkway to 
a sewer lift station.  The lift station will discharge to a force main that 
will be constructed within Sunrise Boulevard south to Douglas 
Boulevard then west within Douglas Boulevard to the extension of 
Zinfandel Drive.  At the Zinfandel Drive Extension the force main will 
either terminate at a Trunk Sewer planned to be constructed with the 
Zinfandel Drive extension or the force main will continue north within 
Zinfandel Drive to the Bradshaw Interceptor at The intersection of 
North Mather and Zinfandel Drives.     

.   
Water: 

• A water transmission main will be constructed within Rancho Cordova 
Parkway and Rio Del Oro Parkway connecting to the existing water 
transmission main in Sunrise Boulevard.   

• A secondary water connection to existing water mains in the Cordova 
Industrial area will be constructed. 

 
Drainage: 

• A detention basin and drainage pump station will be constructed south 
of Phase 2 within Phase 3 to provide detention of peak storm water 
flows, treat storm water runoff and pump storm water to the existing 
Morrison Creek drainage outfall. 
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• A drainage channel with storm water conveyance and water quality 
facilities will be constructed along the west boundary of Phase 2 and 
south to the storm water detention basin within Phase 3. 

Trails and Open Space: 

• Trails and open space landscaping will be constructed along the 
western boundary of Phase 2 adjacent the existing Cordova Industrial 
area (West Trail) and between Phase 2 and Phase 5 (Americanos 
Trail). 

 

1.3 Phase 3 
Phase 3 includes the residential and regional town center (commercial/retail) land 
use south of the proposed Rio Del Oro Parkway (Phase 2), east of existing Sunrise 
Boulevard, north of existing Douglas Boulevard and west of Phase 4 as illustrated on 
Exhibit B-4.  The following infrastructure facilities will be constructed to serve Phase 
3: 

Roads:  

• Rio Del Oro Parkway will be widened to four (4) lanes from Sunrise 
Blvd to Rancho Cordova Parkway.  Additional lanes will be added as 
required with future phases or as part of a City CIP project until the 
ultimate 6 lane arterial is constructed. 

• Douglas Boulevard frontage improvements along the south boundary 
of Phase 3 will be constructed completing Douglas Boulevard to a 
major arterial.  

• Villagio Drive along the east boundary of Phase 3 will be constructed 
as a limited access 2-lane arterial.  A traffic signal will be constructed 
at the Villagio Drive/Douglas intersection.  

Sewer: 

• Sewer laterals to connect to the trunk sewer facilities constructed in 
Phase 2 will be constructed.   

Water: 

• Water mains will be constructed to connect to the existing water 
transmission facilities constructed in Phase 2.   

Drainage: 

• The detention basin and drainage pump station within Phase 3 will be 
enlarged (if Phase 2 constructed an initial phase) to provide detention 
of peak storm water flows, treat storm water runoff and pump storm 
water to the existing Morrison Creek drainage outfall. 
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• A drainage channel with storm water conveyance and water quality 
facilities will be constructed within Phase 2 to the west boundary of 
Phase 3 (if not already constructed with Phase 2). 

Trails and Open Space: 

• Trails and open space landscaping will be constructed along the 
western boundary of Phase 3 adjacent to Sunrise Boulevard (West 
Trail), within the drainage parkway (Rio Del Oro Trail) and adjacent 
the north side of Douglas Road (Morrison Creek Trail). 

 

1.4 Phase 4 
Phase 4 includes the south central residential land use and is bounded by Douglas 
Road on the south, Phases 2/3 on the west, Phase C on the north and Phase B on 
the east as illustrated on Exhibit B-5.  Douglas Road is an existing major arterial on 
the south boundary of Phase 4.  The following infrastructure facilities will be 
constructed to serve Phase 4: 
Roads:  

• Douglas Boulevard frontage improvements along the south boundary 
of Phase 4 will be constructed completing Douglas Boulevard to a 
major arterial if not previously constructed with Phase 3.  

• Rancho Cordova Parkway will be constructed from Rio Del Oro 
Parkway south to Douglas Road as a two lane major arterial to the 
north boundary of the Wetland Preserve and as a 4 lane arterial thru 
the Wetland Preserve to Douglas Road.  Construct the ultimate Rio 
Del Oro Parkway/Rancho Cordova Parkway Intersection if not 
previously constructed and the ultimate Rio Del Oro Parkway/Douglas 
Road Intersection. Additional lanes will be added as required with 
future phases or as part of a City CIP project until the ultimate 6 lane 
arterial is constructed north of the Wetland Preserve.      

• Villagio Drive will be constructed from Phase 3 north east to the 
Phase 4 northeast boundary.  A traffic signal will be constructed at 
Villagio Drive/Rancho Cordova Parkway intersection.     

Sewer:   
• Trunk and lateral sewers will be constructed within Phase 4  

Water:   
• Water transmission mains will be constructed within Rancho Cordova 

Parkway and Villagio Drive.  
• A water transmission main within Rancho Cordova Parkway from the 

east boundary of Phase 4 south to Douglas Road will be required 
prior to full build-out of Phase 4.   
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Drainage: 

• A drainage channel with storm water conveyance and water quality 
facilities will be constructed within the drainage parkway located on 
the central portion of Phase 4. 

• A detention basin and drainage pump station will be constructed 
within Phase 4 to provide detention of peak storm water flows, treat 
storm water quality and pump storm water flows. 

• The detention basin and drainage pump station within Phase 3 will be 
enlarged (if Phase 2/3 constructed an initial phase) to provide 
detention of peak storm water flows, treat storm water runoff and 
pump storm water to the existing Morrison Creek drainage outfall. 

Trails and Open Space: 

• Trails and open space landscaping will be constructed along the 
drainage parkway (Rio Del Oro Trail), Morrison Creek Open Space 
and Wetland Preserve (Morrison Creek Trail) within Phase 4. 

 

1.5 Phase 5 
Phase 5 includes the industrial park, business park, local town center 
(retail/commercial) and community park land use east of the existing Cordova 
Industrial area, south of the Phase 1, north of Phase 2 and west of Phase C/E as 
illustrated on Exhibit B-6.  The following infrastructure facilities will be constructed to 
serve Phase 5: 
Roads:  

• International Drive will be constructed from the west boundary of 
Phase 5 to the east boundary of Phase 5 as a two lane major arterial.  
A traffic signal will be constructed at the International Drive/Rancho 
Cordova Parkway intersection. Additional lanes will be added as 
required with future phases or as part of a City CIP project until the 
ultimate 6 lane arterial is constructed.    International Drive west of 
Phase 5 is included in the Rancho Cordova Roadway Fee Program.  
The City of Rancho Cordova will be responsible for right-of-way 
acquisition and construction of International Drive from Sunrise 
Boulevard east to Phase 5.  

• Collector A and Collector C will be constructed as Phase 5 develops 
with traffic signals at the Collector C/Rancho Cordova Parkway and 
International Drive intersections.      
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Sewer: 
• Sewer laterals to connect to the trunk sewer facilities constructed in 

Phase 2 will be constructed.   
Water: 

• Water mains will be constructed to connect to the existing water 
transmission facilities constructed in Phase 2. A secondary water 
connection to the existing water system within the Sunrise Industrial 
area will be constructed as the local street within Phase 5 develops. 
Water transmission mains will be constructed within Rancho Cordova 
Parkway. 

Drainage: 
• Phase 5 will drain to the detention basins, pump stations and drainage 

channels constructed with Phases 1, 2, 3 and 4.  The detention basin 
and drainage pump station within Phase 3 will be enlarged (if Phase 
2/3/4 constructed an initial phase) to provide detention of peak storm 
water flows, treat storm water runoff and pump storm water to the 
existing Morrison Creek drainage outfall. 

Trails and Open Space: 
• Trails will be constructed within the Community Park (Americanos 

Trail and Park Loop Trail) with the Community Park development. 
 

 

1.6 Phase A 
Phase A includes the north central residential, park/open space and elementary 
school land use and is bounded by White Rock Road on the north, Phases C/E on 
the west, Phases B/C on the south and Phase B on the east as illustrated on Exhibit 
B-7.  Phase A may develop independent to any other phases.  White Rock Road is 
an existing two lane rural road on the north boundary of Phase A.  The City of 
Rancho Cordova expects to construct White Rock Road as a 2-lane arterial prior to 
development of Phase A.  The following infrastructure facilities will be constructed to 
serve Phase A: 

 
Roads:  

• White Rock Road will be reconstructed as a major arterial with 4 lanes 
and a median from Rancho Cordova Parkway to Rio Del Oro Parkway 
and construct the White Rock Road/Rio Del Oro Parkway intersection. 
A traffic signal will be constructed at the White Rock Road/Rio Del Oro 
Parkway intersection. 
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• Rio Del Oro Parkway will be constructed from White Rock Road south 
to Americanos Drive as a 2-lane collector (with additional right-of-way 
reserved for expansion to 4-lanes).   

• Americanos Boulevard will be constructed from Rio Del Oro Parkway 
southeast to Villagio Drive as a 2-lane major arterial.  Additional lanes 
will be added as required with future phases or as part of a City CIP 
project until the ultimate 4-lane arterial is constructed.   

• Villagio Drive will be constructed within Phase A as a 2-lane special 
access collector from Americanos Blvd to Collector B and a 2-lane 
secondary collector with reservation for expansion to four lanes north 
of Collector B. A traffic signal will be constructed at the VIllagio 
Drive/White Rock Road intersection. 

• Collector B will be constructed from Rio Del Oro Parkway to the east 
boundary of Phase A.  

Sewer:   

• Trunk and lateral sewers will be constructed within Phase A and 
connected to Phase 5 along Rio Del Oro Parkway, Centennial Drive 
and International Drive. 

Water: Phase A is within the Cal-Am water service area.  
• Water transmission mains will be constructed within White Rock Road 

from the existing water main east to Villagio Drive and south within Rio 
Del Oro Parkway, Americanos Blvd and Villagio Drive.   

• A transmission main will be extended from the southeast corner of 
Phase A south within Americanos Blvd alignment to connect to existing 
water transmission mains at the North Douglas project.  

• Cal-Am will need two points of connection to SCWA service area and 
agreement for whole sale water from SCWA to serve Phase A.   

Drainage: 

• A drainage channel with storm water conveyance and water quality 
facilities will be constructed within the drainage parkway located on 
the western boundary of Phase A. 

• A drainage channel with storm water conveyance and water quality 
facilities, detention facilities and drainage pump station will be 
constructed southwest to the Phase 4 boundary.   

Trails and Open Space: 

• Trails and open space landscaping will be constructed along the 
drainage parkway (Park Loop Trail) within Phase A. 
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1.7 Phase B 
Phase B includes the northeast residential, park, private recreation and 
elementary/middle school land use and is bounded by White Rock Road on the 
north and Phases A/C on the west and D on the south as illustrated on Exhibit B-8.    
White Rock Road is an existing two lane rural road on the north boundary of Phase 
B.  The following infrastructure facilities will be constructed to serve Phase B: 
Roads:  

• The White Rock Road frontage lane will be constructed from Villagio 
Drive to the east Rio Del Oro plan limit. 

• Collector B will be constructed within the Phase B limits. 

• Americanos Boulevard will be constructed within Phase B as a 2-lane 
major arterial.  Additional lanes will be added as required with future 
phases or as part of a City CIP project until the ultimate 4-lane arterial 
is constructed. 

• Villagio Drive will be constructed within Phase B as a 2-lane special 
access collector. Villagio Drive will be extended to Rancho Cordova 
Parkway to provide a secondary access for Phase B. Rancho Cordova 
Parkway will be constructed from Villagio Drive south as a 2-Lane 
major arterial to the boundary with the Wetland Preserve and as a 4-
Lane major arterial from the Wetland Preserve south to Douglas Road 
to provide a secondary access for Phase B.    

Sewer:   

• Trunk and lateral sewers will be constructed within Phase B. 
 

Water:  Phase B is within the Cal-Am water service area. 
• Water transmission mains will be constructed within White Rock Road 

from the existing water mains east to Villagio Drive and Villagio Drive 
south to connect to SCWA.   

• Water transmission mains will be constructed within Centennial Drive 
and Villagio Drives southeast to Americanos Boulevard and within 
Americanos Boulevard south to Douglas Road An alternative to 
constructing the offsite transmission mains is to construct an interim 
secondary connection to SCWA service area at Centennial Drive.   

Drainage: 
Phase B will construct the drainage channel with Phase B from the east boundary 
to Phase 4 at Villagio Drive. Trails and Open Space: 

• Trails and open space landscaping will be constructed along the 
drainage parkway (Americanos and Rio Del Oro Trails), adjacent the 
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Private Recreation (Americanos Trail), adjacent the Wetland Preserve 
(Morrison Creek Trail),  
 

1.8 Phase C 
Phase C includes the central residential, elementary school and park land use and is 
bounded by Phase E on the north, Phases A/B on the east, Phases 4 on the south 
and Phase 5 on the west as illustrated on Exhibit B-9.    The following infrastructure 
facilities will be constructed to serve Phase C: 
Roads:  

• Americanos Boulevard will be constructed within Phase C as a 2-lane 
major arterial.      Additional lanes will be added as required with future 
phases or as part of a City CIP project until the ultimate 4-lane arterial 
is constructed.  A traffic signal will be constructed at the Americanos 
Drive /Centennial Drive intersection and Americanos/Rio Del Oro 
Parkway intersection. 

• Centennial Drive will be constructed within Phase C as a 2-lane 
secondary road (with right-of-way for future expansion to a 4-lane 
arterial).  A traffic signal will be constructed at the Rio Del Oro 
Parkway/Centennial Drive intersection. 

• Rio Del Oro Parkway will be constructed within Phase C as a 2-lane 
secondary road (with right-of-way for future expansion to a 4-lane 
arterial).     

Sewer:   

• Trunk and lateral sewers will be constructed within Phase C. 
Water:  Phase C is within the both the SCWA and Cal-Am water service area. 

• Water transmission mains will be constructed within Americanos, Rio 
Del Oro and Centennial Drives.   

Drainage: 

• A drainage channel with storm water conveyance and water quality 
facilities will be constructed within the drainage parkway located on 
the south and west boundary of Phase C. Phase C drains to the 
drainage facilities constructed in other Phases.  

Trails and Open Space: 

• Trails and open space landscaping will be constructed along the 
drainage parkway (Park Loop and Americanos Trails) within Phase C. 
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1.9 Phase D 
Phase D includes the south east residential and industrial  land use and is bounded 
by Phase B on the north and west, the city limits and North Douglas project on the 
east and Douglas Road/wetland preserve on the south as illustrated on Exhibit B-10.  
Douglas Road is an existing two lane rural road that is currently being widened on 
the south boundary of Phase D and a portion of Americanos Boulevard has recently 
been constructed on the east boundary adjacent the North Douglas project.  The 
following infrastructure facilities will be constructed to serve Phase D: 

Roads:  

• Douglas Road frontage improvements will be completed on the south 
boundary of Phase D, and westward to along the Preserve to Rancho 
Cordova Parkway.    

• Americanos Boulevard will be constructed within Phase D as a 2-lane 
major arterial.  Additional lanes will be added as required with future 
phases or as part of a City CIP project until the ultimate 4-lane arterial 
is constructed.  Construction of a traffic signal at the 
Americanos/Douglas intersection will be required.   

• Centennial Drive will be constructed within Phase D as a 2-lane 
secondary road (with right-of-way for future expansion to a 4-lane 
arterial).  A traffic signal will be constructed at the Americanos 
Boulevard /Centennial Drive intersection. 

• Collector B will be constructed within the Phase D limits. 
Sewer:   

• Trunk and lateral sewers will be constructed within Phase D. 
Water:  Phase D is within the Cal-Am water service area. 

• Water transmission mains will be constructed within Americanos 
Boulevard, Centennial Drive and Collector B Drives. 

• Construction of a water storage tank and booster pump station will be 
required for the Cal-Am service area.   

Drainage: 
Phase D drains to the drainage channels, drainage detention and pump 
station facilities constructed in other Phases. Trails and Open Space: 

• Trails and open space landscaping will be constructed along the 
Wetland Preserve (Morrison Creek Trail) and Americanos Boulevard 
(Americanos Trail). 
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1.10 Phase E 
Phase E includes the north central industrial, business, regional town center and 
community park land use and is bounded by White Rock Road on the north,   
Phases 1/5 on the west, Phases A/C on the east and Phases 5/C on the south as 
illustrated on Exhibit B-11.  White Rock Road is an existing two lane rural road.  The 
City of Rancho Cordova expects to construct White Rock Road as a 2-lane arterial 
prior to development of Phase A.  The following infrastructure facilities will be 
constructed to serve Phase A: 

Roads:  

• Americanos Boulevard will be constructed within Phase E as a 2-lane 
major arterial.  Additional lanes will be added as required with future 
phases or as part of a City CIP project until the ultimate 4-lane arterial 
is constructed.     

• International Drive will be constructed from the west boundary of 
Phase E to White Rock Road as a 2-lane major arterial.  A traffic signal 
will be constructed at the International Drive/White Rock Road 
intersection. Additional lanes will be added as required with future 
phases or as part of a City CIP project until the ultimate 4-lane arterial 
is constructed.  A Traffic signal will be constructed at the International 
Drive/Americanos Boulevard intersection. 

• Centennial Drive will be constructed within Phase E as a 2-lane 
secondary road (with right-of-way for future expansion to a 4-lane 
arterial).  A traffic signal will be constructed at the International 
Drive/Centennial Drive intersection. 

Sewer:   

• Trunk and lateral sewers will be constructed within Phase E. 
Water:  Phase E is within the SCWA water service area. 

• Water transmission mains will be constructed within Americanos 
Boulevard and International Drives. 

• Construction of a water storage tank and booster pump station will be 
required for the SCWA.   

Drainage: 

• Phase D drains to the drainage channels, drainage detention and 
pump station facilities constructed in other Phases.   

Trails and Open Space: 

• Trails and open space landscaping will be constructed along the 
Community Park, International Drive and White Rock Road (Park 
Loop Trail) within Phase E. 
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1.11 Wetland Preserve (WP) 
The wetland preserve will be constructed in phases consistent with the wetland 
permit.   
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 Table 1-1 Land Use by Phase  

Land  
Use 

Symbol Density 

Phase 1 Phase 2 Phase 3 Phase 4 Phase 5 Phase A Phase B Phase C Phase D 

  
Wetland 
Preserve 

Total 
AC 

Total 
DUs 

Phase E 

AC DUs AC DUs AC DUs AC DUs AC DUs AC DUs AC DUs AC DUs AC DUs AC DUs AC DUs 

SFR 5 99.54 482 219.33 1,063 16.75 81 233.71 1,132   201.59 977 304.37 1,479  216.61 1,049  274.45 1,330       1,566.4 7,593 

MD 8 20.38 147 21.96 159 50.85 368 40.88 296   21.79 158 74.08 536 53.14 384          283.1 2,048 

HD 26 12.00 312    21.06 548 22.90 596      9.00 234 33.0 858          98.0 2,548 

LTC            24.34                    24.3  

RTC        74.97                 37.93      112.9  

VC          10.06      10.01             20.1  

BP            41.54             48.87      90.4  

MP            186.80          39.18  43.56      269.5  

P/PQ            5.00             2.54      7.5  

HS/MS     78.02                         78.0  

MS                20.01             20.0  

ES     9.46    8.99    9.36  18.02  9.02           54.9  

CP            64.29       5.59      51.64      121.5  

P  5.20  5.36    4.97    10.18  15.01  16.98           57.7  

SWD        24.91  6.00  7.76                   38.7  

WP                      42.80     467.22   510.0  

DP        17.29  38.75  1.11  17.99  35.48  28.80     2.52      141.9  

PR                52.50             52.5  

OS          12.05    10.18                 22.2  

OS/P                  11.99           12.0  

GB  23.75  22.05  4.97                       50.8  

ROW  8.80  18.39  12.91  18.85  19.83  16.48  24.10  24.43  15.31  16.25  20.18   195.5  

TOTAL: 169.7 941 374.6 1,222 223.7 997 397.2 2,024 350.7 0 287.6  1,135 562.6 2,249 399.6 2,291 371.7 1,330 203.3 0 487.4 0 3,827.9 12,189 
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