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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
30" Storm Drain 640 LF $60 $38,400
42" Storm Drain 1200 LF $95 $114,000
48" Storm Drain 700 LF $110 $77,000
54" Storm Drain 750 LF $115 $86,250
72" Storm Drain 1200 LF $190 $228,000
Manhole 15 EA $5,000 $75,000
Detention Basin 7 AC $130,000 $910,000
Pump Station 20 CFS $120,000 $2,400,000

S/T $3,928,650
Contingency (15%) $589,298
Engineering (20%) $785,730

Total $5,303,678

Phase 1B
30" Storm Drain 800 LF $60 $48,000
42" Storm Drain 2600 LF $95 $247,000
48" Storm Drain 1480 LF $110 $162,800
54" Storm Drain 4160 LF $115 $478,400
60" Storm Drain 1920 LF $130 $249,600
Manhole 37 EA $5,000 $185,000
Detention Basin 6 AC $130,000 $780,000
Channel Improvements 5600 LF $250 $1,400,000
Pump Station 33 CFS $120,000 $3,960,000

S/T $7,510,800
Contingency (15%) $1,126,620
Engineering (20%) $1,502,160

Total $10,139,580

Phase 1C
30" Storm Drain 1200 LF $60 $72,000
54" Storm Drain 1040 LF $115 $119,600
60" Storm Drain 1600 LF $130 $208,000
72" Storm Drain 1120 LF $190 $212,800
Manhole 17 LF $5,000 $85,000
Detention Basin 4 EA $130,000 $520,000
Channel Improvements 1900 LF $250 $475,000

S/T $1,692,400
Contingency (15%) $253,860
Engineering (20%) $338,480

Total $2,284,740

Drainage System Costs

Wood-Rodgers, Inc;1032.007
B-1
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1D
42" Storm Drain 4800 LF $95 $456,000
54" Storm Drain 800 LF $115 $92,000
Manhole 19 EA $5,000 $95,000
Channel Improvements 2000 LF $250 $500,000

S/T $1,143,000
Contingency (15%) $171,450
Engineering (20%) $228,600

Total $1,543,050
TOTAL PHASES 1A-1D $19,271,048

Phase 2
30" Storm Drain 1440 LF $60 $86,400
42" Storm Drain 2000 LF $95 $190,000
48" Storm Drain 2800 LF $110 $308,000
54" Storm Drain 5600 LF $115 $644,000
60" Storm Drain 2560 LF $130 $332,800
66" Storm Drain 1200 LF $165 $198,000
Manhole 52 EA $5,000 $260,000
Channel Improvements 15400 LF $250 $3,850,000
Detention Basin 10 AC $130,000 $1,300,000

S/T $7,169,200
Contingency (15%) $1,075,380
Engineering (20%) $1,433,840

Total $9,678,420

Phase 3
36" Storm Drain 2400 LF $70 $168,000
42" Storm Drain 2080 LF $95 $197,600
Manhole 15 LF $5,000 $75,000
Detention Basin 6 AC $130,000 $780,000
Pump Station 5 CFS $150,000 $750,000

S/T $1,970,600
Contingency (15%) $295,590
Engineering (20%) $394,120

Total $2,660,310

Phase 4
36" Storm Drain 1900 LF $70 $133,000
42" Storm Drain 3100 LF $95 $294,500
60" Storm Drain 4560 LF $130 $592,800
66" Storm Drain 1760 LF $165 $290,400
Manhole 38 LF $5,000 $190,000
Channel Improvements 4100 LF $250 $1,025,000
Detention Basin 6 AC $130,000 $780,000

S/T $3,305,700
Contingency (15%) $495,855
Engineering (20%) $661,140

Total $4,462,695

Drainage System Costs

Wood-Rodgers, Inc;1032.007
B-2
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 5
18" Storm Drain 880 LF $40 $35,200
42" Storm Drain 2640 LF $95 $250,800
54" Storm Drain 1200 LF $115 $138,000
72" Storm Drain 1200 LF $190 $228,000
Manhole 20 LF $5,000 $100,000
Channel Improvements 4200 LF $250 $1,050,000

S/T $1,802,000
Contingency (15%) $270,300
Engineering (20%) $360,400

Total $2,432,700

TOTAL PHASES 2-5 $19,234,125

TOTAL PHASES 1-5 $38,505,173

Drainage System Costs

Wood-Rodgers, Inc;1032.007
B-3
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
30" Storm Drain 640 LF $60 $38,400
42" Storm Drain 1200 LF $95 $114,000
48" Storm Drain 700 LF $110 $77,000
54" Storm Drain 750 LF $115 $86,250
72" Storm Drain 1200 LF $190 $228,000
Manhole 15 EA $5,000 $75,000
Detention Basin 7 AC $130,000 $910,000
Pump Station 20 CFS $0 $0

S/T $1,528,650
Contingency (15%) $229,298
Engineering (20%) $305,730

Total $2,063,678

Phase 1B
30" Storm Drain 800 LF $60 $48,000
42" Storm Drain 2600 LF $95 $247,000
48" Storm Drain 1480 LF $110 $162,800
54" Storm Drain 4160 LF $115 $478,400
60" Storm Drain 1920 LF $130 $249,600
Manhole 37 EA $5,000 $185,000
Detention Basin 6 AC $130,000 $780,000
Channel Improvements 5600 LF $250 $1,400,000
Pump Station 33 CFS $0 $0

S/T $3,550,800
Contingency (15%) $532,620
Engineering (20%) $710,160

Total $4,793,580

Drainage System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-4
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1C
30" Storm Drain 1200 LF $60 $72,000
54" Storm Drain 1040 LF $115 $119,600
60" Storm Drain 1600 LF $130 $208,000
72" Storm Drain 1120 LF $190 $212,800
Manhole 17 LF $5,000 $85,000
Detention Basin 4 EA $130,000 $520,000
Channel Improvements 1900 LF $250 $475,000

S/T $1,692,400
Contingency (15%) $253,860
Engineering (20%) $338,480

Total $2,284,740
Phase 1D
42" Storm Drain 4800 LF $95 $456,000
54" Storm Drain 800 LF $115 $92,000
Manhole 19 EA $5,000 $95,000
Channel Improvements 2000 LF $250 $500,000

S/T $1,143,000
Contingency (15%) $171,450
Engineering (20%) $228,600

Total $1,543,050

TOTAL PHASES 1A-1D $10,685,048

Phase 2
30" Storm Drain 1440 LF $60 $86,400
42" Storm Drain 2000 LF $95 $190,000
48" Storm Drain 2800 LF $110 $308,000
54" Storm Drain 5600 LF $115 $644,000
60" Storm Drain 2560 LF $130 $332,800
66" Storm Drain 1200 LF $165 $198,000
Manhole 52 EA $5,000 $260,000
Channel Improvements 15400 LF $250 $3,850,000
Detention Basin 10 AC $130,000 $1,300,000

S/T $7,169,200
Contingency (15%) $1,075,380
Engineering (20%) $1,433,840

Total $9,678,420

Drainage System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-5
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 3
36" Storm Drain 2400 LF $70 $168,000
42" Storm Drain 2080 LF $95 $197,600
Manhole 15 LF $5,000 $75,000
Detention Basin 6 AC $130,000 $780,000
Pump Station 5 CFS $0 $0

S/T $1,220,600
Contingency (15%) $183,090
Engineering (20%) $244,120

Total $1,647,810

Phase 4
36" Storm Drain 1900 LF $70 $133,000
42" Storm Drain 3100 LF $95 $294,500
60" Storm Drain 4560 LF $130 $592,800
66" Storm Drain 1760 LF $165 $290,400
Manhole 38 LF $5,000 $190,000
Channel Improvements 4100 LF $250 $1,025,000
Detention Basin 6 AC $130,000 $780,000

S/T $3,305,700
Contingency (15%) $495,855
Engineering (20%) $661,140

Total $4,462,695

Phase 5
18" Storm Drain 880 LF $40 $35,200
42" Storm Drain 2640 LF $95 $250,800
54" Storm Drain 1200 LF $115 $138,000
72" Storm Drain 1200 LF $190 $228,000
Manhole 20 LF $5,000 $100,000
Channel Improvements 4200 LF $250 $1,050,000

S/T $1,802,000
Contingency (15%) $270,300
Engineering (20%) $360,400

Total $2,432,700

TOTAL PHASES 2-5 $18,221,625

TOTAL PHASES 1-5 $28,906,673
"drainage"

Drainage System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-6
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
12" Water 2750 LF $40 $110,000
16" Water 4640 LF $60 $278,400
36" Water 1650 LF $165 $272,250

S/T $660,650
Contingency (15%) $99,098
Engineering (20%) $132,130

Total $891,878

Phase 1B
12" Water 1650 LF $40 $66,000
18" Water 1250 LF $70 $87,500
30" Water 4020 LF $130 $522,600
36" Water 3090 LF $165 $509,850
2 MG Water Tank 1 EA $1,500,000 $1,500,000
Booster Pump Station 1 EA $900,000 $900,000

S/T $3,585,950
Contingency (15%) $537,893
Engineering (20%) $717,190

Total $4,841,033

Phase 1C
12" Water 1550 LF $40 $62,000
36" Water 2860 LF $165 $471,900
42" Water 3490 LF $205 $715,450

S/T $1,249,350
Contingency (15%) $187,403
Engineering (20%) $249,870

Total $1,686,623

Phase 1D
12" Water 7250 LF $40 $290,000
16" Water 1060 LF $60 $63,600
36" Water 2970 LF $165 $490,050

S/T $843,650
Contingency (15%) $126,548
Engineering (20%) $168,730

Total $1,138,928

TOTAL PHASES 1A-1D $8,558,460

Water System Costs

Wood-Rodgers, Inc;1032.007
B-7
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 2
12" Water 16950 LF $40 $678,000
16" Water 6980 LF $60 $418,800

S/T $1,096,800
Contingency (15%) $164,520
Engineering (20%) $219,360

Total $1,480,680

Phase 3
12" Water 4200 LF $40 $168,000
24" Water 8370 LF $95 $795,150
42" Water 3400 LF $205 $697,000
2 MG Water Tank 1 EA $1,500,000 $1,500,000
Booster Pump Station 1 EA $900,000 $900,000

S/T $4,060,150
Contingency (15%) $609,023
Engineering (20%) $812,030

Total $5,481,203

Phase 4
12" Water 5980 LF $40 $239,200
16" Water 4250 LF $60 $255,000
18" Water 3500 LF $70 $245,000

S/T $739,200
Contingency (15%) $110,880
Engineering (20%) $147,840

Total $997,920

Phase 5
12" Water 4910 LF $40 $196,400
16" Water 3970 LF $60 $238,200
24" Water 9030 LF $95 $857,850
42" Water 6250 LF $205 $1,281,250

S/T $2,573,700
Contingency (15%) $386,055
Engineering (20%) $514,740

Total $3,474,495

TOTAL PHASES 2-5 $11,434,298

TOTAL PHASES 1-5 $19,992,758

Water System Costs

Wood-Rodgers, Inc;1032.007
B-8



DRAFT By:TRC/PT
Date:7-11-06

Page 3 of 6

Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

INTERIM FACILITIES

Phase 1A
16" Water (DIP) 1500 LF $120 $180,000
Bridge Crossing 1 EA $50,000 $50,000

S/T $230,000
Contingency (15%) $34,500
Engineering (20%) $46,000

Total $310,500

TOTAL PHASES 1-5 $20,303,258

Water System Costs

Wood-Rodgers, Inc;1032.007
B-9
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
12" Water 2750 LF $0 $0
16" Water 4640 LF $60 $278,400
36" Water 1650 LF $165 $272,250

S/T $550,650
Contingency (15%) $82,598
Engineering (20%) $110,130

Total $743,378

Phase 1B
12" Water 1650 LF $0 $0
18" Water 1250 LF $70 $87,500
30" Water 4020 LF $130 $522,600
36" Water 3090 LF $165 $509,850
2 MG Water Tank 1 EA $1,500,000 $1,500,000
Booster Pump Station 1 EA $900,000 $900,000

S/T $3,519,950
Contingency (15%) $527,993
Engineering (20%) $703,990

Total $4,751,933

Phase 1C
12" Water 1550 LF $0 $0
36" Water 2860 LF $165 $471,900
42" Water 3490 LF $205 $715,450

S/T $1,187,350
Contingency (15%) $178,103
Engineering (20%) $237,470

Total $1,602,923

Water System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-10
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1D
12" Water 7250 LF $0 $0
16" Water 1060 LF $60 $63,600
36" Water 2970 LF $165 $490,050

S/T $553,650
Contingency (15%) $83,048
Engineering (20%) $110,730

Total $747,428

TOTAL PHASES 1A-1D $7,845,660

Phase 2
12" Water 16950 LF $0 $0
16" Water 6980 LF $60 $418,800

S/T $418,800
Contingency (15%) $62,820
Engineering (20%) $83,760

Total $565,380

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 3
12" Water 4200 LF $0 $0
24" Water 8370 LF $95 $795,150
42" Water 3400 LF $205 $697,000
2 MG Water Tank 1 EA $1,500,000 $1,500,000
Booster Pump Station 1 EA $900,000 $900,000

S/T $3,892,150
Contingency (15%) $583,823
Engineering (20%) $778,430

Total $5,254,403

Phase 4
12" Water 5980 LF $0 $0
16" Water 4250 LF $60 $255,000
18" Water 3500 LF $70 $245,000

S/T $500,000
Contingency (15%) $75,000
Engineering (20%) $100,000

Total $675,000

Water System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-11
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 5
12" Water 4910 LF $0 $0
16" Water 3970 LF $60 $238,200
24" Water 9030 LF $95 $857,850
42" Water 6250 LF $205 $1,281,250

S/T $2,377,300
Contingency (15%) $356,595
Engineering (20%) $475,460

Total $3,209,355

TOTAL PHASES 2-5 $9,704,138

TOTAL PHASES 1-5 $17,549,798

INTERIM FACILITIES

Phase 1A
16" Water (DIP) 1500 LF $0 $0
Bridge Crossing 1 EA $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

TOTAL PHASES 1-5 $17,549,798
"water"

Water System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-12
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
12" Trunk Sewer 640 LF $60 $38,400
15" Trunk Sewer 1200 LF $100 $120,000
60" Interceptor Sewer 700 LF $280 $196,000
Manhole 7 EA $5,200 $36,400

S/T $390,800
Contingency (15%) $58,620
Engineering (20%) $78,160

Total $527,580

Phase 1B
15" Trunk Sewer 1258 LF $150 $188,700
18" Trunk Sewer 3426 LF $165 $565,290
42" Interceptor Sewer 3946 EA $270 $1,065,420
Manhole 22 LF $5,200 $114,400

S/T $1,933,810
Contingency (15%) $290,072
Engineering (20%) $386,762

Total $2,610,644

Phase 1C
12" Trunk Sewer 2230 LF $80 $178,400
60" Interceptor Sewer 2745 LF $350 $960,750
Manhole 13 LF $5,200 $67,600

S/T $1,206,750
Contingency (15%) $181,013
Engineering (20%) $241,350

Total $1,629,113

Phase 1D
12” Trunk Sewer 2706 LF $95 $257,070
60” Interceptor Sewer 2792 LF $380 $1,060,960
Manhole 14 LF $5,200 $72,800

S/T $1,390,830
Contingency (15%) $208,625
Engineering (20%) $278,166

Total $1,877,621

TOTAL PHASES 1A-1D $6,644,957

Sewer System Costs

Wood-Rodgers, Inc;1032.007
B-13
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 2
12” Trunk Sewer 3560 LF $75 $267,000
15" Trunk Sewer 3330 LF $95 $316,350
18" Trunk Sewer 2320 EA $125 $290,000
36” Interceptor Sewer 1520 LF $230 $349,600
Manhole 27 EA $5,200 $140,400

S/T $1,363,350
Contingency (15%) $204,503
Engineering (20%) $272,670

Total $1,840,523

Phase 3
12” Trunk Sewer 1939 LF $60 $116,340
36” Interceptor Sewer 4674 LF $230 $1,075,020
Manhole 17 EA $5,200 $88,400

S/T $1,279,760
Contingency (15%) $191,964
Engineering (20%) $255,952

Total $1,727,676

Phase 4
12” Trunk Sewer 1670 LF $55 $91,850
18" Trunk Sewer 3420 LF $100 $342,000
21" Trunk Sewer 3495 LF $110 $384,450
Manhole 22 LF $5,200 $114,400

S/T $932,700
Contingency (15%) $139,905
Engineering (20%) $186,540

Total $1,259,145

Phase 5
12” Trunk Sewer 2630 LF $135 $355,050
24” Trunk Sewer 2520 LF $135 $340,200
27” Trunk Sewer 975 LF $145 $141,375
30” Trunk Sewer 3510 LF $215 $754,650
Manhole 25 LF $5,200 $130,000

S/T $1,721,275
Contingency (15%) $258,191
Engineering (20%) $344,255

Total $2,323,721

TOTAL PHASES 2-5 $7,151,065

TOTAL PHASES 1-5 $13,796,021

Sewer System Costs

Wood-Rodgers, Inc;1032.007
B-14
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

INTERIM FACILITIES

Phase 1A
Sewer Lift Station (S-70) 1 EA $350,000 $350,000

S/T $350,000
Contingency (15%) $52,500
Engineering (20%) $70,000

Total $472,500

Phase 1B
18" Trunk Sewer 3700 LF $165 $610,500
Lift Station 1 LF $1,500,000 $1,500,000
20” Force Main 13000 LF $75 $975,000
Manhole 9 LF $5,200 $46,800

S/T $3,132,300
Contingency (15%) $469,845
Engineering (20%) $626,460

Total $4,228,605

Phase 1C
15" Trunk Sewer 1200 LF $110 $132,000
30" Trunk Sewer 3690 LF $200 $738,000
Manhole 12 LF $5,200 $62,400

S/T $932,400
Contingency (15%) $139,860
Engineering (20%) $186,480

Total $1,258,740

Phase 1D
18" Trunk Sewer 1500 EA $165 $247,500
Manhole 4 LF $5,200 $20,800

S/T $268,300
Contingency (15%) $40,245
Engineering (20%) $53,660

Total $362,205

Sewer System Costs

Wood-Rodgers, Inc;1032.007
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 3
30" Trunk Sewer 2215 EA $200 $443,000
Manhole 6 LF $5,200 $31,200

S/T $474,200
Contingency (15%) $71,130
Engineering (20%) $94,840

Total $640,170

TOTAL INTERIM FACILITIES PHASES 1-5 $6,962,220

TOTAL $20,758,241

Sewer System Costs

Wood-Rodgers, Inc;1032.007
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
12" Trunk Sewer 640 LF $60 $38,400
15" Trunk Sewer 1200 LF $100 $120,000
60" Interceptor Sewer 700 LF $280 $196,000
Manhole 7 EA $5,200 $36,400

S/T $390,800
Contingency (15%) $58,620
Engineering (20%) $78,160

Total $527,580

Phase 1B
15" Trunk Sewer 1258 LF $150 $188,700
18" Trunk Sewer 3426 LF $165 $565,290
42" Interceptor Sewer 3946 EA $270 $1,065,420
Manhole 22 LF $5,200 $114,400

S/T $1,933,810
Contingency (15%) $290,072
Engineering (20%) $386,762

Total $2,610,644

Phase 1C
12" Trunk Sewer 2230 LF $80 $178,400
60" Interceptor Sewer 2745 LF $350 $960,750
Manhole 13 LF $5,200 $67,600

S/T $1,206,750
Contingency (15%) $181,013
Engineering (20%) $241,350

Total $1,629,113

Phase 1D
12” Trunk Sewer 2706 LF $95 $257,070
60” Interceptor Sewer 2792 LF $380 $1,060,960
Manhole 14 LF $5,200 $72,800

S/T $1,390,830
Contingency (15%) $208,625
Engineering (20%) $278,166

Total $1,877,621

TOTAL PHASES 1A-1D $6,644,957

Sewer System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-17
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Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 2
12” Trunk Sewer 3560 LF $75 $267,000
15" Trunk Sewer 3330 LF $95 $316,350
18" Trunk Sewer 2320 EA $125 $290,000
36” Interceptor Sewer 1520 LF $230 $349,600
Manhole 27 EA $5,200 $140,400

S/T $1,363,350
Contingency (15%) $204,503
Engineering (20%) $272,670

Total $1,840,523
SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 3
12” Trunk Sewer 1939 LF $60 $116,340
36” Interceptor Sewer 4674 LF $230 $1,075,020
Manhole 17 EA $5,200 $88,400

S/T $1,279,760
Contingency (15%) $191,964
Engineering (20%) $255,952

Total $1,727,676

Phase 4
12” Trunk Sewer 1670 LF $55 $91,850
18" Trunk Sewer 3420 LF $100 $342,000
21" Trunk Sewer 3495 LF $110 $384,450
Manhole 22 LF $5,200 $114,400

S/T $932,700
Contingency (15%) $139,905
Engineering (20%) $186,540

Total $1,259,145

Phase 5
12” Trunk Sewer 2630 LF $135 $355,050
24” Trunk Sewer 2520 LF $135 $340,200
27” Trunk Sewer 975 LF $145 $141,375
30” Trunk Sewer 3510 LF $215 $754,650
Manhole 25 LF $5,200 $130,000

S/T $1,721,275
Contingency (15%) $258,191
Engineering (20%) $344,255

Total $2,323,721

TOTAL PHASES 2-5 $7,151,065

TOTAL PHASES 1-5 $13,796,021

Sewer System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-18
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

INTERIM FACILITIES

Phase 1A
Sewer Lift Station (S-70) 1 EA $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

Phase 1B
18" Trunk Sewer 3700 LF $0 $0
Lift Station 1 LF $0 $0
20” Force Main 13000 LF $0 $0
Manhole 9 LF $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

Phase 1C
15" Trunk Sewer 1200 LF $0 $0
30" Trunk Sewer 3690 LF $0 $0
Manhole 12 LF $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

Phase 1D
18" Trunk Sewer 1500 EA $0 $0
Manhole 4 LF $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

Phase 3
30" Trunk Sewer 2215 EA $0 $0
Manhole 6 LF $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

TOTAL INTERIM FACILITIES PHASES 1-5 $0

TOTAL $13,796,021
"sewer"

Sewer System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-19
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Table B-4
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

Intersection Cost Each
6 x 6 Intersection $1,939,000.00

4 x 4 Intersection $1,394,000.00

6 x 4 Intersection $1,718,000.00

6 x 6 Intersection Reimbursement $1,646,000.00

6 x 4 Intersection Reimbursement $1,447,000.00

4 x 4 Intersection Reimbursement $1,140,000.00

 Rio Del Oro Preliminary Intersection Costs and Credits/Reimbursements

Table B-4 7777-20 Intersections 062906.xls Summary
B-20
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Table B-4
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 194,145 s.f $0.15 $29,121.75

2. Excavation 14,500 c.y. $10.00 $145,000.00

3. 6.5" Asphaltic Concrete Paving 184,590 s.f. $2.60 $479,934.00

4. 15" Aggregate Base 184,590 s.f. $1.80 $332,262.00

5. Curb & Gutter, Type 2 (Vertical Curb) 3,185 l.f. $17.00 $54,145.00

6. Median Curb, Type 3 (6" Barrier Curb) 3,008 l.f. $15.30 $46,022.40

7. Handicap Ramp 8 ea $900.00 $7,200.00

8. 8' Sidewalk 195 l.f. $40.00 $7,800.00

9. Cobble Fill 1,500 s.f. $5.00 $7,500.00

10. Signing & Striping 12,500 l.f. $1.20 $15,000.00

11. Erosion Control 194,145 s.f. $0.10 $19,414.50

12. Local Drainage 1,630 l.f. $30.00 $48,900.00

13. Street Lights (Type A, 220' spacing, both sides) 8 ea $3,000.00 $24,000.00

14. Traffic Signal 1 ea $275,000.00 $275,000.00

Subtotal $1,491,299.65

30% (surveys, design, inspection and contingency) $447,389.90

Grand Total $1,938,689.55

Use $1,939,000.00

Preliminary Cost Per Each
6 x 6 Intersection

Table B-4 7777-20 Intersections 062906.xls 6 x 6
B-21
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Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 157,610 s.f $0.15 $23,641.50

2. Excavation 12,500 c.y. $10.00 $125,000.00

3. 6.5" Asphaltic Concrete Paving 157,010 s.f. $2.60 $408,226.00

4. 15" Aggregate Base 157,010 s.f. $1.80 $282,618.00

5. Curb & Gutter, Type 2 (Vertical Curb) 200 l.f. $17.00 $3,400.00

6. Median Curb, Type 3 (6" Barrier Curb) 3,008 l.f. $15.30 $46,022.40

7. Handicap Ramp 8 ea $900.00 $7,200.00

8. 8' Sidewalk 195 l.f. $40.00 $7,800.00

9. Cobble Fill 1,500 s.f. $5.00 $7,500.00

10. Signing & Striping 12,500 l.f. $1.20 $15,000.00

11. Erosion Control 157,610 s.f. $0.10 $15,761.00

12. Local Drainage 1,630 l.f. $30.00 $48,900.00

13. Street Lights (Type A, 220' spacing, both sides) 0 ea $3,000.00 $0.00

14. Traffic Signal 1 ea $275,000.00 $275,000.00

Subtotal $1,266,068.90

30% (surveys, design, inspection and contingency) $379,820.67

Grand Total $1,645,889.57

Use $1,646,000.00

Estimated Road Fee Reimbursement
6 x 6 Intersection Reimbursement

Table B-4 7777-20 Intersections 062906.xls 6 x 6 Reimburse
B-22
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Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 173,086 s.f $0.15 $25,962.90

2. Excavation 12,800 c.y. $10.00 $128,000.00

3. 6.5" Asphaltic Concrete Paving 103,311 s.f. $2.60 $268,608.60

4. 15" Aggregate Base 103,311 s.f. $1.80 $185,959.80

5. 5.5" Asphaltic Concrete Paving 60,124 s.f. $2.10 $126,260.40

6. 13" Aggregate Base 60,124 s.f. $1.80 $108,223.20

7. Curb & Gutter, Type 2 (Vertical Curb) 3,217 l.f. $17.00 $54,689.00

8. Median Curb, Type 3 (6" Barrier Curb) 3,076 l.f. $15.30 $47,062.80

9. Handicap Ramp 8 ea $900.00 $7,200.00

10. 8' Sidewalk 195 l.f. $40.00 $7,800.00

11. Cobble Fill 1,538 s.f. $5.00 $7,690.00

12. Signing & Striping 11,000 l.f. $1.20 $13,200.00

13. Erosion Control 173,086 s.f. $0.10 $17,308.60

14. Local Drainage 1,630 l.f. $30.00 $48,900.00

15. Street Lights (Type A, 220' spacing, both sides) 8 ea $3,000.00 $24,000.00

16. Traffic Signal 1 ea $250,000.00 $250,000.00

Subtotal $1,320,865.30

30% (surveys, design, inspection and contingency) $396,259.59

Grand Total $1,717,124.89

Use $1,718,000.00

Preliminary Cost Per Each
6 x 4 Intersection

Table B-4 7777-20 Intersections 062906.xls 6 x 4
B-23
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Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 139,800 s.f $0.15 $20,970.00

2. Excavation 10,400 c.y. $10.00 $104,000.00

3. 6.5" Asphaltic Concrete Paving 91,194 s.f. $2.60 $237,104.40

4. 15" Aggregate Base 91,194 s.f. $1.80 $164,149.20

5. 5.5" Asphaltic Concrete Paving 48,006 s.f. $2.10 $100,812.60

6. 13" Aggregate Base 48,006 s.f. $1.80 $86,410.80

7. Curb & Gutter, Type 2 (Vertical Curb) 200 l.f. $17.00 $3,400.00

8. Median Curb, Type 3 (6" Barrier Curb) 3,076 l.f. $15.30 $47,062.80

9. Handicap Ramp 8 ea $900.00 $7,200.00

10. 8' Sidewalk 195 l.f. $40.00 $7,800.00

11. Cobble Fill 1,538 s.f. $5.00 $7,690.00

12. Signing & Striping 11,000 l.f. $1.20 $13,200.00

13. Erosion Control 139,800 s.f. $0.10 $13,980.00

14. Local Drainage 1,630 l.f. $30.00 $48,900.00

15. Street Lights (Type A, 220' spacing, both sides) 0 ea $3,000.00 $0.00

16. Traffic Signal 1 ea $250,000.00 $250,000.00

Subtotal $1,112,679.80

30% (surveys, design, inspection and contingency) $333,803.94

Grand Total $1,446,483.74

Use $1,447,000.00

Estimated Road Fee Reimbursement
6 x 4 Intersection Reimbursement

Table B-4 7777-20 Intersections 062906.xls 6 x 4 Reimburse
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ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 154,800 s.f $0.15 $23,220.00

2. Excavation 8,100 c.y. $4.00 $32,400.00

3. 5.5" Asphaltic Concrete Paving 145,040 s.f. $2.10 $304,584.00

4. 13" Aggregate Base 145,040 s.f. $1.80 $261,072.00

5. Curb & Gutter, Type 2 (Vertical Curb) 3,252 l.f. $17.00 $55,284.00

6. Median Curb, Type 3 (6" Barrier Curb) 3,128 l.f. $15.30 $47,858.40

7. Handicap Ramp 8 ea $900.00 $7,200.00

8. 8' Sidewalk 195 l.f. $40.00 $7,800.00

9. Cobble Fill 1,564 s.f. $5.00 $7,820.00

10. Signing & Striping 9,400 l.f. $1.20 $11,280.00

11. Erosion Control 154,800 s.f. $0.10 $15,480.00

12. Local Drainage 1,630 l.f. $30.00 $48,900.00

13. Street Lights (Type A, 220' spacing, both sides) 8 ea $3,000.00 $24,000.00

14. Traffic Signal 1 ea $250,000.00 $225,000.00

Subtotal $1,071,898.40

30% (surveys, design, inspection and contingency) $321,569.52

Grand Total $1,393,467.92

Use $1,394,000.00

Preliminary Cost Per Each
4 x 4 Intersection

Table B-4 7777-20 Intersections 062906.xls 4 x 4 
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ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 118,940 s.f $0.15 $17,841.00

2. Excavation 6,600 c.y. $4.00 $26,400.00

3. 5.5" Asphaltic Concrete Paving 118,340 s.f. $2.10 $248,514.00

4. 13" Aggregate Base 118,340 s.f. $1.80 $213,012.00

5. Curb & Gutter, Type 2 (Vertical Curb) 200 l.f. $17.00 $3,400.00

6. Median Curb, Type 3 (6" Barrier Curb) 3,128 l.f. $15.30 $47,858.40

7. Handicap Ramp 8 ea $900.00 $7,200.00

8. 8' Sidewalk 195 l.f. $40.00 $7,800.00

9. Cobble Fill 1,564 s.f. $5.00 $7,820.00

10. Signing & Striping 9,400 l.f. $1.20 $11,280.00

11. Erosion Control 118,940 s.f. $0.10 $11,894.00

12. Local Drainage 1,630 l.f. $30.00 $48,900.00

13. Street Lights (Type A, 220' spacing, both sides) 0 ea $3,000.00 $0.00

14. Traffic Signal 1 ea $250,000.00 $225,000.00

Subtotal $876,919.40

30% (surveys, design, inspection and contingency) $263,075.82

Grand Total $1,139,995.22

Use $1,140,000.00

Estimated Road Fee Reimbursement
4 x 4 Intersection Reimbursement

Table B-4 7777-20 Intersections 062906.xls 4 x 4  Reimburse
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SHEET ROADWAY Total Cost Per L.F.
106' R.O.W. $990.00
106' Road Reimbursement $700.00
108' R.O.W. $930.00
108' Road Reimbursement $440.00
76' R.O.W. (4 Lanes now) $710.00
76' Road Reimbursement $480.00
76' R.O.W. (2 Outer Lanes now) $690.00
76' Fut Road Reimbursement $370.00
60' R.O.W. $520.00

Preliminary Cost Per Linear Foot Summary

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls Per Foot Summary
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Table B-5
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Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 93 s.f $0.15 $13.95

2. Excavation 7.0 c.y. $10.00 $70.00

3. 6.5" Asphaltic Concrete Paving 86 s.f. $2.60 $223.60

4. 15" Aggregate Base 86 s.f. $1.80 $154.80

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Median Top Soil Import (18") 0.7 c.y. $8.50 $5.95

9. Signing & Striping 1 l.f. $6.00 $6.00

10. Erosion Control 106 s.f. $0.10 $10.60

11. Local Drainage 1 l.f. $30.00 $30.00

12. Street Lights (Type A, 220' spacing, both sides) 1 l.f. $27.00 $27.00

13. Joint Trench 1 l.f. $50.00 $50.00

14. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $754.50

30% (surveys, design, inspection and contingency) $226.35

Grand Total per Foot $980.85

Use $990.00

Preliminary Cost Per Linear Foot
106' R.O.W.

(6 Travel Lanes and Inside lanes enhanced BRT Lanes)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 106' ROW 
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ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 82 s.f $0.15 $12.30

2. Excavation 6.0 c.y. $10.00 $60.00

3. 6.5" Asphaltic Concrete Paving 64 s.f. $2.60 $166.40

4. 15" Aggregate Base 64 s.f. $1.80 $115.20

5. Curb & Gutter, Type 2 (Vertical Curb) 0 l.f. $17.00 $0.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Median Top Soil Import (18") 0.7 c.y. $8.50 $5.95

9. Signing & Striping 1 l.f. $6.00 $6.00

10. Erosion Control 78 s.f. $0.10 $7.80

11. Local Drainage 1 l.f. $30.00 $30.00

12. Street Lights (Type A, 220' spacing, both sides) 0 l.f. $27.00 $0.00

13. Joint Trench 0 l.f. $50.00 $0.00

14. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $532.25

30% (surveys, design, inspection and contingency) $159.68

Grand Total per Foot $691.93

Use $700.00

Estimated Road Fee Reimbursement
106' R.O.W.

(6 Travel Lanes and Inside lanes enhanced BRT Lanes)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 106' Fee Program
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ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 90 s.f $0.15 $13.50

2. Excavation 6.6 c.y. $10.00 $66.00

3. 6.5" Asphaltic Concrete Paving 80 s.f. $2.60 $208.00

4. 15" Aggregate Base 80 s.f. $1.80 $144.00

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Hardscape Median 3 s.f. $5.00 $15.00

8. Signing & Striping 1 l.f. $6.00 $6.00

9. Erosion Control (Included with Mass Grading) 108 s.f. $0.10 $10.80

10. Local Drainage 1 l.f. $30.00 $30.00

11. Street Lights (Type A, 220' spacing, both sides) 1 l.f. $27.00 $27.00

12. Joint Trench 1 l.f. $50.00 $50.00

13. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

14. 6' Concrete Sidewalk 1 l.f. $30.00 $30.00

15. 5.5 Planter 1 l.f. $22.00 $22.00

Subtotal $693.40

30% (surveys, design, inspection and contingency) $208.02

Grand Total per Foot $923.42

Use $930.00

Preliminary Cost Per Linear Foot
108' R.O.W.

(6 Travel Lanes, 4' Median, and Sidewalk on one side)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 108' ROW
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ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 82 s.f $0.15 $12.30

2. Excavation 6.0 c.y. $10.00 $60.00

3. 6.5" Asphaltic Concrete Paving 58 s.f. $2.60 $150.80

4. 15" Aggregate Base 58 s.f. $1.80 $104.40

5. Curb & Gutter, Type 2 (Vertical Curb) 0 l.f. $17.00 $0.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Hardscape Median 3 s.f. $5.00 $15.00

8. Signing & Striping 1 l.f. $6.00 $6.00

9. Erosion Control (Included with Mass Grading) 62 s.f. $0.10 $6.20

10. Local Drainage 1 l.f. $30.00 $30.00

11. Street Lights (Type A, 220' spacing, both sides) 0 l.f. $27.00 $0.00

12. Joint Trench 0 l.f. $50.00 $0.00

13. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

14. 6' Concrete Sidewalk 0 l.f. $30.00 $0.00

15. 5.5 Planter 0 l.f. $22.00 $0.00

Grand Total per Foot $435.30

Use $440.00

Estimated Road Fee Reimbursement
108' R.O.W.

(6 Travel Lanes, 4' Median, and Sidewalk on one side)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 108' Fee Program
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Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 63 s.f $0.15 $9.45

2. Excavation 3.5 c.y. $10.00 $35.00

3. 5.5" Asphaltic Concrete Paving 56 s.f. $2.20 $123.20

4. 13" Aggregate Base 56 s.f. $1.56 $87.36

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Median Top Soil Import (18") 0.8 c.y. $8.50 $6.80

9. Signing & Striping 1 l.f. $6.50 $6.50

10. Erosion Control (Included with Mass Grading) 78 s.f. $0.10 $7.80

11. Local Drainage 1 l.f. $30.00 $30.00

12. Street Lights (Type A, 220' spacing, both sides) 1 l.f. $27.00 $27.00

13. Joint Trench 1 l.f. $50.00 $50.00

14. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $545.71

30% (surveys, design, inspection and contingency) $163.71

Grand Total per Foot $709.42

Use $710.00

Preliminary Cost Per Linear Foot
76' R.O.W.

(4 Travel Lanes and Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 76' ROW
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Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 35 s.f $0.15 $5.25

2. Excavation 2.0 c.y. $10.00 $20.00

3. 5.5" Asphaltic Concrete Paving 34 s.f. $2.20 $74.80

4. 13" Aggregate Base 34 s.f. $1.56 $53.04

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Median Top Soil Import (18") 0.8 c.y. $8.50 $6.80

9. Signing & Striping 1 l.f. $6.50 $6.50

10. Erosion Control (Included with Mass Grading) 48 s.f. $0.10 $4.80

11. Local Drainage 1 l.f. $30.00 $30.00

12. Street Lights (Type A, 220' spacing, both sides) 0 l.f. $27.00 $0.00

13. Joint Trench 0 l.f. $50.00 $0.00

14. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $363.79

30% (surveys, design, inspection and contingency) $109.14

Grand Total per Foot $472.93

Use $480.00

Estimated Road Fee Reimbursement
76' R.O.W.

(4 Travel Lanes and Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 76' Fee Program
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Rio del Oro Major Roadway Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 42 s.f $0.15 $6.30

2. Excavation 2.3 c.y. $10.00 $23.00

3. 5.5" Asphaltic Concrete Paving 34 s.f. $2.20 $74.80

4. 13" Aggregate Base 34 s.f. $1.56 $53.04

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 14 s.f. $6.00 $84.00

8. Median Landscaping Minimal (Future Lanes) 22 s.f. $3.00 $66.00

9. Median Top Soil Import (18") 2.0 c.y. $8.50 $17.00

10. Signing & Striping 1 l.f. $2.00 $2.00

11. Erosion Control (Included with Mass Grading) 76 s.f. $0.10 $7.60

12. Local Drainage 1 l.f. $30.00 $30.00

13. Street Lights (Type A, 220' spacing, both sides) 1 l.f. $27.00 $27.00

14. Joint Trench 1 l.f. $50.00 $50.00

15. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $525.34

30% (surveys, design, inspection and contingency) $157.60

Grand Total per Foot $682.94

Use $690.00

Preliminary Cost Per Linear Foot
76' R.O.W.

(2 Travel Lanes and  2 Future Lanes in Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 76' ROW Fut
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Rio del Oro Major Roadway Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 12 s.f $0.15 $1.80

2. Excavation 0.7 c.y. $10.00 $7.00

3. 5.5" Asphaltic Concrete Paving 12 s.f. $2.20 $26.40

4. 13" Aggregate Base 12 s.f. $1.56 $18.72

5. Curb & Gutter, Type 2 (Vertical Curb) 0 l.f. $17.00 $0.00

6. Median Curb, Type 3 (6" Barrier Curb) 0 l.f. $15.30 $0.00

7. Median Landscaping & Irrigation (turf & street trees) 14 s.f. $6.00 $84.00

8. Median Landscaping Minimal (Future Lanes) 22 s.f. $3.00 $66.00

9. Median Top Soil Import (18") 2.0 c.y. $8.50 $17.00

10. Signing & Striping 1 l.f. $2.00 $2.00

11. Erosion Control (Included with Mass Grading) 46 s.f. $0.10 $4.60

12. Local Drainage 1 l.f. $30.00 $30.00

13. Street Lights (Type A, 220' spacing, both sides) 0 l.f. $27.00 $0.00

14. Joint Trench 0 l.f. $50.00 $0.00

15. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $277.52

30% (surveys, design, inspection and contingency) $83.26

Grand Total per Foot $360.78

Use $370.00

Estimated Road Fee Reimbursement
76' R.O.W.

(2 Travel Lanes and  2 Future Lanes in Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 76' Fut Fee Program
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ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 47 s.f $0.15 $7.05

2. Excavation 2.6 c.y. $10.00 $26.00

3. 4" Asphaltic Concrete Paving 40 s.f. $1.60 $64.00

4. 9" Aggregate Base 40 s.f. $1.08 $43.20

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Top Soil Import (18") 0.7 c.y. $8.50 $5.95

9. Signing & Striping 1 l.f. $2.00 $2.00

10. Erosion Control (Included with Mass Grading) 60 s.f. $0.10 $6.00

11. Local Drainage 1 l.f. $25.00 $25.00

12. Street Lights (Type A, 220' spacing, alternate sides) 1 l.f. $27.00 $27.00

13. Joint Trench 1 l.f. $50.00 $50.00

Subtotal $398.80

30% (surveys, design, inspection and contingency) $119.64

Grand Total per Foot $518.44

Use $520.00

Preliminary Cost Per Linear Foot
60' R.O.W.

(2 Travel Lanes and Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 60' ROW
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Table B-6
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro On-Site Backbone Roadway Costs and Credits/Reimbursements by Road Segment and Phase

Per Circulation Plan dated 6-21-06, Street Section per Rio Del Oro Specific Plan
Reimbursements per Transportation System et. al. Development Impact Fee Nexus Report and Capital Facility Program, dated October,  2005

Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total

On-site Backbone Roadway Costs

International Drive
1 Rio del Oro Boundary to Rancho Cordova Parkway 76' ROW $710 2800 $1,988,000 $0 $0 $0 $0 2800 $1,988,000
2 Signalized Intersection at Rancho Cordova Parkway 6 x 4 $1,939,000 1 $1,939,000 $0 $0 $0 $0 1 $1,939,000
3 Rancho Cordova Parkway to Local Road B 76' ROW (fut 4) $690 700 $483,000 1050 $724,500 $0 $0 $0 1750 $1,207,500
4 Potential Roundabout at Local Road B $200,000 $0 1 $200,000 $0 $0 $0 1 $200,000
5 Local Road B to Rio del Oro Parkway 76' ROW (fut 4) $690 $0 1900 $1,311,000 $0 $0 $0 1900 $1,311,000
6 Rio del Oro Parkway to Villagio Drive 76' ROW (fut 4) $690 $0 2700 $1,863,000 $0 $0 $0 2700 $1,863,000

6A 2- 12 x 8 Culverts $250,000 $0 1 $250,000 $0 $0 $0 1 $250,000
7 Potential Roundabout at Rio del Oro Parkway $200,000 $0 1 $200,000 $0 $0 $0 1 $200,000
8 Villagio Drive to Americanos Boulevard 76' ROW (fut 4) $690 $0 $0 $0 $0 3050 $2,104,500 3050 $2,104,500

8A 2- 10 x 8 Culverts $230,000 $0 $0 $0 $0 1 $230,000 1 $230,000
9 Signalized Intersection at Americanos Boulevard 4 x 4 $1,394,000 $0 $0 $0 $0 1 $1,394,000 1 $1,394,000

10 Americanos Boulevard to Unnamed Street #1 76' ROW (fut 4) $690 $0 $0 $0 $0 1550 $1,069,500 1550 $1,069,500
Subtotal International Drive $4,410,000 $4,548,500 $0 $0 $4,798,000 $13,756,500

Rancho Cordova Parkway
1 Signalized Intersection at White Rock Road 6 x 6 $1,939,000 1 $1,939,000 $0 $0 $0 $0 1 $1,939,000
2 White Rock Road to International Drive 106' ROW $990 2050 $2,029,500 $0 $0 $0 $0 2050 $2,029,500
3 International Drive to Local Road C 106' ROW $990 1600 $1,584,000 $0 $0 $0 $0 1600 $1,584,000
4 Signalized Intersection at Local Road C 6 x 2 $250,000 1 $250,000 $0 $0 $0 $0 1 $250,000
5 Local Road C to Rio del Oro Parkway 106' ROW $990 2600 $2,574,000 $0 $0 $0 $0 2600 $2,574,000
6 Signalized Intersection at Rio del Oro Parkway 6 x 6 $1,939,000 1 $1,939,000 $0 $0 $0 $0 1 $1,939,000
7 Rio del Oro Parkway to Villagio Drive 106' ROW $990 2650 $2,623,500 $0 $0 $0 $0 2650 $2,623,500

7A 2- 12 x 8 Culverts $250,000 1 $250,000 $0 $0 $0 $0 1 $250,000
8 Signalized Intersection at Villagio Drive 6 x 2 $1,408,000 1 $1,408,000 $0 $0 $0 $0 1 $1,408,000
9 Villagio Drive to Douglas Road 108' ROW $930 4150 $3,859,500 $0 $0 $0 $0 4150 $3,859,500

9A 2- 8 x 8 Culverts $190,000 1 $190,000 $0 $0 $0 $0 1 $190,000
10 Signalized Intersection at Douglas Road 6 x 6 $969,500 1 $969,500 $0 $0 $0 $0 1 $969,500

Subtotal Rancho Cordova Parkway $19,616,000 $0 $0 $0 $0 $19,616,000

Rio del Oro Parkway
1 Sunrise Boulevard to Unnamed Street #2 106' ROW $990 1550 $1,534,500 $0 $0 $0 $0 1550 $1,534,500
2 Signalized Intersection at Unnamed Street #2 6 x 2 $250,000 1 $250,000 $0 $0 $0 $0 1 $250,000
3 Unnamed Street #2 to Rancho Cordova Parkway 106' ROW $990 1700 $1,683,000 $0 $0 $0 $0 1700 $1,683,000
4 Rancho Cordova Parkway to International Drive 76' ROW (fut 4) $690 1250 $862,500 2250 $1,552,500 $0 $0 $0 3500 $2,415,000

4A 2- 8 x 6 Culverts $160,000 $0 1 $160,000 $0 $0 $0 1 $160,000
5 International Drive to Americanos Boulevard 76' ROW (fut 4) $690 $0 1250 $862,500 $0 $0 $0 1250 $862,500
6 Signalized Intersection at Americanos Boulevard 4 x 4 $1,394,000 $0 1 $1,394,000 $0 $0 $0 1 $1,394,000
7 Americanos Boulevard to White Rock Road 60' ROW $520 $0 2200 $1,144,000 $0 $0 $0 2200 $1,144,000
8 Signalized Intersection at White Rock Road 6 x 2 $433,000 $0 1 $433,000 $0 $0 $0 1 $433,000

Subtotal Rio del Oro Parkway $4,330,000 $5,546,000 $0 $0 $0 $9,876,000

Phase 5 Total
Description Unit Cost

Phase 1 Phase 2 Phase 3 Phase 4

Table B-6 Phased Road by Segment.xls Road Costs
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Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total

Americanos Boulevard
1 Signalized Intersection at White Rock Road 6 x 4 $1,718,000 $0 1 $1,718,000 $0 $0 $0 1 $1,718,000
2 White Rock Road to Local Road B 76' ROW $710 $0 850 $603,500 $0 $0 $0 850 $603,500
3 Signalized Intersection at Local Road B 4 x 2 $225,000 $0 1 $225,000 $0 $0 $0 1 $225,000
4 Local Road B to Rio del Oro Parkway 76' ROW $710 $0 850 $603,500 $0 $0 $0 850 $603,500
5 Rio del Oro Parkway to Villagio Drive 76' ROW $710 $0 2600 $1,846,000 $0 $0 $0 2600 $1,846,000

5A 2- 10 x 8 Culverts $230,000 $0 1 $230,000 $0 $0 $0 1 $230,000
6 Signalized Intersection at Villagio Drive 4 x 2 $1,174,000 $0 $0 $0 1 $1,174,000 $0 1 $1,174,000
7 Villagio Drive to International Drive 76' ROW $710 $0 $0 $0 1250 $887,500 950 $674,500 2200 $1,562,000

7A 2- 8 x 8 Culverts $190,000 $0 $0 $0 $0 1 $190,000 1 $190,000
8 International Drive to Douglas Road 76' ROW $710 $0 $0 $0 $0 5800 $4,118,000 5800 $4,118,000

8A 2- 8 x 8 Culverts $190,000 $0 $0 $0 $0 1 $190,000 1 $190,000
9 Signalized Intersection at Douglas Road 6 x 4 $859,000 $0 $0 $0 $0 1 $859,000 1 $859,000

Subtotal Americanos Boulevard $0 $5,226,000 $0 $2,061,500 $6,031,500 $13,319,000

Villagio Drive
1 Signalized Intersection at White Rock Road 6 x 2 $433,000 $0 $0 $0 1 $433,000 $0 1 $433,000
2 White Rock Road to Unnamed Street #1 60' ROW $520 $0 $0 $0 950 $494,000 $0 950 $494,000
3 Potential Roundabout at Unnamed Street #1 $200,000 $0 $0 $0 1 $200,000 $0 1 $200,000
4 Unnamed Street #1 to Americanos Boulevard 60' ROW $520 $0 $0 $0 3000 $1,560,000 $0 3000 $1,560,000
5 Americanos Boulevard to International Drive 60' ROW $520 $0 2000 $1,040,000 $0 $0 $0 2000 $1,040,000
7 International Drive to Rancho Cordova Parkway 60' ROW $520 $0 2750 $1,430,000 $0 $0 $0 2750 $1,430,000

7A 2- 8 x 8 Culverts $190,000 $0 1 $190,000 $0 $0 $0 1 $190,000
8 Rancho Cordova Parkway to Douglas 60' ROW $520 $0 $0 4300 $2,236,000 $0 $0 4300 $2,236,000

8A 2- 8 x 8 Culverts $190,000 $0 $0 1 $190,000 $0 $0 1 $190,000
9 Signalized Intersection at Douglas Road 6 x 2 $433,000 $0 $0 1 $433,000 $0 $0 1 $433,000

Subtotal Villagio Drive $0 $2,660,000 $2,859,000 $2,687,000 $0 $8,206,000

Local Road A
1 White Rock Road to International Drive 60' ROW $520 1300 $676,000 1100 $572,000 $0 $0 $0 2400 $1,248,000

Subtotal Local Road A $676,000 $572,000 $0 $0 $0 $1,248,000

Local Road B
1 Americanos Boulevard to International Drive 60' ROW $520 $0 1750 $910,000 $0 $0 $0 1750 $910,000

Subtotal Local Road B $0 $910,000 $0 $0 $0 $910,000

Local Road C
1 International Drive to Rancho Cordova Parkway 60' ROW $520 2800 $1,456,000 $0 $0 $0 $0 2800 $1,456,000

Subtotal Local Road C $1,456,000 $0 $0 $0 $0 $1,456,000

Unnamed Street #1
1 Rancho Cordova Parkway to Villagio Drive 60' ROW $520 $0 $0 $0 3300 $1,716,000 $0 3300 $1,716,000
2 Villagio Drive to Drainage Canal 60' ROW $520 $0 $0 $0 3450 $1,794,000 $0 3450 $1,794,000
3 Drainage Canal to International Drive 60' ROW $520 $0 $0 $0 $0 2600 $1,352,000 2600 $1,352,000

3A 2- 8 x 6 Culverts $160,000 $0 $0 $0 $0 1 $160,000 1 $160,000
Subtotal Unnamed Street #1 $0 $0 $0 $3,510,000 $1,512,000 $5,022,000

Estimated On-Site Backbone Roadway Cost $30,488,000 $19,462,500 $2,859,000 $8,258,500 $12,341,500 $73,409,500

Phase 3 Phase 4 Phase 5 Total
Description Unit Cost

Phase 1 Phase 2

Table B-6 Phased Road by Segment.xls Road Costs
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Per Circulation Plan dated 6-21-06, Street Section per Rio Del Oro Specific Plan
Reimbursements per Transportation System et. al. Development Impact Fee Nexus Report and Capital Facility Program, dated October,  2005

Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total

On-site Backbone Roadway CIP Reimbursements

International Drive
1 Rio del Oro Boundary to Rancho Cordova Parkway 76' ROW TS-111 $480 2800 $1,344,000 $0 $0 $0 $0 2800 $1,344,000
2 Signalized Intersection at Rancho Cordova Parkway 6 x 4 TS-284 $1,447,000 1 $1,447,000 $0 $0 $0 $0 1 $1,447,000
3 Rancho Cordova Parkway to Local Road B 76' ROW (fut 4) TS-112 $370 700 $259,000 1050 $388,500 $0 $0 $0 1750 $647,500
4 Potential Roundabout at Local Road B $0 $0 1 $0 $0 $0 $0 1 $0
5 Local Road B to Rio del Oro Parkway 76' ROW (fut 4) TS-112 $370 $0 1900 $703,000 $0 $0 $0 1900 $703,000
6 Rio del Oro Parkway to Villagio Drive 76' ROW (fut 4) TS-113 $370 $0 2700 $999,000 $0 $0 $0 2700 $999,000

6A 2- 12 x 8 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
7 Potential Roundabout at Rio del Oro Parkway TS-211 $200,000 $0 1 $200,000 $0 $0 $0 1 $200,000
8 Villagio Drive to Americanos Boulevard 76' ROW (fut 4) TS-114 $370 $0 $0 $0 $0 3050 $1,128,500 3050 $1,128,500

8A 2- 10 x 8 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
9 Signalized Intersection at Americanos Boulevard 4 x 4 TS-234 $1,140,000 $0 $0 $0 $0 1 $1,140,000 1 $1,140,000

10 Americanos Boulevard to Unnamed Street #1 76' ROW (fut 4) TS-115 $370 $0 $0 $0 $0 1550 $573,500 1550 $573,500
Subtotal International Drive $3,050,000 $2,290,500 $0 $0 $2,842,000 $8,182,500

Rancho Cordova Parkway
1 Signalized Intersection at White Rock Road 6 x 6 TS-290 $1,646,000 1 $1,646,000 $0 $0 $0 $0 1 $1,646,000
2 White Rock Road to International Drive 106' ROW TS-132 $700 2050 $1,435,000 $0 $0 $0 $0 2050 $1,435,000
3 International Drive to Local Road C 106' ROW TS-131 $700 1600 $1,120,000 $0 $0 $0 $0 1600 $1,120,000
4 Signalized Intersection at Local Road C 6 x 2 $0 1 $0 $0 $0 $0 $0 1 $0
5 Local Road C to Rio del Oro Parkway 106' ROW TS-131 $700 2600 $1,820,000 $0 $0 $0 $0 2600 $1,820,000
6 Signalized Intersection at Rio del Oro Parkway 6 x 6 TS-210 $1,646,000 1 $1,646,000 $0 $0 $0 $0 1 $1,646,000
7 Rio del Oro Parkway to Villagio Drive 106' ROW TS-130 $700 2650 $1,855,000 $0 $0 $0 $0 2650 $1,855,000

7A 2- 12 x 8 Culverts $0 1 $0 $0 $0 $0 $0 1 $0
8 Signalized Intersection at Villagio Drive 6 x 2 TS-218 $320,000 1 $320,000 $0 $0 $0 $0 1 $320,000
9 Villagio Drive to Douglas Road 108' ROW TS-129 $440 4150 $1,826,000 $0 $0 $0 $0 4150 $1,826,000

9A 2- 8 x 8 Culverts $0 1 $0 $0 $0 $0 $0 1 $0
10 Signalized Intersection at Douglas Road 6 x 6 TS-254 $823,000 1 $823,000 $0 $0 $0 $0 1 $823,000

Subtotal Rancho Cordova Parkway $12,491,000 $0 $0 $0 $0 $12,491,000

Rio del Oro Parkway
1 Sunrise Boulevard to Unnamed Street #2 106' ROW TS-1 $700 1550 $1,085,000 $0 $0 $0 $0 1550 $1,085,000
2 Signalized Intersection at Unnamed Street #2 6 x 2 $0 1 $0 $0 $0 $0 $0 1 $0
3 Unnamed Street #2 to Rancho Cordova Parkway 106' ROW TS-1 $700 1700 $1,190,000 $0 $0 $0 $0 1700 $1,190,000
4 Rancho Cordova Parkway to International Drive 76' ROW (fut 4) TS-2 $0 1250 $0 2250 $0 $0 $0 $0 3500 $0

4A 2- 8 x 6 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
5 International Drive to Americanos Boulevard 76' ROW (fut 4) TS-2 $0 $0 1250 $0 $0 $0 $0 1250 $0
6 Signalized Intersection at Americanos Boulevard 4 x 4 TS-212 $1,140,000 $0 1 $1,140,000 $0 $0 $0 1 $1,140,000
7 Americanos Boulevard to White Rock Road 60' ROW $0 $0 2200 $0 $0 $0 $0 2200 $0
8 Signalized Intersection at White Rock Road 6 x 2 TS-213 $225,000 $0 1 $225,000 $0 $0 $0 1 $225,000

Subtotal Rio del Oro Parkway $2,275,000 $1,365,000 $0 $0 $0 $3,640,000

Unit
Reimbursement

Fee
Program
Line ItemDescription

Phase 5 TotalPhase 1 Phase 2 Phase 3 Phase 4

Table B-6 Phased Road by Segment.xls Road Fee Reimburse

B-39



DRAFT MacKay & Somps
7777-20

Date: 7-11-06
Revised From:  7-10-06

Page 4 of 4Table B-6
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro On-Site Backbone Roadway Costs and Credits/Reimbursements by Road Segment and Phase

Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total
Americanos Boulevard

1 Signalized Intersection at White Rock Road 6 x 4 TS-235 $1,447,000 $0 1 $1,447,000 $0 $0 $0 1 $1,447,000
2 White Rock Road to Local Road B 76' ROW TS-30 $480 $0 850 $408,000 $0 $0 $0 850 $408,000
3 Signalized Intersection at Local Road B 4 x 2 $0 $0 1 $0 $0 $0 $0 1 $0
4 Local Road B to Rio del Oro Parkway 76' ROW TS-30 $480 $0 850 $408,000 $0 $0 $0 850 $408,000
5 Rio del Oro Parkway to Villagio Drive 76' ROW TS-29 $480 $0 2600 $1,248,000 $0 $0 $0 2600 $1,248,000

5A 2- 10 x 8 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
6 Signalized Intersection at Villagio Drive 4 x 2 TS-220 $574,000 $0 $0 $0 1 $574,000 $0 1 $574,000
7 Villagio Drive to International Drive 76' ROW TS-28 $480 $0 $0 $0 1250 $600,000 950 $456,000 2200 $1,056,000

7A 2- 8 x 8 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
8 International Drive to Douglas Road 76' ROW TS-27 $480 $0 $0 $0 $0 5800 $2,784,000 5800 $2,784,000

8A 2- 8 x 8 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
9 Signalized Intersection at Douglas Road 6 x 4 TS-233 $723,500 $0 $0 $0 $0 1 $723,500 1 $723,500

Subtotal Americanos Boulevard $0 $3,511,000 $0 $1,174,000 $3,963,500 $8,648,500

Villagio Drive
1 Signalized Intersection at White Rock Road 6 x 2 TS-221 $225,000 $0 $0 $0 1 $225,000 $0 1 $225,000
2 White Rock Road to Unnamed Street #1 60' ROW TS-11 $0 $0 $0 $0 950 $0 $0 950 $0
3 Potential Roundabout at Unnamed Street #1 $0 $0 $0 $0 1 $0 $0 1 $0
4 Unnamed Street #1 to Americanos Boulevard 60' ROW TS-11 $0 $0 $0 $0 3000 $0 $0 3000 $0
5 Americanos Boulevard to International Drive 60' ROW TS-10 $0 $0 2000 $0 $0 $0 $0 2000 $0
7 International Drive to Rancho Cordova Parkway 60' ROW TS-9 $0 $0 2750 $0 $0 $0 $0 2750 $0

7A 2- 8 x 8 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
8 Rancho Cordova Parkway to Douglas 60' ROW TS-8 $0 $0 $0 4300 $0 $0 $0 4300 $0

8A 2- 8 x 8 Culverts $0 $0 $0 1 $0 $0 $0 1 $0
9 Signalized Intersection at Douglas Road 6 x 2 TS-217 $225,000 $0 $0 1 $225,000 $0 $0 1 $225,000

Subtotal Villagio Drive $0 $0 $225,000 $225,000 $0 $450,000

Local Road A
1 White Rock Road to International Drive 60' ROW $0 1300 $0 1100 $0 $0 $0 $0 2400 $0

Subtotal Local Road A $0 $0 $0 $0 $0 $0

Local Road B
1 Americanos Boulevard to International Drive 60' ROW $0 $0 1750 $0 $0 $0 $0 1750 $0

Subtotal Local Road B $0 $0 $0 $0 $0 $0

Local Road C
1 International Drive to Rancho Cordova Parkway 60' ROW $0 2800 $0 $0 $0 $0 $0 2800 $0

Subtotal Local Road C $0 $0 $0 $0 $0 $0

Unnamed Street #1
1 Rancho Cordova Parkway to Villagio Drive 60' ROW $0 $0 $0 $0 3300 $0 $0 3300 $0
2 Villagio Drive to Drainage Canal 60' ROW $0 $0 $0 $0 3450 $0 $0 3450 $0
3 Drainage Canal to International Drive 60' ROW $0 $0 $0 $0 $0 2600 $0 2600 $0

3A 2- 8 x 6 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
Subtotal Unnamed Street #1 $0 $0 $0 $0 $0 $0

Estimated On-Site Backbone Roadway Reimbursement $17,816,000 $7,166,500 $225,000 $1,399,000 $6,805,500 $33,412,000

TotalPhase 2 Phase 3 Phase 4 Phase 5

Description

Fee
Program
Line Item

Unit
Reimbursement

Phase 1

Table B-6 Phased Road by Segment.xls Road Fee Reimburse
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Table B-7
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Park Cost Estimate (2006$)

Quantity/

Item Size
Gross
Acres

Total
Cost

Gross
Acres

Total
Cost

Gross
Acres

Total
Cost

Parks

Community Park
Ball Fields
Soccer Fields
Tennis Courts
Basketball Courts
Picnic/Playground Area
Amphitheater
Plaza

Total Community Parks

Neighborhood Parks
Tot Lots
Playground
Multi-use Turf Field
BBQ/Picnic Area

Total Neighborhood Parks

Total Parks Costs [2] $425,000 per acre 83.00 $35,275,000 87.00 $36,975,000 170.00 $72,250,000

"parks"
Source: The HLA Group; EPS.

[1]  Estimated by The HLA Group and EPS.

Phase I BuildoutRemaining Phases

[2]  Based on acreage shown in the Land Use Table, Table 6.

Cost per Gr. Acre [1]

Prepared by EPS 13535 model6.xls 12/6/2006
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Table B-8
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Trails Cost Estimate (2006$)

Item
Gross
Acres

Linear Feet
 of Trails [2] Total

Gross
Acres

Linear Feet
 of Trails [2] Total

Gross
Acres

Linear Feet
 of Trails [2] Total

Trails [2]

Greenbelts/Greenways [3] $66 per Linear Foot 50 15,871 $1,052,065 0 0 $0 50 15,871 $1,052,065

Open Space $66 per Linear Foot 0 0 $0 12 3,809 $252,496 12 3,809 $252,496

Community and Neighborhood Parks $66 per Linear Foot 83 3,060 $202,835 87 3,207 $212,610 170 6,267 $415,445

Total Trails 133 $1,254,900 $465,106 $1,720,005

"trails"
Source: EPS.

[3] Linear feet of trails estimated based on ratios of trails to facilities in PVSP.  For example, the PVSP has 3,000 linear feet of park trails and 217 acres of parks for a
     ratio of 36.87 linear feet of trails per park acre.  This ratio was applied to the Rio del Oro park acreage to estimate total park trails in the Rio del Oro Specific Plan. 
     Similarly, a ratio of 317.42 of trails to open space acreages was calculated based on the PVSP, which was applied to the RDOSP open space acreage.

[1] Cost estimate is based on cost to construct asphaltic concrete paved trails as shown in the Draft Placer Vineyards Public Facilities Financing Plan dated March 2006.

Phase I Remaining Phases

Cost [1]

[2] Trail facilities assumed to include the following 10' Class 1 trails: West, North, Central, Loop, Village, and Morrison Creek.

Buildout

Prepared by EPS 13535 model6.xls 12/6/2006
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Table B-9
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Open Space Cost Estimate (2006$)

Item
Gross
Acres

Total
Cost

Gross
Acres

Total
Cost

Gross
Acres

Total
Cost

Open Space [1] $237,143 per acre 13.88 $3,290,909 41.77 $9,905,158 55.65 $13,196,066

"os_lc"
Source: The HLA Group; EPS.

[1]  The open space acreage shown in this Financing Plan may be modified in future iterations of this report, based on information provided by the Developers
      and/or City.  In addition, the discrepency between acreage shown here and in the Specific Plan (and Land Use Table, Table 6) will be resolved in future iterations
      of this report.

Cost per Gr. Acre

Phase I BuildoutRemaining Phases

Prepared by EPS 13535 model6.xls 12/6/2006
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Table B-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Corridor Costs

SHEET CORRIDOR WIDTH Total Cost Per L.F.
34' Corridor $290.00
31' Corridor $260.00
20' Corridor $170.00

Preliminary Cost Per Linear Foot Summary

Table B-10 7777_lndscp costs.xls Per Foot Summary
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Table B-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Corridor Costs

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 34 s.f $0.15 $5.10

2. Excavation 0.5 c.y. $10.00 $5.00

3. 8' Sidewalk 1 l.f. $40.00 $40.00

4. 18" Top Soil 1 c.y. $8.50 $11.05

5. Landscaping 26 s.f. $6.00 $156.00

Subtotal $217.15

30% (surveys, design, inspection and contingency) $65.15

Grand Total per Foot $282.30

Use $290.00

Preliminary Cost Per Linear Foot
34' Landscape Corridor

Table B-10 7777_lndscp costs.xls 34' LS
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Table B-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Corridor Costs

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 31 s.f $0.15 $4.65

2. Excavation 0.5 c.y. $10.00 $5.00

3. 8' Sidewalk 1 l.f. $40.00 $40.00

4. 18" Top Soil 1 c.y. $8.50 $11.05

5. Landscaping 23 s.f. $6.00 $138.00

Subtotal $198.70

30% (surveys, design, inspection and contingency) $59.61

Grand Total per Foot $258.31

Use $260.00

Preliminary Cost Per Linear Foot
31' Landscape Corridor

Table B-10 7777_lndscp costs.xls 31' LS
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Table B-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Corridor Costs

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 20 s.f $0.15 $3.00

2. Excavation 0.3 c.y. $10.00 $3.00

3. 6' Sidewalk 1 l.f. $30.00 $30.00

4. 18" Top Soil 1 c.y. $8.50 $6.80

5. Landscaping 14 s.f. $6.00 $84.00

Subtotal $126.80

30% (surveys, design, inspection and contingency) $38.04

Grand Total per Foot $164.84

Use $170.00

Preliminary Cost Per Linear Foot
20' Landscape Corridor

Table B-10 7777_lndscp costs.xls 20' LS
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Table B-11
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Costs by Road Segment and Phase

Per Circulation Plan dated 6-21-06, Street Section per Rio Del Oro Specific Plan
Reimbursements per Transportation System et. al. Development Impact Fee Nexus Report and Capital Facility Program, dated October,  2005

Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total

On-site Backbone Roadway Costs

International Drive
1 Rio del Oro Boundary to Rancho Cordova Parkway 31' Corridor $580 2800 $1,624,000 $0 $0 $0 $0 2800 $1,624,000
2 Signalized Intersection at Rancho Cordova Parkway 31' Corridor $928,000 1 $928,000 $0 $0 $0 $0 1 $928,000
3 Rancho Cordova Parkway to Local Road B 31' Corridor $580 700 $406,000 1050 $609,000 $0 $0 $0 1750 $1,015,000
4 Potential Roundabout at Local Road B $0 $0 1 $0 $0 $0 $0 1 $0
5 Local Road B to Rio del Oro Parkway 31' Corridor $580 $0 1900 $1,102,000 $0 $0 $0 1900 $1,102,000
6 Rio del Oro Parkway to Villagio Drive 31' Corridor $580 $0 2700 $1,566,000 $0 $0 $0 2700 $1,566,000

6A 2- 12 x 8 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
7 Potential Roundabout at Rio del Oro Parkway $0 $0 1 $0 $0 $0 $0 1 $0
8 Villagio Drive to Americanos Boulevard 31' Corridor $580 $0 $0 $0 $0 3050 $1,769,000 3050 $1,769,000

8A 2- 10 x 8 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
9 Signalized Intersection at Americanos Boulevard 31' Corridor $928,000 $0 $0 $0 $0 1 $928,000 1 $928,000

10 Americanos Boulevard to Unnamed Street #1 31' Corridor $580 $0 $0 $0 $0 1550 $899,000 1550 $899,000
Subtotal International Drive $2,958,000 $3,277,000 $0 $0 $3,596,000 $9,831,000

Rancho Cordova Parkway
1 Signalized Intersection at White Rock Road 31' Corridor $232,000 1 $232,000 $0 $0 $0 $0 1 $232,000
2 White Rock Road to International Drive 31' Corridor $580 2050 $1,189,000 $0 $0 $0 $0 2050 $1,189,000
3 International Drive to Local Road C 31' Corridor $580 1600 $928,000 $0 $0 $0 $0 1600 $928,000
4 Signalized Intersection at Local Road C 31' Corridor $0 1 $0 $0 $0 $0 $0 1 $0
5 Local Road C to Rio del Oro Parkway 31' Corridor $580 2600 $1,508,000 $0 $0 $0 $0 2600 $1,508,000
6 Signalized Intersection at Rio del Oro Parkway 31' Corridor $928,000 1 $928,000 $0 $0 $0 $0 1 $928,000
7 Rio del Oro Parkway to Villagio Drive 31' Corridor $580 2650 $1,537,000 $0 $0 $0 $0 2650 $1,537,000

7A 2- 12 x 8 Culverts $0 1 $0 $0 $0 $0 $0 1 $0
8 Signalized Intersection at Villagio Drive 31' Corridor $928,000 1 $928,000 $0 $0 $0 $0 1 $928,000
9 Villagio Drive to Douglas Road 31' Corridor $580 1400 $812,000 $0 $0 $0 $0 1400 $812,000

9A 2- 8 x 8 Culverts $0 1 $0 $0 $0 $0 $0 1 $0
10 Signalized Intersection at Douglas Road $0 1 $0 $0 $0 $0 $0 1 $0

Subtotal Rancho Cordova Parkway $8,062,000 $0 $0 $0 $0 $8,062,000

Rio del Oro Parkway
1 Sunrise Boulevard to Unnamed Street #2 31' Corridor $580 1550 $899,000 $0 $0 $0 $0 1550 $899,000
2 Signalized Intersection at Unnamed Street #2 31' Corridor $0 1 $0 $0 $0 $0 $0 1 $0
3 Unnamed Street #2 to Rancho Cordova Parkway 31' Corridor $580 1700 $986,000 $0 $0 $0 $0 1700 $986,000
4 Rancho Cordova Parkway to International Drive 31' Corridor $580 1250 $725,000 2250 $1,305,000 $0 $0 $0 3500 $2,030,000

4A 2- 8 x 6 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
5 International Drive to Americanos Boulevard 31' Corridor $580 $0 1250 $725,000 $0 $0 $0 1250 $725,000
6 Signalized Intersection at Americanos Boulevard 31' Corridor $928,000 $0 1 $928,000 $0 $0 $0 1 $928,000
7 Americanos Boulevard to White Rock Road 31' Corridor $580 $0 2200 $1,276,000 $0 $0 $0 2200 $1,276,000
8 Signalized Intersection at White Rock Road 31' Corridor $232,000 $0 1 $232,000 $0 $0 $0 1 $232,000

Subtotal Rio del Oro Parkway $2,610,000 $4,466,000 $0 $0 $0 $7,076,000

Phase 5 Total
Description Unit Cost

Phase 1 Phase 2 Phase 3 Phase 4

Table B-11 phased ls corridor.xls Landscape Corridor
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Table B-11
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Costs by Road Segment and Phase

Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total
Americanos Boulevard

1 Signalized Intersection at White Rock Road 31' Corridor $232,000 $0 1 $232,000 $0 $0 $0 1 $232,000
2 White Rock Road to Local Road B 31' Corridor $580 $0 850 $493,000 $0 $0 $0 850 $493,000
3 Signalized Intersection at Local Road B $0 $0 1 $0 $0 $0 $0 1 $0
4 Local Road B to Rio del Oro Parkway 31' Corridor $580 $0 850 $493,000 $0 $0 $0 850 $493,000
5 Rio del Oro Parkway to Villagio Drive 31' Corridor $580 $0 2600 $1,508,000 $0 $0 $0 2600 $1,508,000

5A 2- 10 x 8 Culverts $0 1 $0 $0 $0 $0 1 $0
6 Signalized Intersection at Villagio Drive 31' Corridor $928,000 $0 $0 $0 1 $928,000 $0 1 $928,000
7 Villagio Drive to International Drive 31' Corridor $580 $0 $0 $0 1250 $725,000 950 $551,000 2200 $1,276,000

7A 2- 8 x 8 Culverts $0 $0 $0 $0 1 $0 1 $0
8 International Drive to Douglas Road 31' Corridor $580 $0 $0 $0 $0 5800 $3,364,000 5800 $3,364,000

8A 2- 8 x 8 Culverts $0 $0 $0 $0 1 $0 1 $0
9 Signalized Intersection at Douglas Road 31' Corridor $232,000 $0 $0 $0 $0 1 $232,000 1 $232,000

Subtotal Americanos Boulevard $0 $2,726,000 $0 $1,653,000 $4,147,000 $8,526,000

Villagio Drive
1 Signalized Intersection at White Rock Road 31' Corridor $232,000 $0 $0 $0 1 $232,000 $0 1 $232,000
2 White Rock Road to Unnamed Street #1 31' Corridor $580 $0 $0 $0 950 $551,000 $0 950 $551,000
3 Potential Roundabout at Unnamed Street #1 $0 $0 $0 1 $0 $0 1 $0
4 Unnamed Street #1 to Americanos Boulevard 31' Corridor $580 $0 $0 $0 3000 $1,740,000 $0 3000 $1,740,000
5 Americanos Boulevard to International Drive 31' Corridor $580 $0 2000 $1,160,000 $0 $0 $0 2000 $1,160,000
7 International Drive to Rancho Cordova Parkway 31' Corridor $580 $0 2750 $1,595,000 $0 $0 $0 2750 $1,595,000

7A 2- 8 x 8 Culverts $0 1 $0 $0 $0 $0 1 $0
8 Rancho Cordova Parkway to Douglas 31' Corridor $580 $0 $0 4300 $2,494,000 $0 $0 4300 $2,494,000

8A 2- 8 x 8 Culverts $0 $0 1 $0 $0 $0 1 $0
9 Signalized Intersection at Douglas Road 31' Corridor $232,000 $0 $0 1 $232,000 $0 $0 1 $232,000

Subtotal Villagio Drive $0 $2,755,000 $2,726,000 $2,523,000 $0 $8,004,000

Local Road A
1 White Rock Road to International Drive 20' Corridor $260 1300 $338,000 1100 $286,000 $0 $0 $0 2400 $624,000

Subtotal Local Road A $338,000 $286,000 $0 $0 $0 $624,000

Local Road B
1 Americanos Boulevard to International Drive 20' Corridor $260 $0 1750 $455,000 $0 $0 $0 1750 $455,000

Subtotal Local Road B $0 $455,000 $0 $0 $0 $455,000

Local Road C
1 International Drive to Rancho Cordova Parkway 20' Corridor $260 2800 $728,000 $0 $0 $0 $0 2800 $728,000

Subtotal Local Road C $728,000 $0 $0 $0 $0 $728,000

Unnamed Street #1
1 Rancho Cordova Parkway to Villagio Drive 20' Corridor $260 $0 $0 $0 3300 $858,000 $0 3300 $858,000
2 Villagio Drive to Drainage Canal 20' Corridor $260 $0 $0 $0 3450 $897,000 $0 3450 $897,000
3 Drainage Canal to International Drive 20' Corridor $260 $0 $0 $0 $0 2600 $676,000 2600 $676,000

3A 2- 8 x 6 Culverts $0 $0 $0 $0 1 $0 1 $0
Subtotal Unnamed Street #1 $0 $0 $0 $1,755,000 $676,000 $2,431,000

Estimated On-Site Backbone Roadway Cost $14,696,000 $13,965,000 $2,726,000 $5,931,000 $8,419,000 $45,737,000

Phase 3 Phase 4 Phase 5 Total
Description Unit Cost

Phase 1 Phase 2

Table B-11 phased ls corridor.xls Landscape Corridor
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Table C-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Existing City, County and Special District Development Impact Fees (2006$)

Fee Source
District/

Zone
Single-
Family

Medium-
Density

High-
Density

Local
Town Center

Regional
Town Center

Village
Center

Business
Park Industrial Park

Assumptions
Residential Units 7,985 1,896 1,720
Nonresidential Acres 22.0 111.0 20.0 86.0 282.0
Assumed Sq. Ft. per Residential Unit 2,600 2,000 1,400

Existing Development Impact Fees per Unit/Acre
Transportation Development Fee City

Citywide Transportation Fee $17,284 $17,284 $11,540 $139,719 $139,719 $139,719 $150,173 $98,402
Transit Fee $175 $175 $356 $8,385 $8,385 $8,385 $10,672 $3,136
Subtotal Transportation Development Fee $17,459 $17,459 $11,896 $148,104 $148,104 $148,104 $160,845 $101,538

Plus Transportation Admin Fee (2%) $349 $349 $238 $2,962 $2,962 $2,962 $3,217 $2,031
Total Transportation Development Fee $17,808 $17,808 $12,134 $151,066 $151,066 $151,066 $164,062 $103,569

County of Sacramento Water Impact Fee Zone 40 $9,192 $9,192 $9,192 $14,353 $14,353 $14,353 $22,021 $15,310

Rancho Cordova CFF Program City
Library $547 $547 $412 n/a n/a n/a n/a n/a
Other Facilities and 3.75% Administration [1] $2,975 $2,975 $2,242 $4,491 $4,577 $4,471 $10,440 $3,864

Subtotal Rancho Cordova CFF Program [1] $3,522 $3,522 $2,654 $4,491 $4,577 $4,471 $10,440 $3,864

Sacramento County Drainage Fee Zone 11A $2,668 $1,746 $807 $18,278 $18,278 $18,278 $18,278 $17,945

Folsom Cordova Unified School District Fees FCUSD $14,612 $11,240 $7,868 $4,574 $4,574 $4,574 $6,403 $8,233

CSD-1 Sewer Fee [2] CSD-1 $2,269 $1,435 $601 $11,163 $11,163 $11,163 $11,163 $11,163

Estimated Preliminary Park Development Fee [3] CRPD $11,027 $11,027 $8,270 N/A N/A N/A N/A N/A

SRCSD Sewer Fee SRCSD $7,000 $7,000 $5,250 $7,623 $7,623 $7,623 $21,344 $13,721

SMFD Capital Fire Facilities Fee SMFD $1,066 $820 $574 $5,990 $5,990 $5,990 $8,385 $10,781

Total Existing Develop. Impact Fees per Unit/Acre $69,923 $64,549 $48,110 $217,538 $217,624 $217,518 $262,097 $184,586

"fees"

Source: Elliott Homes; County of Sacramento; City of Rancho Cordova; and EPS.

[1]  Includes Supplemental CFF.
[2]  Includes $45 inspection fee.
[3]  Assumes park fee is equal to the park fee established in the Sunridge East project in 2006.

Per Dwelling Unit

READER'S NOTE: Existing City, County and Special Financing District Development Impact Fees shown do not include all current
                                and proposed fees.  Only fees that will be used for project-related infrastructure and public facilities are included.
                                Please see Table 17 for additional information on all current and proposed fees.

Per Acre

Residential Nonresidential 
Sacramento County and Other Fees by Land Use Type

Prepared by EPS 13535 model6.xls 12/6/2006
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Table C-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Projected Sacramento County and Special District Fee Revenues from Rio del Oro for Phase 1 (2006$)

Existing Fee Source
District/

Zone
Total

Revenues
Single-
Family

Medium-
Density

High-
Density

Local Town 
Center

Regional Town 
Center

Village
Center

Business
Park Industrial Park

Assumptions
Residential Units 1,450 904 640
Nonresidential Acres 22.0 76.0 0.0 41.0 188.0
Sq. Ft. per Residential Unit  2,600 2,000 1,400

Existing Development Impact Fees by Unit/Acre
Transportation Development Fee City

Citywide Transportation Fee $86,421,249 $25,061,800 $15,624,736 $7,385,600 $3,073,811 $10,618,621 $0 $6,157,097 $18,499,584
Transit Fee $2,488,738 $253,750 $158,200 $227,840 $184,477 $637,283 $0 $437,560 $589,628

Subtotal Transportation Development Fee $88,909,987 $25,315,550 $15,782,936 $7,613,440 $3,258,288 $11,255,904 $0 $6,594,657 $19,089,212

County of Sacramento Water Impact Fee Zone 40 $32,708,582 $13,328,400 $8,309,568 $5,882,880 $315,767 $1,090,833 $0 $902,877 $2,878,256

Rancho Cordova CFF Program City
Library $1,551,318 $793,150 $494,488 $263,680 n/a n/a n/a n/a n/a 
Other Facilities and 3.75% Administration [1] $10,040,189 $4,314,203 $2,689,683 $1,435,164 $98,804 $347,867 $0 $428,028 $726,440

Subtotal Rancho Cordova CFF Program [1] $11,591,507 $5,107,353 $3,184,171 $1,698,844 $98,804 $347,867 $0 $428,028 $726,440

Sacramento County Drainage Fee Zone 11A $11,877,668 $3,868,310 $1,578,384 $516,672 $402,116 $1,389,128 $0 $749,398 $3,373,660

Folsom Cordova Unified School District Fees FCUSD $38,642,422 $21,187,400 $10,160,960 $5,035,520 $100,624 $347,609 $0 $262,536 $1,547,774

CSD-1 Sewer Fee [2] CSD-1 $8,622,231 $3,290,050 $1,297,240 $384,640 $245,586 $848,388 $0 $457,683 $2,098,644

Estimated Preliminary Park Development Fee [3] CRPD $31,250,518 $15,989,150 $9,968,408 $5,292,960 N/A N/A N/A N/A N/A

SRCSD Sewer Fee SRCSD $24,039,706 $10,150,000 $6,328,000 $3,360,000 $167,706 $579,348 $0 $875,104 $2,579,548

SMFD Capital Fire Facilities Fee SMFD $5,611,973 $1,545,700 $741,280 $367,360 $131,780 $455,240 $0 $343,785 $2,026,828

Total Existing Development 
Impact Fees by Land Use Type $253,254,594 $99,781,913 $57,350,947 $30,152,316 $4,720,671 $16,314,317 $0 $10,614,068 $34,320,362

"buildout_revP1"
Source: Elliott Homes; City of Rancho Cordova; County of Sacramento; and EPS.

[1]  Includes Supplemental CFF.
[2]  Includes $45 inspection fee.
[3]  Assumes park fee is equal to the park fee established in the Sunridge East project in 2006.

READER'S NOTE: Existing City, County and Special Financing District Development Impact Fees shown do not include all current
                                and proposed fees.  Only fees that will be used for project-related infrastructure and public facilities are included.
                                Please see Table 17 for additional information on all current and proposed fees.

Phase 1

Nonresidential
Sacramento County and Other Fees by Land Use Type

Residential
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DRAFT
Table C-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Projected Sacramento County and City of Rancho Cordova Fee Revenues from Rio del Oro for Phases 2 through 5 (2006$)
.

District/ Total Local Regional Village Business Industrial
Existing Fee Source Zone Revenues Town Center  Town Center Center  Park Park

Assumptions
Residential Units 6,535 992 1,080
Nonresidential Acres 0.0 35.0 20.0 45.0 94.0
Sq. Ft. per Residential Unit 2,600 2,000 1,400

Existing Development Impact Fees by Unit/Acre
Transportation Development Fee City

Citywide Transportation Fee $166,251,978 $112,950,940 $17,145,728 $12,463,200 $0 $4,890,155 $2,794,374 $6,757,790 $9,249,792
Transit Fee $2,937,960 $1,143,625 $173,600 $384,480 $0 $293,486 $167,706 $480,249 $294,814

Subtotal Transportation Development Fee $169,189,937 $114,094,565 $17,319,328 $12,847,680 $0 $5,183,640 $2,962,080 $7,238,039 $9,544,606

County of Sacramento Water Impact Fee Zone 40 $82,335,053 $60,069,720 $9,118,464 $9,927,360 $0 $502,357 $287,061 $990,963 $1,439,128

Rancho Cordova CFF Program City
Library $4,562,229 $3,574,645 $542,624 $444,960 N/A N/A N/A N/A N/A 
Other Facilities and 3.75% Administration [1] $25,899,654 $19,443,667 $2,951,510 $2,421,839 $0 $160,202 $89,429 $469,786 $363,220

Subtotal Rancho Cordova CFF Program [1] $30,461,883 $23,018,312 $3,494,134 $2,866,799 $0 $160,202 $89,429 $469,786 $363,220

Sacramento County Drainage Fee Zone 11A $23,552,619 $17,434,073 $1,732,032 $871,884 $0 $639,730 $365,560 $822,510 $1,686,830

Folsom Cordova Unified School District Fees FCUSD $116,450,535 $95,489,420 $11,150,080 $8,497,440 $0 $160,083 $91,476 $288,149 $773,887

Park Renovation Fee CRPD $6,532,713 $4,960,065 $752,928 $819,720 $0 $0 $0 $0 $0

CSD-1 Sewer Fee [2] CSD-1 $19,066,137 $14,827,915 $1,423,520 $649,080 $0 $390,705 $223,260 $502,335 $1,049,322

Estimated Preliminary Park Development Fee [3] CRPD $91,932,099 $72,061,445 $10,938,784 $8,931,870 N/A N/A N/A N/A N/A

SRCSD Sewer Fee SRCSD $61,028,519 $45,745,000 $6,944,000 $5,670,000 $0 $266,805 $152,460 $960,480 $1,289,774

SMFD Capital Fire Facilities Fee SMFD $10,119,859 $6,966,310 $813,440 $619,920 $0 $209,650 $119,800 $377,325 $1,013,414

Total Existing Development 
Impact Fees by Land Use Type $610,669,355 $454,666,825 $63,686,710 $51,701,753 $0 $7,513,172 $4,291,126 $11,649,587 $17,160,181

"buildout_rev_rem"
Source: Elliott Homes, County of Sacramento, City of Rancho Cordova, and EPS.

[1]  Includes Supplemental CFF.
[1]  Includes $45 inspection fee.
[2]  Assumes park fee is equal to the park fee established in the Sunridge East project in 2006.

READER'S NOTE: Existing City, County and Special Financing District Development Impact Fees shown do not include all current
                                and proposed fees.  Only fees that will be used for project-related infrastructure and public facilities are included.
                                Please see Table 17 for additional information on all current and proposed fees.

High-
Density

Single-
Family

Medium-
Density

Remaining Phases

Sacramento County and Other Fees by Land Use Type
Residential Nonresidential
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DRAFT
Table C-4
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Projected Sacramento County and City of Rancho Cordova Fee Revenues from Rio del Oro at Buildout (2006$)

District/ Total Local Regional Village Business Industrial
Existing Fee Source Zone Revenues Town Center  Town Center Center  Park Park

Assumptions
Residential Units 7,985 1,896 1,720
Nonresidential Acres 22.0 111.0 20.0 86.0 282.0
Sq. Ft. per Residential Unit 2,600 2,000 1,400

Existing Development Impact Fees by Unit/Acre
Transportation Development Fee City

Citywide Transportation Fee $252,673,227 $138,012,740 $32,770,464 $19,848,800 $3,073,811 $15,508,776 $2,794,374 $12,914,887 $27,749,375
Transit Fee $5,426,697 $1,397,375 $331,800 $612,320 $184,477 $930,768 $167,706 $917,809 $884,442

Subtotal Transportation Development Fee $258,099,924 $139,410,115 $33,102,264 $20,461,120 $3,258,288 $16,439,544 $2,962,080 $13,832,696 $28,633,818

County of Sacramento Water Impact Fee Zone 40 $115,043,635 $73,398,120 $17,428,032 $15,810,240 $315,767 $1,593,190 $287,061 $1,893,840 $4,317,384

Rancho Cordova CFF Program City
Library $6,113,547 $4,367,795 $1,037,112 $708,640 N/A N/A N/A N/A N/A 
Other Facilities and 3.75% Administration [1] $35,939,843 $23,757,870 $5,641,193 $3,857,003 $98,804 $508,069 $89,429 $897,814 $1,089,660

Subtotal Rancho Cordova CFF Program [1] City $42,053,390 $28,125,665 $6,678,305 $4,565,643 $98,804 $508,069 $89,429 $897,814 $1,089,660

Sacramento County Drainage Fee Zone 11A $35,430,287 $21,302,383 $3,310,416 $1,388,556 $402,116 $2,028,858 $365,560 $1,571,908 $5,060,490

Folsom Cordova Unified School District Fees FCUSD $155,092,958 $116,676,820 $21,311,040 $13,532,960 $100,624 $507,692 $91,476 $550,686 $2,321,661

CSD-1 Sewer Fee [2] CSD-1 $27,688,368 $18,117,965 $2,720,760 $1,033,720 $245,586 $1,239,093 $223,260 $960,018 $3,147,966

Estimated Preliminary Park Development Fee [3] CRPD $123,182,617 $88,050,595 $20,907,192 $14,224,830 N/A N/A N/A N/A N/A 

SRCSD Sewer Fee SRCSD $85,068,225 $55,895,000 $13,272,000 $9,030,000 $167,706 $846,153 $152,460 $1,835,584 $3,869,322

SMFD Capital Fire Facilities Fee SMFD $15,731,832 $8,512,010 $1,554,720 $987,280 $131,780 $664,890 $119,800 $721,110 $3,040,242

Total Existing Development 
Impact Fees by Land Use Type $857,391,236 $549,488,673 $120,284,729 $81,034,349 $4,720,671 $23,827,489 $4,291,126 $22,263,656 $51,480,543

"buildout_rev"
Source: Elliott Homes, County of Sacramento, City of Rancho Cordova, and EPS.

[1]  Includes Supplemental CFF.
[2]  Includes $45 inspection fee.
[3]  Assumes park fee is equal to the park fee established in the Sunridge East project in 2006.

READER'S NOTE: Existing City, County and Special Financing District Development Impact Fees shown do not include all current
                                and proposed fees.  Only fees that will be used for project-related infrastructure and public facilities are included.
                                Please see Table 17 for additional information on all current and proposed fees.

Single-
Family

Medium-
Density

High-
Density

Sacramento County and Other Fees by Land Use Type

Buildout

NonresidentialResidential
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DRAFT
Table D-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Summary of Cost Allocation Factors for Rio del Oro Special Financing District (2006$)

Rio del Oro Special Cost Allocation Factors Appendix Table
Improvement Financing District (Residential and Nonresidential) Reference

Infrastructure Improvements

Storm Drainage $9,598,500 Zone 11B Dwelling Units Equivalent (DUE) Table D-6

Initial Sewer Facilities $6,962,220 County Sanitation District - 1 Dwelling Units Equivalent (DUE) Table D-7

On-Site Water $2,442,960 Zone 40 Dwelling Units Equivalent (DUE) Table D-8

Initial Water Facilities $310,500 Zone 40 Dwelling Units Equivalent (DUE) Table D-9

Roadways $39,997,500 Peak Hour Trips Table D-10

Subtotal Infrastructure Improvements $59,311,680

Public Facility Improvements

Trails $1,720,005 Residents per Acre Table D-11

Open Space $13,196,066 Residents per Acre Table D-12

Landscape Corridor $45,737,000 Developable Acres and Persons per Household Table D-13

Subtotal Public Facility Improvements $60,653,071

Subtotal Improvements $119,964,751

Special Financing District Formation and Updates $1,000,000 Developable Acres Table D-14

TOTAL IMPROVEMENTS $120,964,751

"edu_factors"
Source: Infrastructure Cost Estimates: Wood Rodgers, Inc. (03/21/2006) and MacKay & Somps (07/06/2006); EPS.

Prepared by EPS 13535 model6.xls  12/6/2006

D
-1



DRAFT
Table D-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Summary of Preliminary Estimates for the Rio del Oro Special Financing District (2006$)

Rio del Oro
Special Financing Single Medium High Local Regional Village Business Industrial 

Rio del Oro Special Financing District Improvement District Family Density Density Town Center Town Center Center Park Park

Infrastructure Improvements

Storm Drainage $9,598,500 $596 $521 $247 $0.60 $0.60 $0.60 $0.43 $0.34

On-Site Water $2,442,960 $184 $184 $138 $0.07 $0.07 $0.07 $0.05 $0.04

Initial Sewer $6,962,220 $487 $487 $365 $0.27 $0.27 $0.27 $0.19 $0.15

Initial Water Facilities $310,500 $23 $23 $18 $0.01 $0.01 $0.01 $0.01 $0.00

Roadways $39,997,500 $2,446 $2,201 $1,468 $3.66 $3.66 $3.66 $2.17 $0.87

Subtotal Infrastructure Improvements $59,311,680 $3,737 $3,418 $2,236 $4.61 $4.61 $4.61 $2.84 $1.40

Public Facility Improvements

Trails $1,720,005 $160 $136 $107 $0.00 $0.00 $0.00 $0.00 $0.00

Open Space $13,196,066 $1,227 $1,043 $824 $0.00 $0.00 $0.00 $0.00 $0.00

Landscape Corridor $45,737,000 $3,346 $2,845 $2,246 $1.72 $1.72 $1.72 $1.23 $0.96

Subtotal Public Facility Improvements $60,653,071 $4,733 $4,024 $3,177 $1.72 $1.72 $1.72 $1.23 $0.96

Subtotal Improvements $119,964,751 $8,470 $7,442 $5,413 $6.33 $6.33 $6.33 $4.07 $2.36

Special Financing District Formation and Updates $1,000,000 $82 $51 $20 $0.04 $0.04 $0.04 $0.03 $0.02

Total Infrastructure and Public Facility Improvements $120,964,751 $6.37 $6.37 $6.37 $4.10 $2.38
Per Unit $8,552 $7,442 $5,413 - - - - -
Per Sq. Ft. - - - $6.37 $6.37 $6.37 $4.10 $2.38
Per Net Acre $42,760 $59,534 $108,257 $69,344 $69,344 $69,344 $62,496 $46,597

"alloc_summ"
Source: Infrastructure Cost Estimates: Wood Rodgers, Inc. (03/21/2006) and MacKay & Somps (07/06/2006); and EPS.

Residential Land Uses at Buildout

Per Dwelling Unit Per Square Foot

Nonresidential Land Uses at Buildout
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DRAFT
Table D-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Projected Rio del Oro Special Financing District Program Components for Phase 1 (2006$)

Rio del Oro Special Financing Total Local Regional Village Business Industrial 
District Revenue Source Revenues Town Center Town Center Center Park Park

Assumptions
Residential Units 1,450 904 640
Nonresidential Bldg. Sq. Ft. 239,580 827,640 0 625,086 3,685,176

Infrastructure Improvements

Storm Drainage $3,643,948 $864,130 $471,398 $158,285 $144,657 $499,726 $0 $269,589 $1,236,163
Fee per Unit/Sq. Ft. $596 $521 $247 $0.60 $0.60 $0.60 $0.43 $0.34

On-Site Water $763,390 $267,242 $166,612 $88,466 $16,219 $56,029 $0 $30,226 $138,597
Fee per Unit/Sq. Ft. $184 $184 $138 $0.07 $0.07 $0.07 $0.05 $0.04

Initial Sewer Facilities $2,335,511 $706,108 $440,222 $233,746 $64,280 $222,059 $0 $119,795 $549,303
Fee per Unit/Sq. Ft. $487 $487 $365 $0.27 $0.27 $0.27 $0.19 $0.15

Initial Water Facilities $97,027 $33,966 $21,176 $11,244 $2,061 $7,121 $0 $3,842 $17,616
Fee per Unit/Sq. Ft. $23 $23 $18 $0.01 $0.01 $0.01 $0.01 $0.00

Roadways $14,955,983 $3,546,680 $1,990,054 $939,259 $877,131 $3,030,088 $0 $1,353,853 $3,218,918
Fee per Unit/Sq. Ft. $2,446 $2,201 $1,468 $3.66 $3.66 $3.66 $2.17 $0.87

Public Facility Improvements

Trails $423,643 $231,973 $122,952 $68,718 $0 $0 $0 $0 $0
Fee per Unit/Sq. Ft. $160 $136 $107 $0.00 $0.00 $0.00 $0.00 $0.00

Open Space $3,250,236 $1,779,725 $943,298 $527,213 $0 $0 $0 $0 $0
Fee per Unit/ Sq. Ft $1,227 $1,043 $824 $0 $0 $0 $0 $0

Landscape Corridor $14,987,767 $4,851,873 $2,571,612 $1,437,286 $412,214 $1,424,011 $0 $768,217 $3,522,555
Fee per Unit/Sq. Ft. $3,346 $2,845 $2,246 $1.72 $1.72 $1.72 $1.23 $0.96

Subtotal  Infrastructure and Public 
Facility Improvements $40,457,505 $12,281,697 $6,727,322 $3,464,217 $1,516,562 $5,239,033 $0 $2,545,521 $8,683,151

Fee Formation and Updates $312,167 $118,804 $46,293 $13,109 $9,013 $31,135 $0 $16,796 $77,018
Fee per Unit/Sq. Ft. $82 $51 $20 $0.04 $0.04 $0.04 $0.03 $0.02

Total Infrastructure and Public
    Facility Improvements $40,769,672 $12,400,501 $6,773,615 $3,477,326 $1,525,575 $5,270,168 $0 $2,562,318 $8,760,169

Percent of Total 100% 30% 17% 9% 4% 13% 0% 6% 21%

"program_summP1"
Source: Infrastructure Cost Estimates: Wood Rodgers, Inc. (03/21/2006) and MacKay & Somps (07/06/2006); and EPS.

NonresidentialResidential

Per Dwelling Unit

Phase 1

Per Bldg. Square Foot

Single-
Family

Medium-
Density

High-
Density
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Table D-4
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Projected Rio del Oro Special Financing District Program Components for Phases 2 through 5 (2006$)

Rio del Oro Special Financing Total Local Regional Village Business Industrial 
District Revenue Source Revenues Town Center Town Center Center Park Park

Assumptions
Residential Units 6,535 992 1,080
Nonresidential Bldg. Sq. Ft. 0 381,150 217,800 686,070 1,842,588

Infrastructure Improvements

Storm Drainage $5,954,552 $3,894,545 $517,286 $267,106 $0 $230,137 $131,507 $295,890 $618,082
Fee per Unit/Sq. Ft. $596 $521 $247 $0.60 $0.60 $0.60 $0.43 $0.34

On-Site Water $1,679,570 $1,204,432 $182,830 $149,287 $0 $25,803 $14,744 $33,175 $69,299
Fee per Unit/Sq. Ft. $184 $184 $138 $0.07 $0.07 $0.07 $0.05 $0.04

Initial Sewer Facilities $4,626,709 $3,182,353 $483,075 $394,446 $0 $102,264 $58,436 $131,482 $274,651
Fee per Unit/Sq. Ft. $487 $487 $365 $0.27 $0.27 $0.27 $0.19 $0.15

Initial Water Facilities $213,473 $153,083 $23,238 $18,974 $0 $3,280 $1,874 $4,217 $8,808
Fee per Unit/Sq. Ft. $23 $23 $18 $0.01 $0.01 $0.01 $0.01 $0.00

Roadways $25,041,517 $15,984,520 $2,183,776 $1,584,999 $0 $1,395,435 $797,391 $1,485,937 $1,609,459
Fee per Unit/Sq. Ft. $2,446 $2,201 $1,468 $3.66 $3.66 $3.66 $2.17 $0.87

Public Facility Improvements

Trails $1,296,362 $1,045,480 $134,920 $115,962 $0 $0 $0 $0 $0
Fee per Unit/Sq. Ft. $160 $136 $107 $0.00 $0.00 $0.00 $0.00 $0.00

Open Space $9,945,831 $8,021,035 $1,035,123 $889,673 $0 $0 $0 $0 $0
Fee per Unit/ Sq. Ft. $1,227 $1,043 $824 $0.00 $0.00 $0.00 $0.00 $0.00

Landscape Corridor $30,749,233 $21,866,891 $2,821,946 $2,425,419 $0 $655,795 $374,740 $843,165 $1,761,277
Fee per Unit/Sq. Ft. $3,346 $2,845 $2,246 $1.72 $1.72 $1.72 $1.23 $0.96

Subtotal  Infrastructure and Public 
Facility Improvements $79,507,246 $55,352,339 $7,382,195 $5,845,866 $0 $2,412,713 $1,378,693 $2,793,865 $4,341,576

Fee Formation and Updates $687,833 $535,436 $50,799 $22,122 $0 $14,338 $8,193 $18,435 $38,509
Fee per Unit/Sq. Ft. $82 $51 $20 $0.04 $0.04 $0.04 $0.03 $0.02

Total Infrastructure and Public
    Facility Improvements $80,195,079 $55,887,776 $7,432,993 $5,867,988 $0 $2,427,051 $1,386,886 $2,812,300 $4,380,085

Percent of Total 100% 70% 9% 7% 0% 3% 2% 4% 5%

"program_summ_rem"
Source: Infrastructure Cost Estimates: Wood Rodgers, Inc. (03/21/2006) and MacKay & Somps (07/06/2006); and EPS.

Per Bldg. Square Foot

Remaining Phases

Residential Nonresidential
Single-
Family

Medium-
Density

High-
Density

Per Dwelling Unit

Prepared by EPS 13535 model6.xls  12/6/2006

D
-4



DRAFT
Table D-5
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Projected Rio Del Oro Special Financing District Program Components at Buildout (2006$)

Rio del Oro Special Financing Total Local Regional Village Business Industrial
District Revenue Source Revenues Town Center Town Center Center Park Park

Assumptions
Residential Units 7,985 1,896 1,720
Nonresidential Bldg. Sq. Ft. 239,580 1,208,790 217,800 1,311,156 5,527,764

Infrastructure Improvements

Storm Drainage $9,598,500 $4,758,676 $988,684 $425,390 $144,657 $729,862 $131,507 $565,479 $1,854,245
Fee per Unit/Sq. Ft. $596 $521 $247 $0.60 $0.60 $0.60 $0.43 $0.34

On-Site Water $2,442,960 $1,471,674 $349,442 $237,753 $16,219 $81,831 $14,744 $63,401 $207,896
Fee per Unit/Sq. Ft. $184 $184 $138 $0.07 $0.07 $0.07 $0.05 $0.04

Initial Sewer $6,962,220 $3,888,461 $923,296 $628,192 $64,280 $324,322 $58,436 $251,277 $823,954
Fee per Unit/Sq. Ft. $487 $487 $365 $0.27 $0.27 $0.27 $0.19 $0.15

Initial Water Facilities $310,500 $187,050 $44,414 $30,218 $2,061 $10,401 $1,874 $8,058 $26,424
Fee per Unit/Sq. Ft. $23 $23 $18 $0.01 $0.01 $0.01 $0.01 $0.00

Roadways $39,997,500 $19,531,200 $4,173,831 $2,524,258 $877,131 $4,425,523 $797,391 $2,839,790 $4,828,377
Fee per Unit/Sq. Ft. $2,446 $2,201 $1,468 $3.66 $3.66 $3.66 $2.17 $0.87

Public Facility Improvements

Trails $1,720,005 $1,277,453 $257,872 $184,680 $0 $0 $0 $0 $0
Fee per Unit/Sq. Ft. $160 $136 $107 $0.00 $0.00 $0.00 $0.00 $0.00

Landscape Corridor $45,737,000 $26,718,764 $5,393,557 $3,862,705 $412,214 $2,079,806 $374,740 $1,611,381 $5,283,832
Fee per Unit/Sq. Ft. $3,346 $2,845 $2,246 $1.72 $1.72 $1.72 $1.23 $0.96

Open Space $13,196,066 $9,800,760 $1,978,421 $1,416,886 $0 $0 $0 $0 $0
Fee per Unit/Sq. Ft. $1,227 $1,043 $824 $0.00 $0.00 $0.00 $0.00 $0.00

Subtotal  Infrastructure and Public 
     Facility Improvements $119,964,751 $67,634,037 $14,109,517 $9,310,083 $1,516,562 $7,651,746 $1,378,693 $5,339,386 $13,024,727

Special Fin. Dist. Formation and Updates $1,000,000 $654,240 $97,091 $35,231 $9,013 $45,473 $8,193 $35,231 $115,526
Fee per Unit/Sq. Ft. $82 $51 $20 $0.04 $0.04 $0.04 $0.03 $0.02

Total Infrastructure and Public
     Facility Improvements $120,964,751 $68,288,277 $14,206,608 $9,345,315 $1,525,575 $7,697,219 $1,386,886 $5,374,618 $13,140,254

Percent of Total 100% 56% 12% 8% 1% 6% 1% 4% 11%

"program_summ"
Source: Infrastructure Cost Estimates: Wood Rodgers, Inc. (03/21/2006) and MacKay & Somps (07/06/2006); and EPS.

Per Bldg. Square Foot

Nonresidential

Buildout

Per Dwelling Unit

Residential
Single-
Family

Medium-
Density

High-
Density
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DRAFT
Table D-6
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Cost Allocation - Storm Drainage (2006$)

Land Use Acres Units
Building
Sq. Ft.

DUE
Factor [2] Total DUEs 

 % Distribution 
for Cost 

Assignment
Total
Cost Per Unit

Per Building
Sq. Ft.

Formula A B C D E = A x D F = E / total DUEs G  = F x total cost H = G / B I = G / C

Residential per acre
Single-Family 1,597 7,985 4.50 7,187 49.6% $4,758,676 $596 -
Medium Density 237 1,896 6.30 1,493 10.3% $988,684 $521 -
High Density 86 1,720 7.47 642 4.4% $425,390 $247 -
Total Residential 1,920 11,601 9,322 64.3% $6,172,750

Nonresidential per acre
Local Town Center 22 239,580 9.93 218 1.5% $144,657 - $0.60
Regional Town Center 111 1,208,790 9.93 1,102 7.6% $729,862 - $0.60
Village Center 20 217,800 9.93 199 1.4% $131,507 - $0.60
Business Park 86 1,311,156 9.93 854 5.9% $565,479 - $0.43
Industrial Park 282 5,527,764 9.93 2,800 19.3% $1,854,245 - $0.34
Total Nonresidential 521 8,505,090 5,174 35.7% $3,425,750

TOTAL 2,441 14,496 100.0% $9,598,500

"storm_alloc"
Source: Infrastructure Cost Estimates: Wood Rodgers, Inc. (03/21/2006); Public Facilities Financing Plan for the Sunridge Specific Plan (7/18/2002).

[1]  Land use totals at buildout are derived from proposed land use plan (See Table 1).

Storm Drainage Cost Allocation

Storm Drainage

Cost Allocation BasisLand Uses at Buildout [1]

[2]  DUE Factors based upon Sunridge Specific Plan Public Facilities Plan (7/18/2002) that used relative drainage impact factors from Sacramento County Department of Water 
       Resources.
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DRAFT
Table D-7
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Cost Allocation - Initial Sewer Facilities (2006$)

Land Use Acres Units
Building
Sq. Ft.

DUE
Factor [2] Total DUEs 

 % Distribution for
Cost Assignment

Total
Cost Per Unit 

Per Building
Sq. Ft.

Formula A B C D E = units or acres x D F = E / total DUEs G = F x total cost H = G / B I = G / C

Residential per unit
Single-Family 1,597 7,985 1.00 7,985 55.9% $3,888,461 $487 -
Medium Density 237 1,896 1.00 1,896 13.3% $923,296 $487 -
High Density 86 1,720 0.75 1,290 9.0% $628,192 $365 -
Total Residential 1,920 11,601 11,171 78.1% $5,439,950

Nonresidential per acre
Local Town Center 22 239,580 6.00 132 0.9% $64,280 - $0.27
Regional Town Center 111 1,208,790 6.00 666 4.7% $324,322 - $0.27
Village Center 20 217,800 6.00 120 0.8% $58,436 - $0.27
Business Park 86 1,311,156 6.00 516 3.6% $251,277 - $0.19
Industrial Park 282 5,527,764 6.00 1,692 11.8% $823,954 - $0.15
Total Nonresidential 521 8,505,090 3,126 21.9% $1,522,270

TOTAL 2,441 14,297 100.0% $6,962,220

"int_sewer"
Source: Infrastructure Cost Estimates: Wood Rodgers, Inc. (03/21/2006); Public Facilities Financing Plan for the Sunridge Specific Plan (7/18/2002).

[1]  Land use totals at buildout are derived from proposed land use plan (See Table 1).
[2]  Dwelling Unit Equivalent (DUE) Factors based upon Sunridge Specific Plan Public Facilities Plan (7/18/02) that used DUE factors from County Sanitation District 1 (CSD-1)

Land Uses at Buildout [1] Cost Allocation Basis Initial Sewer Facilities Cost Allocation

Initial Sewer Facilities
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DRAFT
Table D-8
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Cost Allocation - On-Site Water (2006$)

Land Use Acres Units
Building
Sq. Ft. DUE Factor [2] Total DUEs 

 % Distribution for 
Cost Assignment

Total
Cost Per Unit 

Per Building
Sq. Ft.

Formula A B C D E = units or acres x D F = E / total DUEs G = F x total cost H = G / B I = G / C

Residential per unit
Single-Family 1,597 7,985 1.00 7,985 60.2% $1,471,674 $184 -
Medium Density 237 1,896 1.00 1,896 14.3% $349,442 $184 -
High Density 86 1,720 0.75 1,290 9.7% $237,753 $138 -
Total Residential 1,920 11,601 11,171 84.3% $2,058,869

Nonresidential per acre
Local Town Center 22 239,580 4.00 88 0.7% $16,219 - $0.07
Regional Town Center 111 1,208,790 4.00 444 3.3% $81,831 - $0.07
Village Center 20 217,800 4.00 80 0.6% $14,744 - $0.07
Business Park 86 1,311,156 4.00 344 2.6% $63,401 - $0.05
Industrial Park 282 5,527,764 4.00 1,128 8.5% $207,896 - $0.04
Total Nonresidential 521 8,505,090 2,084 15.7% $384,091

TOTAL 2,441 13,255 100.0% $2,442,960

"water_alloc"
Source: Infrastructure Cost Estimates: Wood Rodgers, Inc. (03/21/2006); Public Facilities Financing Plan for the Sunridge Specific Plan (7/18/2002).

[1]  Land use totals at buildout are derived from proposed land use plan (See Table 1).
[2]  DUE Factors based upon Sunridge Specific Plan Public Facilities Plan (7/18/02) that used DUE factors from Zone 40 fee program, Sacramento County Dept. of Water Resources.

On-Site Water

Land Uses at Buildout [1] On-Site Water Cost AllocationCost Allocation Basis
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DRAFT
Table D-9
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Cost Allocation - Initial Water Facilities (2006$)

Land Use Acres Units
Building
Sq. Ft. DUE Factor [2] Total DUEs 

 % Distribution for 
Cost Assignment

Total
Cost Per Unit 

Per Building
Sq. Ft.

Formula A B C D E = units or acres x D F = E / total DUEs G = F x total cost H = G / B I = G / C

Residential per unit
Single-Family 1,597 7,985 1.00 7,985 60.2% $187,050 $23 -
Medium Density 237 1,896 1.00 1,896 14.3% $44,414 $23 -
High Density 86 1,720 0.75 1,290 9.7% $30,218 $18 -
Total Residential 1,920 11,601 11,171 84.3% $261,682

Nonresidential per acre
Local Town Center 22 239,580 4.00 88 0.7% $2,061 - $0.01
Regional Town Center 111 1,208,790 4.00 444 3.3% $10,401 - $0.01
Village Center 20 217,800 4.00 80 0.6% $1,874 - $0.01
Business Park 86 1,311,156 4.00 344 2.6% $8,058 - $0.01
Industrial Park 282 5,527,764 4.00 1,128 8.5% $26,424 - $0.00
Total Nonresidential 521 8,505,090 2,084 15.7% $48,818

TOTAL 2,441 13,255 100.0% $310,500

"int_water"
Source: Infrastructure Cost Estimates: Wood Rodgers, Inc. (03/21/2006); Public Facilities Financing Plan for the Sunridge Specific Plan (7/18/2002).

[1]  Land use totals at buildout are derived from proposed land use plan (See Table 1).
[2]  DUE Factors based upon Sunridge Specific Plan Public Facilities Plan (7/18/02) that used DUE factors from Zone 40 fee program, Sacramento County Dept. of Water Resources.

Initial Water Facilities Cost Allocation

Initial Water Facilities

Land Uses at Buildout [1] Cost Allocation Basis
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DRAFT
Table D-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Cost Allocation - Roadways (2006$)

Land Use Acres Units

Nonres.
Building Sq. 

Ft.

Peak Hour 
Trips per 

Unit/Acre [2]
Total Peak
Hour Trips

% Distribution 
for Cost 

Assignment Total Cost Per Unit

Per
Building
Sq. Ft. 

Formula A B C D E = units or acres x D F = E / total trips G = F x total cost H = G / B I = G / C

Residential per unit
Single-Family 1,597 7,985 1.00 7,985.0 49% $19,531,200 $2,446
Medium Density 237 1,896 0.90 1,706.4 10% $4,173,831 $2,201
High Density 86 1,720 0.60 1,032.0 6% $2,524,258 $1,468
Total Residential 1,920 11,601 10,723.4 66% $26,229,288

Nonresidential per acre
Local Town Center 22 239,580 16.30 358.6 2% $877,131 $3.66
Regional Town Center 111 1,208,790 16.30 1,809.3 11% $4,425,523 $3.66
Village Center 20 217,800 16.30 326.0 2% $797,391 $3.66
Business Park 86 1,311,156 13.50 1,161.0 7% $2,839,790 $2.17
Industrial Park 282 5,527,764 7.00 1,974.0 12% $4,828,377 $0.87
Total Nonresidential 521 8,505,090 5,628.9 34% $13,768,212

TOTAL 2,441 16,352 100% $39,997,500

"road_alloc"

[1] Land use totals at buildout are derived from proposed land use plan. (See Table 1).
[2] Peak hour trips per unit/acre are from the North Vineyard Station Specific Plan Public Facility Financing Plan as provided by the County of Sacramento. 

Source: Infrastructure Cost Estimates: MacKay & Somps (07/06/2006); Sacramento County Public Infrastructure 
              Finance Section, North Vineyard Station Specific Plan PFFP (11/10/04).

Land Uses at Buildout [1] Cost Allocation Basis Roadway Cost Allocation

Roadway
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DRAFT
Table D-11
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Cost Allocation - Trails (2006$)

Land Use Acres Units
Building
Sq. Ft.

Persons per 
Household [2] 

Resident
Population

% Distribution
for Cost 

Assignment
Total
Cost Per Unit 

Per Building
Sq. Ft.

Formula A B C C D = B *  C E = D / total population G  = F x total cost H = G / B I = G / C

Residential per unit
Single-Family 1,597 7,985 2.92 23,283 74.3% $1,277,453 $160 -
Medium Density 237 1,896 2.48 4,700 15.0% $257,872 $136 -
High Density 86 1,720 1.96 3,366 10.7% $184,680 $107 -

Total Residential 1,920 11,601 31,349 100.0% $1,720,005

Nonresidential [3]
Local Town Center 22 239,580 0.00 0 0.0% $0 - $0.00
Regional Town Center 111 1,208,790 0.00 0 0.0% $0 - $0.00
Village Center 20 217,800 0.00 0 0.0% $0 - $0.00
Business Park 86 1,311,156 0.00 0 0.0% $0 - $0.00
Industrial Park 282 5,527,764 0.00 0 0.0% $0 - $0.00

Total Nonresidential 521 8,505,090 0 0.0% $0

TOTAL 2,441 31,349 100.0% $1,720,005

"trails_alloc"
Source: Infrastructure Cost Estimate: EPS (08/02/2006); Sacramento County Public Infrastructure Finance Section, North Vineyard Station Specific Plan PFFP (11/10/04).

[1]  Land use totals at buildout are derived from proposed land use plan (See Table 1).
[2] Assumptions used in the Rio del Oro Fiscal Impact Analysis dated April 5, 2006, based on 2000 U.S. Census for Sacramento County.
[3]  Nonresidential uses are exempt from trail fees.

Trails

Cost Allocation BasisLand Uses at Buildout [1] Trails Cost Allocation
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DRAFT
Table D-12
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Cost Allocation - Open Space (2006$)

Land Use Acres Units

Nonres.
Building
Sq. Ft.

Persons per 
Household [2] 

Resident
Population

% Distribution
for Cost 

Assignment
Total
Cost Per Unit 

Per Building
Sq. Ft.

Formula A B C D =B * C (units) E = D / population F = E x total cost G = F / A H = F / B

Residential per unit
Single-Family 1,597 7,985 2.92 23,283 74.3% $9,800,760 $1,227 -
Medium Density 237 1,896 2.48 4,700 15.0% $1,978,421 $1,043 -
High Density 86 1,720 1.96 3,366 10.7% $1,416,886 $824 -

Total Residential 1,920 11,601 31,349 100.0% $13,196,066

Nonresidential [3]
Local Town Center 22 239,580 0.00 0 0.0% $0 - $0.00
Regional Town Center 111 1,208,790 0.00 0 0.0% $0 - $0.00
Village Center 20 217,800 0.00 0 0.0% $0 - $0.00
Business Park 86 1,311,156 0.00 0 0.0% $0 - $0.00
Industrial Park 282 5,527,764 0.00 0 0.0% $0 - $0.00
Total Nonresidential 521 8,505,090 0 0.0% $0

TOTAL 2,441 31,349 100.0% $13,196,066

"os_alloc"
Source: Infrastructure Cost Estimate, The HLA Group (08/02/2006); Sacramento County Public Infrastructure Finance Section, North Vineyard Station Specific Plan PFFP (11/10/04).

[1]  Land use totals at buildout are derived from proposed land use plan.
[2]  Assumptions used in the Rio del Oro Fiscal Impact Analysis dated April 5, 2006, based on 2000 U.S. Census for Sacramento County.
[3]  Nonresidential uses are exempt from open space fees.

Open Space

Cost Allocation Basis Open Space Cost AllocationLand Uses at Buildout [1]
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DRAFT
Table D-13
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Cost Allocation - Landscape Corridor (2006$)

Land Use Acres Units

Nonres.
Building
Sq. Ft.

% Distribution 
for Cost 

Assignment
Subtotal

Cost
Persons per 

Household [2]
Residential
Population

% Distribution 
for Cost 

Assignment
Total
Cost Per Unit 

Per Building
Sq. Ft.

Formula A B C D = A / total acres E = D x total cost F G = F x units H = G / total I J = I / B K = I / C
population

Residential H * Total Res. Cost
Single-Family 1,597 7,985 65.4% $29,922,978 2.92 23,283 74.3% $26,718,764 $3,346 -
Medium Density 237 1,896 9.7% $4,440,667 2.48 4,700 15.0% $5,393,557 $2,845 -
High Density 86 1,720 3.5% $1,611,381 1.96 3,366 10.7% $3,862,705 $2,246 -
Total Residential 1,920 11,601 78.7% $35,975,027 31,349 100.0% $35,975,027

Nonresidential From Column E
Local Town Center 22 239,580 0.9% $412,214 $412,214 - $1.72
Regional Town Center 111 1,208,790 4.5% $2,079,806 $2,079,806 - $1.72
Village Center 20 217,800 0.8% $374,740 $374,740 - $1.72
Business Park 86 1,311,156 3.5% $1,611,381 $1,611,381 - $1.23
Industrial Park 282 5,527,764 11.6% $5,283,832 $5,283,832 $0.96
Total Nonresidential 521 8,505,090 21.3% $4,478,141 $4,478,141

TOTAL 2,441 100.0% $45,737,000 $45,737,000

"landscape_alloc"
Source: Infrastructure Cost Estimates: MacKay & Somps (07/06/2006), Public Facilities Financing Plan for the Sunridge Specific Plan (7/18/2002).

[1]  Land use totals at buildout are derived from proposed land use plan (See Table 1).
[2]  Assumptions used in the Rio del Oro Fiscal Impact Analysis dated April 5, 2006, based on 2000 U.S. Census for Sacramento County.

Land Uses at Buildout [1] Landscape Corr. Cost AllocationCost Allocation Basis

Landscape
Corridor
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DRAFT
Table D-14
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Cost Allocation - Special Financing District Formation and Updates (2006$)

Land Use Acres Units
Building
Sq. Ft.

% Developable 
Acres Total Cost [2] Per Unit

Per Bldg. 
Sq. Ft.

Formula A B C D = A / Total Dev. Acres E = D * Total Cost F = E / B G = E / C

Residential
Single-Family 1,597 7,985 65.4% $654,240 $82 -  
Medium Density 237 1,896 9.7% $97,091 $51 -  
High Density 86 1,720 3.5% $35,231 $20 -  
Total Residential 1,920 11,601 78.7% $786,563

Nonresidential
Local Town Center 22 239,580 0.9% $9,013 -  $0.04
Regional Town Center 111 1,208,790 4.5% $45,473 -  $0.04
Village Center 20 217,800 0.8% $8,193 -  $0.04
Business Park 86 1,311,156 3.5% $35,231 -  $0.03
Industrial Park 282 5,527,764 11.6% $115,526 -  $0.02
Total Nonresidential 521 8,505,090 21.3% $213,437

TOTAL 2,441 100.0% $1,000,000

"form_alloc"

[1]  Land use totals at buildout are derived from proposed land use plan (See Table 1).
[2]  Represents preliminary placeholder cost.

Fee Formation and 
Updates

Land Uses at Buildout [1]

Source: EPS.
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DRAFT
Table E-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
School Financing Plan Summary: Phase 1

Folsom-Cordova USD
Item K-12

Residential Units [1]
Single-Family Low Density 1,450
Single-Family Medium Density 904
High-Density 640
Total Units 2,994

Students [2]
Elementary 907
Middle 451
High 505
Total Students 1,863

Schools Funded [2]
Elementary 1.51
Middle 0.50
High 0.25

School Sites Provided [3]
Elementary 2
Middle 1
High [4] 0
Total Sites Provided 3

Estimated School Project Budget [5]
Elementary $44,507,250
Middle $34,220,978
High $43,149,725
Total Estimated School Project Budget $121,877,953

Estimated Funding Revenue
Development Impact Fees (Level 2) [6] $38,642,422
State School Building Program [7] $34,251,180
Total Available Funding $72,893,602

Local Bonds [8] $0
Supplemental Funding [9] $48,984,351

Total Funding Revenue $121,877,953

"sum"
Source: March 30, 2006 Rio del Oro Draft Specific Plan; EPS.

[1]  From the March 30, 2006, Rio del Oro Draft Specific Plan.
[2]  From Table E-2.
[3]  Sites included in the March 30, 2006, Rio del Oro Draft Specific Plan.
[4]  Quantity does not reflect the Continuation High School (CHS) site, but CHS project funding is included in the high school category.
[5]  Number of Schools Funded from Table E-3.  In Phase 1, the budget amount is the estimated cost of students generated,
      not school sites provided.  The school district has discretion over whether facilities will actually be constructed in Phase 1.
[6]  From Table E-4.
[7]  From Table E-6.
[8]  Folsom-Cordova USD may create a School Facilities Improvement District (SFID 3) to fund all or part of the project.
[9]  Additional financing (including a potential School Facilities Improvement District (SFID 3) may be required if all other
      funding sources are not sufficient to fully fund the schools needed.

Phase 1
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DRAFT
Table E-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
School Site Requirements: Phase 1

Item K-5 6-8 9-12 Total

Residential Units [1]
Single-Family Low Density 1,450 1,450 1,450 1,450
Single-Family Medium Density 904 904 904 904
High-Density 640 640 640 640
Total Units 2,994 2,994 2,994 2,994

Students
Student Generation Rate [2]

Single-Family 0.339 0.170 0.190 0.699
Multifamily 0.170 0.079 0.090 0.339

Students Generated
Single-Family 798 400 447 1,645
Multifamily 109 51 58 218
Total Students 907 451 505 1,863

Schools Funded
Standard School Size [3] 600 900 2,000
Total Schools Funded 1.51 0.50 0.25 2.27

School Sites Provided [4] 2 1 0 3

"need1"
Source:  March 30, 2006 Rio del Oro Draft Specific Plan; Folsom-Cordova Unified School District; EPS.

[1]  From the March 30, 2006 Rio del Oro Draft Specific Plan.
[2]  From the Folsom-Cordova Unified School District.
[3]  From Table E-3.
[4]  HS Quantity does not include the Continuation High School Site.

Phase 1
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DRAFT
Table E-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Estimated Typical School Project Budget: Phase 1

Item Totals

Elementary School - K-5

Assumptions
School Size [1] 600 students
Building Area per Student [2] 75 sq. ft. per student
Site size [3] 9.0 acres

Costs
Site Acquisition [4] $520,000 per acre 9.0 acres $4,680,000
Site Preparation Budget [5] $380,000 per acre 9.0 acres $3,420,000
Construction Budget [6] $475.00 per sq. ft. 45,000 sq. ft. $21,375,000

Total Budget $29,475,000

Per Student Budget $49,125

Students 906

Estimated School Project Budget $44,507,250

Middle School - 6-8

Assumptions
School Size [1] 900 students
Building Area per Student [2] 110 sq. ft. per student
Site size [7] 21.5 acres

Costs
Site Acquisition [4] $520,000 per acre 21.5 acres $11,180,000
Site Preparation Budget [5] $400,000 per acre 21.5 acres $8,600,000
Construction Budget [6] $490.00 per sq. ft. 99,000 sq. ft. $48,510,000

Total Budget $68,290,000

Per Student Budget $75,878

Students 451

Estimated School Project Budget $34,220,978

High School - 9-12

Assumptions
School Size [1] 2,000 students
Building Area per Student [2] 115 sq. ft. per student
Site size [8] 62.0 acres

Costs
Site Acquisition [4] $520,000 per acre 62.0 acres $32,240,000
Site Preparation Budget [5] $400,000 per acre 62.0 acres $24,800,000
Construction Budget [6] $495.00 per sq. ft. 230,000 sq. ft. $113,850,000

Total Budget $170,890,000

Per Student Budget $85,445

Students 505

Estimated School Project Budget $43,149,725

"costs1"
Sources: California Department of Education (CDE); Folsom-Cordova Unified School District; EPS.

[1]  From the Folsom-Cordova Unified School District.
[2]  Estimated for purposes of matching FCUSD per student cost estimates.
[3]  Proposed school site sizes within RDOSP per the March 2006 Draft Specific Plan.
[4]  Estimated appraised value of school sites plus 4% for escrow and closing costs.
[5]  Estimated for purposes of determining State Funding.
[6]  Estimated for purposes of matching FCUSD per student cost estimates.
[7]  MS Site size is the average of the 20 acre site (w/ ES) and 23 acre site (w/ HS).
[8]  HS Site acreage includes 7 acres for the Continuation HS.

Cost per Unit Units

Phase 1
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DRAFT
Table E-4
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
School Mitigation Fee Revenue: Phase 1

Dev. Impact Fee
Type Units [1] Rate [3] Revenue

Single-Family Low Density 1,450 2,600 sq. ft. 3,770,000 sq. ft. $5.62 $21,187,400

Single-Family Medium Density 904 2,000 sq. ft. 1,808,000 sq. ft. $5.62 $10,160,960

High-Density 640 1,400 sq. ft. 896,000 sq. ft. $5.62 $5,035,520

Commercial 5,377,482 sq. ft. $0.42 $2,258,542

Total 2,994 $38,642,422

"fees1"
Source:  March 30, 2006 Rio del Oro Draft Specific Plan; Folsom-Cordova Unified School District; EPS.

[1]  From the March 30, 2006 Rio del Oro Draft Specific Plan.
[2]  Estimated average unit sizes.  Actual product may vary.
[3]  Current Level 2 fee rate from Folsom-Cordova Unified School District.

Unit Size [2] Area

Phase 1
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Table E-5
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Per Student State Grant Calculation: Phase 1

State Grants (all categories) [1] K-5 6-8 9-12 Severe Non-Severe

Base Grant $7,082 $7,490 $9,805 $22,572 $15,096
Grant for Fire Alarm $9 $13 $22 $41 $28
Grant for Fire Sprinklers $135 $161 $166 $426 $286
Total Grants $7,226 $7,664 $9,993 $23,039 $15,410

Conversion to K-12 Grant Categories [2] K-5 6-8 9-12

K-12 Students [3] 97.5% $7,045 $7,472 $9,743
Severe Special Ed [3] 2.1% $484 $484 $484
Non-Severe Special Ed. [3] 0.4% $62 $62 $62
Total 100.0% $7,591 $8,018 $10,289

Grant for Labor Compliance [4] 0.5% $38 $40 $51

Total Per Student Grant $7,629 $8,058 $10,340

"grants1"
Source: Office of Public School Construction (OPSC).

[1]  Grant amounts effective January 2006.
[2]  To estimate total state funding, special education grants need to be factored into the K-12 grade level categories.
[3]  Percentages based on school district averages (December 2004 special education statistics).
[4]  The Labor Compliance Grant is a sliding scale and the amount shown is a conservative estimate.

Special Education

Phase 1
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Table E-6
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
State Funding: Phase 1

Total Grant Total
Item Costs [2] Level [3] Grants

Elementary School
Site Acquisition 9.0 acres $4,680,000 50% $2,340,000
Site Preparation 9.0 acres $3,420,000 50% $1,710,000
Per Student Grant [4] 607 students $7,629 $4,630,734

Total State Grants per School $8,680,734

Number of Schools Funded [5] 1.51

Total State Grants $13,122,377

Middle School
Site Acquisition 21.5 acres $11,180,000 50% $5,590,000
Site Preparation 21.5 acres $8,600,000 50% $4,300,000
Per Student Grant [4] 908 students $8,058 $7,315,207

Total State Grants per School $17,205,207

Number of Schools Funded [5] 0.50

Total State Grants $8,621,720

High School
Site Acquisition 62.0 acres $32,240,000 50% $16,120,000
Site Preparation 62.0 acres $24,800,000 50% $12,400,000
Per Student Grant [4] 2,032 students $10,340 $21,013,001

Total State Grants per School $49,533,001

Number of Schools Funded [5] 0.25

Total State Grants $12,507,083

Grand Total State Grants $34,251,180

"state1"
Source: Office of Public School Construction (OPSC); EPS.

[1]  Based on number of school sites funded from Table E-2.
[2]  Costs from Table E-3.
[3]  State funding is based on the following:

50% of site acquisition costs
50% of site development costs
The per student grant from Table E-5.

[4]  Average students per school.
[5]  From Table E-2.

Funded [1]
Items

Phase 1
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Table E-7
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
School Financing Plan Summary: Remaining Phases

Folsom-Cordova USD
Item K-12

Residential Units [1]
Single-Family Low Density 6,535
Single-Family Medium Density 992
High-Density 1,080
Total Units 8,607

Students [2]
Elementary 2,736
Middle 1,365
High 1,527
Total Students 5,628

Schools Funded [2]
Elementary 4.56
Middle 1.52
High 0.76

School Sites Provided [3]
Elementary 4
Middle 1
High [4] 1
Total Sites Provided 6

Estimated School Project Budget [5]
Elementary $134,356,875
Middle $103,573,470
High $130,474,515
Total Estimated School Project Budget $368,404,860

Estimated Funding Revenue
Development Impact Fees (Level 2) [6] $116,450,535
State School Building Program [7] $103,497,158
Total Available Funding $219,947,693

Local Bonds [8] $0
Supplemental Funding [9] $148,457,167

Total Funding Revenue $368,404,860

"sum"
Source: March 30, 2006 Rio del Oro Draft Specific Plan; EPS.

[1]  From the March 30, 2006, Rio del Oro Draft Specific Plan.
[2]  From Table E-8.
[3]  Sites included in the March 30, 2006, Rio del Oro Draft Specific Plan.
[4]  Quantity does not reflect the Continuation High School (CHS) site, but CHS project funding is included in the high school category.
[5]  Number of Schools Funded from Table E-9.  In Phase 1, the budget amount represents the estimated cost of students generated,
      not school sites provided.  The school district has discretion over whether facilities will actually be constructed in Phase 1.
[6]  From Table E-10.
[7]  From Table E-12.
[8]  Folsom-Cordova USD may create a School Facilities Improvement District (SFID 3) to fund all or part of the project.
[9]  Additional financing (including a potential School Facilities Improvement District (SFID 3) may be required if all other
      funding sources are not sufficient to fully fund the schools needed.

Remaining Phases
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Table E-8
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
School Site Requirements: Remaining Phases

Item K-5 6-8 9-12 Total

Residential Units [1]
Single-Family Low Density 6,535 6,535 6,535 6,535
Single-Family Medium Density 992 992 992 992
High-Density 1,080 1,080 1,080 1,080
Total Units 8,607 8,607 8,607 8,607

Students
Student Generation Rate [2]

Single-Family 0.339 0.170 0.190 0.699
Multifamily 0.170 0.079 0.090 0.339

Students Generated
Single-Family 2,552 1,280 1,430 5,262
Multifamily 184 85 97 366
Total Students 2,736 1,365 1,527 5,628

Schools Funded
Standard School Size [3] 600 900 2,000
Total Schools Funded 4.56 1.52 0.76 6.84

School Sites Provided [4] 4 1 1 6

"need1"
Source:  March 30, 2006 Rio del Oro Draft Specific Plan; Folsom-Cordova Unified School District; EPS.

[1]  From the March 30, 2006 Rio del Oro Draft Specific Plan.
[2]  From the Folsom-Cordova Unified School District.
[3]  From Table E-9.
[4]  HS Quantity does not include the Continuation High School Site.

Remaining Phases
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Table E-9
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Estimated Typical School Project Budget: Remaining Phases

Item Totals

Elementary School - K-5

Assumptions
School Size [1] 600 students
Building Area per Student [2] 75 sq. ft. per student
Site size [3] 9.0 acres

Costs
Site Acquisition [4] $520,000 per acre 9.0 acres $4,680,000
Site Preparation Budget [5] $380,000 per acre 9.0 acres $3,420,000
Construction Budget [6] $475.00 per sq. ft. 45,000 sq. ft. $21,375,000

Total Budget $29,475,000

Per Student Budget $49,125

Students 2,735

Estimated School Project Budget $134,356,875

Middle School - 6-8

Assumptions
School Size [1] 900 students
Building Area per Student [2] 110 sq. ft. per student
Site size [7] 21.5 acres

Costs
Site Acquisition [4] $520,000 per acre 21.5 acres $11,180,000
Site Preparation Budget [5] $400,000 per acre 21.5 acres $8,600,000
Construction Budget [6] $490.00 per sq. ft. 99,000 sq. ft. $48,510,000

Total Budget $68,290,000

Per Student Budget $75,878

Students 1,365

Estimated School Project Budget $103,573,470

High School - 9-12

Assumptions
School Size [1] 2,000 students
Building Area per Student [2] 115 sq. ft. per student
Site size [8] 62.0 acres

Costs
Site Acquisition [4] $520,000 per acre 62.0 acres $32,240,000
Site Preparation Budget [5] $400,000 per acre 62.0 acres $24,800,000
Construction Budget [6] $495.00 per sq. ft. 230,000 sq. ft. $113,850,000

Total Budget $170,890,000

Per Student Budget $85,445

Students 1,527

Estimated School Project Budget $130,474,515

"costs1"
Sources: California Department of Education (CDE); Folsom-Cordova Unified School District; EPS.

[1]  From the Folsom-Cordova Unified School District.
[2]  Estimated for purposes of matching FCUSD per student cost estimates.
[3]  Proposed school site sizes within RDOSP per the March 2006 Draft Specific Plan.
[4]  Estimated appraised value of school sites plus 4% for escrow and closing costs.
[5]  Estimated for purposes of determining State Funding.
[6]  Estimated for purposes of matching FCUSD per student cost estimates.
[7]  MS Site size is the average of the 20 acre site (w/ ES) and 23 acre site (w/ HS).
[8]  HS Site acreage includes 7 acres for the Continuation HS.

Cost per Unit Units

Remaining Phases
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Table E-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
School Mitigation Fee Revenue: Remaining Phases

Dev. Impact Fee
Type Units [1] Rate [3] Revenue

Single-Family Low Density 6,535 2,600 sq. ft. 16,991,000 sq. ft. $5.62 $95,489,420

Single-Family Medium Density 992 2,000 sq. ft. 1,984,000 sq. ft. $5.62 $11,150,080

High-Density 1,080 1,400 sq. ft. 1,512,000 sq. ft. $5.62 $8,497,440

Commercial 3,127,608 sq. ft. $0.42 $1,313,595

Total 8,607 $116,450,535

"fees1"
Source:  March 30, 2006 Rio del Oro Draft Specific Plan; Folsom-Cordova Unified School District; EPS.

[1]  From the March 30, 2006 Rio del Oro Draft Specific Plan.
[2]  Estimated average unit sizes.  Actual product may vary.
[3]  Current Level 2 fee rate from Folsom-Cordova Unified School District.

Unit Size [2] Area

Remaining Phases
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Table E-11
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Per Student State Grant Calculation: Remaining Phases

State Grants (all categories) [1] K-5 6-8 9-12 Severe Non-Severe

Base Grant $7,082 $7,490 $9,805 $22,572 $15,096
Grant for Fire Alarm $9 $13 $22 $41 $28
Grant for Fire Sprinklers $135 $161 $166 $426 $286
Total Grants $7,226 $7,664 $9,993 $23,039 $15,410

Conversion to K-12 Grant Categories [2] K-5 6-8 9-12

K-12 Students [3] 97.5% $7,045 $7,472 $9,743
Severe Special Ed [3] 2.1% $484 $484 $484
Non-Severe Special Ed. [3] 0.4% $62 $62 $62
Total 100.0% $7,591 $8,018 $10,289

Grant for Labor Compliance [4] 0.5% $38 $40 $51

Total Per Student Grant $7,629 $8,058 $10,340

"grants1"
Source: Office of Public School Construction (OPSC).

[1]  Grant amounts effective January 2006.
[2]  To estimate total state funding, special education grants need to be factored into the K-12 grade level categories.
[3]  Percentages based on school district averages (December 2004 special education statistics).
[4]  The Labor Compliance Grant is a sliding scale and the amount shown is a conservative estimate.

Special Education

Remaining Phases
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Table E-12
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
State Funding: Remaining Phases

Total Grant Total
Item Costs [2] Level [3] Grants

Elementary School
Site Acquisition 9.0 acres $4,680,000 50% $2,340,000
Site Preparation 9.0 acres $3,420,000 50% $1,710,000
Per Student Grant [4] 607 students $7,629 $4,630,734

Total State Grants per School $8,680,734

Number of Schools Funded [5] 4.56

Total State Grants $39,584,148

Middle School
Site Acquisition 21.5 acres $11,180,000 50% $5,590,000
Site Preparation 21.5 acres $8,600,000 50% $4,300,000
Per Student Grant [4] 908 students $8,058 $7,315,207

Total State Grants per School $17,205,207

Number of Schools Funded [5] 1.52

Total State Grants $26,094,564

High School
Site Acquisition 62.0 acres $32,240,000 50% $16,120,000
Site Preparation 62.0 acres $24,800,000 50% $12,400,000
Per Student Grant [4] 2,032 students $10,340 $21,013,001

Total State Grants per School $49,533,001

Number of Schools Funded [5] 0.76

Total State Grants $37,818,447

Grand Total State Grants $103,497,158

"state1"
Source: Office of Public School Construction (OPSC); EPS.

[1]  Based on number of school sites funded from Table E-8.
[2]  Costs from Table E-9.
[3]  State funding is based on the following:

50% of site acquisition costs
50% of site development costs
The per student grant from Table E-11.

[4]  Average students per school.
[5]  From Table E-8.

Funded [1]
Items

Remaining Phases
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Table E-13
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
School Financing Plan Summary: Buildout

Folsom-Cordova USD
Item K-12

Residential Units [1]
Single-Family Low Density 7,985
Single-Family Medium Density 1,896
High-Density 1,720
Total Units 11,601

Students [2]
Elementary 3,642
Middle 1,816
High 2,032
Total Students 7,490

Schools Funded [2]
Elementary 6.07
Middle 2.02
High 1.02

School Sites Provided [3]
Elementary 6
Middle 2
High [4] 1
Total Sites Provided 9

Estimated School Project Budget [5]
Elementary $178,864,125
Middle $137,794,448
High $173,624,240
Total Estimated School Project Budget $490,282,813

Estimated Funding Revenue
Development Impact Fees (Level 2) [6] $155,092,958
State School Building Program [7] $137,733,870
Total Available Funding $292,826,828

Local Bonds [8] $0
Supplemental Funding [9] $197,455,985

Total Funding Revenue $490,282,813

"sum"
Source: March 30, 2006 Rio del Oro Draft Specific Plan; EPS.

[1]  From the March 30, 2006, Rio del Oro Draft Specific Plan.
[2]  From Table E-14.
[3]  Sites included in the March 30, 2006, Rio del Oro Draft Specific Plan.
[4]  Quantity does not reflect the Continuation High School (CHS) site, but CHS project funding is included in the high school category.
[5]  Number of Schools Funded from Table E-15.  In Phase 1, the budget amount represents the estimated cost of students generated,
      not school sites provided.  The school district has discretion over whether facilities will actually be constructed in Phase 1.
[6]  From Table E-16.
[7]  From Table E-18.
[8]  Folsom-Cordova USD may create a School Facilities Improvement District (SFID 3) to fund all or part of the project.
[9]  Additional financing (including a potential School Facilities Improvement District (SFID 3) may be required if all other
      funding sources are not sufficient to fully fund the schools needed.

Buildout
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Table E-14
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
School Site Requirements: Buildout

Item K-5 6-8 9-12 Total

Residential Units [1]
Single-Family Low Density 7,985 7,985 7,985 7,985
Single-Family Medium Density 1,896 1,896 1,896 1,896
High-Density 1,720 1,720 1,720 1,720
Total Units 11,601 11,601 11,601 11,601

Students
Student Generation Rate [2]

Single-Family 0.339 0.170 0.190 0.699
Multifamily 0.170 0.079 0.090 0.339

Students Generated
Single-Family 3,350 1,680 1,877 6,907
Multifamily 292 136 155 583
Total Students 3,642 1,816 2,032 7,490

Schools Funded
Standard School Size [3] 600 900 2,000
Total Schools Funded 6.07 2.02 1.02 9.10

School Sites Provided [4] 6 2 1 9

"need1"
Source:  March 30, 2006 Rio del Oro Draft Specific Plan; Folsom-Cordova Unified School District; EPS.

[1]  From the March 30, 2006 Rio del Oro Draft Specific Plan.
[2]  From the Folsom-Cordova Unified School District.
[3]  From Table E-15.
[4]  HS Quantity does not include the Continuation High School Site.

Buildout
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Table E-15
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Estimated Typical School Project Budget: Buildout

Item Totals

Elementary School - K-5

Assumptions
School Size [1] 600 students
Building Area per Student [2] 75 sq. ft. per student
Site size [3] 9.0 acres

Costs
Site Acquisition [4] $520,000 per acre 9.0 acres $4,680,000
Site Preparation Budget [5] $380,000 per acre 9.0 acres $3,420,000
Construction Budget [6] $475.00 per sq. ft. 45,000 sq. ft. $21,375,000

Total Budget $29,475,000

Per Student Budget $49,125

Students 3,641

Estimated School Project Budget $178,864,125

Middle School - 6-8

Assumptions
School Size [1] 900 students
Building Area per Student [2] 110 sq. ft. per student
Site size [7] 21.5 acres

Costs
Site Acquisition [4] $520,000 per acre 21.5 acres $11,180,000
Site Preparation Budget [5] $400,000 per acre 21.5 acres $8,600,000
Construction Budget [6] $490.00 per sq. ft. 99,000 sq. ft. $48,510,000

Total Budget $68,290,000

Per Student Budget $75,878

Students 1,816

Estimated School Project Budget $137,794,448

High School - 9-12

Assumptions
School Size [1] 2,000 students
Building Area per Student [2] 115 sq. ft. per student
Site size [8] 62.0 acres

Costs
Site Acquisition [4] $520,000 per acre 62.0 acres $32,240,000
Site Preparation Budget [5] $400,000 per acre 62.0 acres $24,800,000
Construction Budget [6] $495.00 per sq. ft. 230,000 sq. ft. $113,850,000

Total Budget $170,890,000

Per Student Budget $85,445

Students 2,032

Estimated School Project Budget $173,624,240

"costs1"
Sources: California Department of Education (CDE); Folsom-Cordova Unified School District; EPS.

[1]  From the Folsom-Cordova Unified School District.
[2]  Estimated for purposes of matching FCUSD per student cost estimates.
[3]  Proposed school site sizes within RDOSP per the March 2006 Draft Specific Plan.
[4]  Estimated appraised value of school sites plus 4% for escrow and closing costs.
[5]  Estimated for purposes of determining State Funding.
[6]  Estimated for purposes of matching FCUSD per student cost estimates.
[7]  MS Site size is the average of the 20 acre site (w/ ES) and 23 acre site (w/ HS).
[8]  HS Site acreage includes 7 acres for the Continuation HS.

Cost per Unit Units

Buildout
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Table E-16
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
School Mitigation Fee Revenue: Buildout

Dev. Impact Fee
Type Units [1] Rate [3] Revenue

Single-Family Low Density 7,985 2,600 sq. ft. 20,761,000 sq. ft. $5.62 $116,676,820

Single-Family Medium Density 1,896 2,000 sq. ft. 3,792,000 sq. ft. $5.62 $21,311,040

High-Density 1,720 1,400 sq. ft. 2,408,000 sq. ft. $5.62 $13,532,960

Commercial 8,505,090 sq. ft. $0.42 $3,572,138

Total 11,601 $155,092,958

"fees1"
Source:  March 30, 2006 Rio del Oro Draft Specific Plan; Folsom-Cordova Unified School District; EPS.

[1]  From the March 30, 2006 Rio del Oro Draft Specific Plan.
[2]  Estimated average unit sizes.  Actual product may vary.
[3]  Current Level 2 fee rate from Folsom-Cordova Unified School District.

Unit Size [2] Area

Buildout
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Table E-17
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Per Student State Grant Calculation: Buildout

State Grants (all categories) [1] K-5 6-8 9-12 Severe Non-Severe

Base Grant $7,082 $7,490 $9,805 $22,572 $15,096
Grant for Fire Alarm $9 $13 $22 $41 $28
Grant for Fire Sprinklers $135 $161 $166 $426 $286
Total Grants $7,226 $7,664 $9,993 $23,039 $15,410

Conversion to K-12 Grant Categories [2] K-5 6-8 9-12

K-12 Students [3] 97.5% $7,045 $7,472 $9,743
Severe Special Ed [3] 2.1% $484 $484 $484
Non-Severe Special Ed. [3] 0.4% $62 $62 $62
Total 100.0% $7,591 $8,018 $10,289

Grant for Labor Compliance [4] 0.5% $38 $40 $51

Total Per Student Grant $7,629 $8,058 $10,340

"grants1"
Source: Office of Public School Construction (OPSC).

[1]  Grant amounts effective January 2006.
[2]  To estimate total state funding, special education grants need to be factored into the K-12 grade level categories.
[3]  Percentages based on school district averages (December 2004 special education statistics).
[4]  The Labor Compliance Grant is a sliding scale and the amount shown is a conservative estimate.

Special Education

Buildout
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Table E-18
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
State Funding: Buildout

Total Grant Total
Item Costs [2] Level [3] Grants

Elementary School
Site Acquisition 9.0 acres $4,680,000 50% $2,340,000
Site Preparation 9.0 acres $3,420,000 50% $1,710,000
Per Student Grant [4] 607 students $7,629 $4,630,734

Total State Grants per School $8,680,734

Number of Schools Funded [5] 6.07

Total State Grants $52,692,056

Middle School
Site Acquisition 21.5 acres $11,180,000 50% $5,590,000
Site Preparation 21.5 acres $8,600,000 50% $4,300,000
Per Student Grant [4] 908 students $8,058 $7,315,207

Total State Grants per School $17,205,207

Number of Schools Funded [5] 2.02

Total State Grants $34,716,284

High School
Site Acquisition 62.0 acres $32,240,000 50% $16,120,000
Site Preparation 62.0 acres $24,800,000 50% $12,400,000
Per Student Grant [4] 2,032 students $10,340 $21,013,001

Total State Grants per School $49,533,001

Number of Schools Funded [5] 1.02

Total State Grants $50,325,529

Grand Total State Grants $137,733,870

"state1"
Source: Office of Public School Construction (OPSC); EPS.

[1]  Based on number of school sites funded from Table E-14.
[2]  Costs from Table E-15.
[3]  State funding is based on the following:

50% of site acquisition costs
50% of site development costs
The per student grant from Table E-17.

[4]  Average students per school.
[5]  From Table E-14.

Funded [1]
Items

Buildout
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