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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
30" Storm Drain 640 LF $60 $38,400
42" Storm Drain 1200 LF $95 $114,000
48" Storm Drain 700 LF $110 $77,000
54" Storm Drain 750 LF $115 $86,250
72" Storm Drain 1200 LF $190 $228,000
Manhole 15 EA $5,000 $75,000
Detention Basin 7 AC $130,000 $910,000
Pump Station 20 CFS $120,000 $2,400,000

S/T $3,928,650
Contingency (15%) $589,298
Engineering (20%) $785,730

Total $5,303,678

Phase 1B
30" Storm Drain 800 LF $60 $48,000
42" Storm Drain 2600 LF $95 $247,000
48" Storm Drain 1480 LF $110 $162,800
54" Storm Drain 4160 LF $115 $478,400
60" Storm Drain 1920 LF $130 $249,600
Manhole 37 EA $5,000 $185,000
Detention Basin 6 AC $130,000 $780,000
Channel Improvements 5600 LF $250 $1,400,000
Pump Station 33 CFS $120,000 $3,960,000

S/T $7,510,800
Contingency (15%) $1,126,620
Engineering (20%) $1,502,160

Total $10,139,580

Phase 1C
30" Storm Drain 1200 LF $60 $72,000
54" Storm Drain 1040 LF $115 $119,600
60" Storm Drain 1600 LF $130 $208,000
72" Storm Drain 1120 LF $190 $212,800
Manhole 17 LF $5,000 $85,000
Detention Basin 4 EA $130,000 $520,000
Channel Improvements 1900 LF $250 $475,000

S/T $1,692,400
Contingency (15%) $253,860
Engineering (20%) $338,480

Total $2,284,740

Drainage System Costs

Wood-Rodgers, Inc;1032.007
B-1
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1D
42" Storm Drain 4800 LF $95 $456,000
54" Storm Drain 800 LF $115 $92,000
Manhole 19 EA $5,000 $95,000
Channel Improvements 2000 LF $250 $500,000

S/T $1,143,000
Contingency (15%) $171,450
Engineering (20%) $228,600

Total $1,543,050
TOTAL PHASES 1A-1D $19,271,048

Phase 2
30" Storm Drain 1440 LF $60 $86,400
42" Storm Drain 2000 LF $95 $190,000
48" Storm Drain 2800 LF $110 $308,000
54" Storm Drain 5600 LF $115 $644,000
60" Storm Drain 2560 LF $130 $332,800
66" Storm Drain 1200 LF $165 $198,000
Manhole 52 EA $5,000 $260,000
Channel Improvements 15400 LF $250 $3,850,000
Detention Basin 10 AC $130,000 $1,300,000

S/T $7,169,200
Contingency (15%) $1,075,380
Engineering (20%) $1,433,840

Total $9,678,420

Phase 3
36" Storm Drain 2400 LF $70 $168,000
42" Storm Drain 2080 LF $95 $197,600
Manhole 15 LF $5,000 $75,000
Detention Basin 6 AC $130,000 $780,000
Pump Station 5 CFS $150,000 $750,000

S/T $1,970,600
Contingency (15%) $295,590
Engineering (20%) $394,120

Total $2,660,310

Phase 4
36" Storm Drain 1900 LF $70 $133,000
42" Storm Drain 3100 LF $95 $294,500
60" Storm Drain 4560 LF $130 $592,800
66" Storm Drain 1760 LF $165 $290,400
Manhole 38 LF $5,000 $190,000
Channel Improvements 4100 LF $250 $1,025,000
Detention Basin 6 AC $130,000 $780,000

S/T $3,305,700
Contingency (15%) $495,855
Engineering (20%) $661,140

Total $4,462,695

Drainage System Costs

Wood-Rodgers, Inc;1032.007
B-2
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 5
18" Storm Drain 880 LF $40 $35,200
42" Storm Drain 2640 LF $95 $250,800
54" Storm Drain 1200 LF $115 $138,000
72" Storm Drain 1200 LF $190 $228,000
Manhole 20 LF $5,000 $100,000
Channel Improvements 4200 LF $250 $1,050,000

S/T $1,802,000
Contingency (15%) $270,300
Engineering (20%) $360,400

Total $2,432,700

TOTAL PHASES 2-5 $19,234,125

TOTAL PHASES 1-5 $38,505,173

Drainage System Costs

Wood-Rodgers, Inc;1032.007
B-3
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
30" Storm Drain 640 LF $60 $38,400
42" Storm Drain 1200 LF $95 $114,000
48" Storm Drain 700 LF $110 $77,000
54" Storm Drain 750 LF $115 $86,250
72" Storm Drain 1200 LF $190 $228,000
Manhole 15 EA $5,000 $75,000
Detention Basin 7 AC $130,000 $910,000
Pump Station 20 CFS $0 $0

S/T $1,528,650
Contingency (15%) $229,298
Engineering (20%) $305,730

Total $2,063,678

Phase 1B
30" Storm Drain 800 LF $60 $48,000
42" Storm Drain 2600 LF $95 $247,000
48" Storm Drain 1480 LF $110 $162,800
54" Storm Drain 4160 LF $115 $478,400
60" Storm Drain 1920 LF $130 $249,600
Manhole 37 EA $5,000 $185,000
Detention Basin 6 AC $130,000 $780,000
Channel Improvements 5600 LF $250 $1,400,000
Pump Station 33 CFS $0 $0

S/T $3,550,800
Contingency (15%) $532,620
Engineering (20%) $710,160

Total $4,793,580

Drainage System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-4
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1C
30" Storm Drain 1200 LF $60 $72,000
54" Storm Drain 1040 LF $115 $119,600
60" Storm Drain 1600 LF $130 $208,000
72" Storm Drain 1120 LF $190 $212,800
Manhole 17 LF $5,000 $85,000
Detention Basin 4 EA $130,000 $520,000
Channel Improvements 1900 LF $250 $475,000

S/T $1,692,400
Contingency (15%) $253,860
Engineering (20%) $338,480

Total $2,284,740
Phase 1D
42" Storm Drain 4800 LF $95 $456,000
54" Storm Drain 800 LF $115 $92,000
Manhole 19 EA $5,000 $95,000
Channel Improvements 2000 LF $250 $500,000

S/T $1,143,000
Contingency (15%) $171,450
Engineering (20%) $228,600

Total $1,543,050

TOTAL PHASES 1A-1D $10,685,048

Phase 2
30" Storm Drain 1440 LF $60 $86,400
42" Storm Drain 2000 LF $95 $190,000
48" Storm Drain 2800 LF $110 $308,000
54" Storm Drain 5600 LF $115 $644,000
60" Storm Drain 2560 LF $130 $332,800
66" Storm Drain 1200 LF $165 $198,000
Manhole 52 EA $5,000 $260,000
Channel Improvements 15400 LF $250 $3,850,000
Detention Basin 10 AC $130,000 $1,300,000

S/T $7,169,200
Contingency (15%) $1,075,380
Engineering (20%) $1,433,840

Total $9,678,420

Drainage System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-5
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Table B-1
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Drainage System Costs and Credits/Reimbursements

DRAIN COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 3
36" Storm Drain 2400 LF $70 $168,000
42" Storm Drain 2080 LF $95 $197,600
Manhole 15 LF $5,000 $75,000
Detention Basin 6 AC $130,000 $780,000
Pump Station 5 CFS $0 $0

S/T $1,220,600
Contingency (15%) $183,090
Engineering (20%) $244,120

Total $1,647,810

Phase 4
36" Storm Drain 1900 LF $70 $133,000
42" Storm Drain 3100 LF $95 $294,500
60" Storm Drain 4560 LF $130 $592,800
66" Storm Drain 1760 LF $165 $290,400
Manhole 38 LF $5,000 $190,000
Channel Improvements 4100 LF $250 $1,025,000
Detention Basin 6 AC $130,000 $780,000

S/T $3,305,700
Contingency (15%) $495,855
Engineering (20%) $661,140

Total $4,462,695

Phase 5
18" Storm Drain 880 LF $40 $35,200
42" Storm Drain 2640 LF $95 $250,800
54" Storm Drain 1200 LF $115 $138,000
72" Storm Drain 1200 LF $190 $228,000
Manhole 20 LF $5,000 $100,000
Channel Improvements 4200 LF $250 $1,050,000

S/T $1,802,000
Contingency (15%) $270,300
Engineering (20%) $360,400

Total $2,432,700

TOTAL PHASES 2-5 $18,221,625

TOTAL PHASES 1-5 $28,906,673
"drainage"

Drainage System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-6
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
12" Water 2750 LF $40 $110,000
16" Water 4640 LF $60 $278,400
36" Water 1650 LF $165 $272,250

S/T $660,650
Contingency (15%) $99,098
Engineering (20%) $132,130

Total $891,878

Phase 1B
12" Water 1650 LF $40 $66,000
18" Water 1250 LF $70 $87,500
30" Water 4020 LF $130 $522,600
36" Water 3090 LF $165 $509,850
2 MG Water Tank 1 EA $1,500,000 $1,500,000
Booster Pump Station 1 EA $900,000 $900,000

S/T $3,585,950
Contingency (15%) $537,893
Engineering (20%) $717,190

Total $4,841,033

Phase 1C
12" Water 1550 LF $40 $62,000
36" Water 2860 LF $165 $471,900
42" Water 3490 LF $205 $715,450

S/T $1,249,350
Contingency (15%) $187,403
Engineering (20%) $249,870

Total $1,686,623

Phase 1D
12" Water 7250 LF $40 $290,000
16" Water 1060 LF $60 $63,600
36" Water 2970 LF $165 $490,050

S/T $843,650
Contingency (15%) $126,548
Engineering (20%) $168,730

Total $1,138,928

TOTAL PHASES 1A-1D $8,558,460

Water System Costs

Wood-Rodgers, Inc;1032.007
B-7
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 2
12" Water 16950 LF $40 $678,000
16" Water 6980 LF $60 $418,800

S/T $1,096,800
Contingency (15%) $164,520
Engineering (20%) $219,360

Total $1,480,680

Phase 3
12" Water 4200 LF $40 $168,000
24" Water 8370 LF $95 $795,150
42" Water 3400 LF $205 $697,000
2 MG Water Tank 1 EA $1,500,000 $1,500,000
Booster Pump Station 1 EA $900,000 $900,000

S/T $4,060,150
Contingency (15%) $609,023
Engineering (20%) $812,030

Total $5,481,203

Phase 4
12" Water 5980 LF $40 $239,200
16" Water 4250 LF $60 $255,000
18" Water 3500 LF $70 $245,000

S/T $739,200
Contingency (15%) $110,880
Engineering (20%) $147,840

Total $997,920

Phase 5
12" Water 4910 LF $40 $196,400
16" Water 3970 LF $60 $238,200
24" Water 9030 LF $95 $857,850
42" Water 6250 LF $205 $1,281,250

S/T $2,573,700
Contingency (15%) $386,055
Engineering (20%) $514,740

Total $3,474,495

TOTAL PHASES 2-5 $11,434,298

TOTAL PHASES 1-5 $19,992,758

Water System Costs

Wood-Rodgers, Inc;1032.007
B-8
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

INTERIM FACILITIES

Phase 1A
16" Water (DIP) 1500 LF $120 $180,000
Bridge Crossing 1 EA $50,000 $50,000

S/T $230,000
Contingency (15%) $34,500
Engineering (20%) $46,000

Total $310,500

TOTAL PHASES 1-5 $20,303,258

Water System Costs

Wood-Rodgers, Inc;1032.007
B-9
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
12" Water 2750 LF $0 $0
16" Water 4640 LF $60 $278,400
36" Water 1650 LF $165 $272,250

S/T $550,650
Contingency (15%) $82,598
Engineering (20%) $110,130

Total $743,378

Phase 1B
12" Water 1650 LF $0 $0
18" Water 1250 LF $70 $87,500
30" Water 4020 LF $130 $522,600
36" Water 3090 LF $165 $509,850
2 MG Water Tank 1 EA $1,500,000 $1,500,000
Booster Pump Station 1 EA $900,000 $900,000

S/T $3,519,950
Contingency (15%) $527,993
Engineering (20%) $703,990

Total $4,751,933

Phase 1C
12" Water 1550 LF $0 $0
36" Water 2860 LF $165 $471,900
42" Water 3490 LF $205 $715,450

S/T $1,187,350
Contingency (15%) $178,103
Engineering (20%) $237,470

Total $1,602,923

Water System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-10
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Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1D
12" Water 7250 LF $0 $0
16" Water 1060 LF $60 $63,600
36" Water 2970 LF $165 $490,050

S/T $553,650
Contingency (15%) $83,048
Engineering (20%) $110,730

Total $747,428

TOTAL PHASES 1A-1D $7,845,660

Phase 2
12" Water 16950 LF $0 $0
16" Water 6980 LF $60 $418,800

S/T $418,800
Contingency (15%) $62,820
Engineering (20%) $83,760

Total $565,380

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 3
12" Water 4200 LF $0 $0
24" Water 8370 LF $95 $795,150
42" Water 3400 LF $205 $697,000
2 MG Water Tank 1 EA $1,500,000 $1,500,000
Booster Pump Station 1 EA $900,000 $900,000

S/T $3,892,150
Contingency (15%) $583,823
Engineering (20%) $778,430

Total $5,254,403

Phase 4
12" Water 5980 LF $0 $0
16" Water 4250 LF $60 $255,000
18" Water 3500 LF $70 $245,000

S/T $500,000
Contingency (15%) $75,000
Engineering (20%) $100,000

Total $675,000

Water System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-11



DRAFT By:TRC/PT
Date:7-11-06

Page 6 of 6

Table B-2
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Water System Costs and Credits/Reimbursements

WATER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 5
12" Water 4910 LF $0 $0
16" Water 3970 LF $60 $238,200
24" Water 9030 LF $95 $857,850
42" Water 6250 LF $205 $1,281,250

S/T $2,377,300
Contingency (15%) $356,595
Engineering (20%) $475,460

Total $3,209,355

TOTAL PHASES 2-5 $9,704,138

TOTAL PHASES 1-5 $17,549,798

INTERIM FACILITIES

Phase 1A
16" Water (DIP) 1500 LF $0 $0
Bridge Crossing 1 EA $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

TOTAL PHASES 1-5 $17,549,798
"water"

Water System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-12
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
12" Trunk Sewer 640 LF $60 $38,400
15" Trunk Sewer 1200 LF $100 $120,000
60" Interceptor Sewer 700 LF $280 $196,000
Manhole 7 EA $5,200 $36,400

S/T $390,800
Contingency (15%) $58,620
Engineering (20%) $78,160

Total $527,580

Phase 1B
15" Trunk Sewer 1258 LF $150 $188,700
18" Trunk Sewer 3426 LF $165 $565,290
42" Interceptor Sewer 3946 EA $270 $1,065,420
Manhole 22 LF $5,200 $114,400

S/T $1,933,810
Contingency (15%) $290,072
Engineering (20%) $386,762

Total $2,610,644

Phase 1C
12" Trunk Sewer 2230 LF $80 $178,400
60" Interceptor Sewer 2745 LF $350 $960,750
Manhole 13 LF $5,200 $67,600

S/T $1,206,750
Contingency (15%) $181,013
Engineering (20%) $241,350

Total $1,629,113

Phase 1D
12” Trunk Sewer 2706 LF $95 $257,070
60” Interceptor Sewer 2792 LF $380 $1,060,960
Manhole 14 LF $5,200 $72,800

S/T $1,390,830
Contingency (15%) $208,625
Engineering (20%) $278,166

Total $1,877,621

TOTAL PHASES 1A-1D $6,644,957

Sewer System Costs

Wood-Rodgers, Inc;1032.007
B-13
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 2
12” Trunk Sewer 3560 LF $75 $267,000
15" Trunk Sewer 3330 LF $95 $316,350
18" Trunk Sewer 2320 EA $125 $290,000
36” Interceptor Sewer 1520 LF $230 $349,600
Manhole 27 EA $5,200 $140,400

S/T $1,363,350
Contingency (15%) $204,503
Engineering (20%) $272,670

Total $1,840,523

Phase 3
12” Trunk Sewer 1939 LF $60 $116,340
36” Interceptor Sewer 4674 LF $230 $1,075,020
Manhole 17 EA $5,200 $88,400

S/T $1,279,760
Contingency (15%) $191,964
Engineering (20%) $255,952

Total $1,727,676

Phase 4
12” Trunk Sewer 1670 LF $55 $91,850
18" Trunk Sewer 3420 LF $100 $342,000
21" Trunk Sewer 3495 LF $110 $384,450
Manhole 22 LF $5,200 $114,400

S/T $932,700
Contingency (15%) $139,905
Engineering (20%) $186,540

Total $1,259,145

Phase 5
12” Trunk Sewer 2630 LF $135 $355,050
24” Trunk Sewer 2520 LF $135 $340,200
27” Trunk Sewer 975 LF $145 $141,375
30” Trunk Sewer 3510 LF $215 $754,650
Manhole 25 LF $5,200 $130,000

S/T $1,721,275
Contingency (15%) $258,191
Engineering (20%) $344,255

Total $2,323,721

TOTAL PHASES 2-5 $7,151,065

TOTAL PHASES 1-5 $13,796,021

Sewer System Costs

Wood-Rodgers, Inc;1032.007
B-14
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

INTERIM FACILITIES

Phase 1A
Sewer Lift Station (S-70) 1 EA $350,000 $350,000

S/T $350,000
Contingency (15%) $52,500
Engineering (20%) $70,000

Total $472,500

Phase 1B
18" Trunk Sewer 3700 LF $165 $610,500
Lift Station 1 LF $1,500,000 $1,500,000
20” Force Main 13000 LF $75 $975,000
Manhole 9 LF $5,200 $46,800

S/T $3,132,300
Contingency (15%) $469,845
Engineering (20%) $626,460

Total $4,228,605

Phase 1C
15" Trunk Sewer 1200 LF $110 $132,000
30" Trunk Sewer 3690 LF $200 $738,000
Manhole 12 LF $5,200 $62,400

S/T $932,400
Contingency (15%) $139,860
Engineering (20%) $186,480

Total $1,258,740

Phase 1D
18" Trunk Sewer 1500 EA $165 $247,500
Manhole 4 LF $5,200 $20,800

S/T $268,300
Contingency (15%) $40,245
Engineering (20%) $53,660

Total $362,205

Sewer System Costs

Wood-Rodgers, Inc;1032.007
B-15
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 3
30" Trunk Sewer 2215 EA $200 $443,000
Manhole 6 LF $5,200 $31,200

S/T $474,200
Contingency (15%) $71,130
Engineering (20%) $94,840

Total $640,170

TOTAL INTERIM FACILITIES PHASES 1-5 $6,962,220

TOTAL $20,758,241

Sewer System Costs

Wood-Rodgers, Inc;1032.007
B-16
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 1A
12" Trunk Sewer 640 LF $60 $38,400
15" Trunk Sewer 1200 LF $100 $120,000
60" Interceptor Sewer 700 LF $280 $196,000
Manhole 7 EA $5,200 $36,400

S/T $390,800
Contingency (15%) $58,620
Engineering (20%) $78,160

Total $527,580

Phase 1B
15" Trunk Sewer 1258 LF $150 $188,700
18" Trunk Sewer 3426 LF $165 $565,290
42" Interceptor Sewer 3946 EA $270 $1,065,420
Manhole 22 LF $5,200 $114,400

S/T $1,933,810
Contingency (15%) $290,072
Engineering (20%) $386,762

Total $2,610,644

Phase 1C
12" Trunk Sewer 2230 LF $80 $178,400
60" Interceptor Sewer 2745 LF $350 $960,750
Manhole 13 LF $5,200 $67,600

S/T $1,206,750
Contingency (15%) $181,013
Engineering (20%) $241,350

Total $1,629,113

Phase 1D
12” Trunk Sewer 2706 LF $95 $257,070
60” Interceptor Sewer 2792 LF $380 $1,060,960
Manhole 14 LF $5,200 $72,800

S/T $1,390,830
Contingency (15%) $208,625
Engineering (20%) $278,166

Total $1,877,621

TOTAL PHASES 1A-1D $6,644,957

Sewer System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 2
12” Trunk Sewer 3560 LF $75 $267,000
15" Trunk Sewer 3330 LF $95 $316,350
18" Trunk Sewer 2320 EA $125 $290,000
36” Interceptor Sewer 1520 LF $230 $349,600
Manhole 27 EA $5,200 $140,400

S/T $1,363,350
Contingency (15%) $204,503
Engineering (20%) $272,670

Total $1,840,523
SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

Phase 3
12” Trunk Sewer 1939 LF $60 $116,340
36” Interceptor Sewer 4674 LF $230 $1,075,020
Manhole 17 EA $5,200 $88,400

S/T $1,279,760
Contingency (15%) $191,964
Engineering (20%) $255,952

Total $1,727,676

Phase 4
12” Trunk Sewer 1670 LF $55 $91,850
18" Trunk Sewer 3420 LF $100 $342,000
21" Trunk Sewer 3495 LF $110 $384,450
Manhole 22 LF $5,200 $114,400

S/T $932,700
Contingency (15%) $139,905
Engineering (20%) $186,540

Total $1,259,145

Phase 5
12” Trunk Sewer 2630 LF $135 $355,050
24” Trunk Sewer 2520 LF $135 $340,200
27” Trunk Sewer 975 LF $145 $141,375
30” Trunk Sewer 3510 LF $215 $754,650
Manhole 25 LF $5,200 $130,000

S/T $1,721,275
Contingency (15%) $258,191
Engineering (20%) $344,255

Total $2,323,721

TOTAL PHASES 2-5 $7,151,065

TOTAL PHASES 1-5 $13,796,021

Sewer System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
B-18
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Table B-3
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Sewer System Cost and Credits/Reimbursements

SEWER COST BY PHASE QUANTITY UNIT UNIT PRICE TOTAL COST

INTERIM FACILITIES

Phase 1A
Sewer Lift Station (S-70) 1 EA $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

Phase 1B
18" Trunk Sewer 3700 LF $0 $0
Lift Station 1 LF $0 $0
20” Force Main 13000 LF $0 $0
Manhole 9 LF $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

Phase 1C
15" Trunk Sewer 1200 LF $0 $0
30" Trunk Sewer 3690 LF $0 $0
Manhole 12 LF $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

Phase 1D
18" Trunk Sewer 1500 EA $0 $0
Manhole 4 LF $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

Phase 3
30" Trunk Sewer 2215 EA $0 $0
Manhole 6 LF $0 $0

S/T $0
Contingency (15%) $0
Engineering (20%) $0

Total $0

TOTAL INTERIM FACILITIES PHASES 1-5 $0

TOTAL $13,796,021
"sewer"

Sewer System Credits/Reimbursements

Wood-Rodgers, Inc;1032.007
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Table B-4
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

Intersection Cost Each
6 x 6 Intersection $1,939,000.00

4 x 4 Intersection $1,394,000.00

6 x 4 Intersection $1,718,000.00

6 x 6 Intersection Reimbursement $1,646,000.00

6 x 4 Intersection Reimbursement $1,447,000.00

4 x 4 Intersection Reimbursement $1,140,000.00

 Rio Del Oro Preliminary Intersection Costs and Credits/Reimbursements

Table B-4 7777-20 Intersections 062906.xls Summary
B-20
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Table B-4
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 194,145 s.f $0.15 $29,121.75

2. Excavation 14,500 c.y. $10.00 $145,000.00

3. 6.5" Asphaltic Concrete Paving 184,590 s.f. $2.60 $479,934.00

4. 15" Aggregate Base 184,590 s.f. $1.80 $332,262.00

5. Curb & Gutter, Type 2 (Vertical Curb) 3,185 l.f. $17.00 $54,145.00

6. Median Curb, Type 3 (6" Barrier Curb) 3,008 l.f. $15.30 $46,022.40

7. Handicap Ramp 8 ea $900.00 $7,200.00

8. 8' Sidewalk 195 l.f. $40.00 $7,800.00

9. Cobble Fill 1,500 s.f. $5.00 $7,500.00

10. Signing & Striping 12,500 l.f. $1.20 $15,000.00

11. Erosion Control 194,145 s.f. $0.10 $19,414.50

12. Local Drainage 1,630 l.f. $30.00 $48,900.00

13. Street Lights (Type A, 220' spacing, both sides) 8 ea $3,000.00 $24,000.00

14. Traffic Signal 1 ea $275,000.00 $275,000.00

Subtotal $1,491,299.65

30% (surveys, design, inspection and contingency) $447,389.90

Grand Total $1,938,689.55

Use $1,939,000.00

Preliminary Cost Per Each
6 x 6 Intersection

Table B-4 7777-20 Intersections 062906.xls 6 x 6
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Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 157,610 s.f $0.15 $23,641.50

2. Excavation 12,500 c.y. $10.00 $125,000.00

3. 6.5" Asphaltic Concrete Paving 157,010 s.f. $2.60 $408,226.00

4. 15" Aggregate Base 157,010 s.f. $1.80 $282,618.00

5. Curb & Gutter, Type 2 (Vertical Curb) 200 l.f. $17.00 $3,400.00

6. Median Curb, Type 3 (6" Barrier Curb) 3,008 l.f. $15.30 $46,022.40

7. Handicap Ramp 8 ea $900.00 $7,200.00

8. 8' Sidewalk 195 l.f. $40.00 $7,800.00

9. Cobble Fill 1,500 s.f. $5.00 $7,500.00

10. Signing & Striping 12,500 l.f. $1.20 $15,000.00

11. Erosion Control 157,610 s.f. $0.10 $15,761.00

12. Local Drainage 1,630 l.f. $30.00 $48,900.00

13. Street Lights (Type A, 220' spacing, both sides) 0 ea $3,000.00 $0.00

14. Traffic Signal 1 ea $275,000.00 $275,000.00

Subtotal $1,266,068.90

30% (surveys, design, inspection and contingency) $379,820.67

Grand Total $1,645,889.57

Use $1,646,000.00

Estimated Road Fee Reimbursement
6 x 6 Intersection Reimbursement

Table B-4 7777-20 Intersections 062906.xls 6 x 6 Reimburse
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Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 173,086 s.f $0.15 $25,962.90

2. Excavation 12,800 c.y. $10.00 $128,000.00

3. 6.5" Asphaltic Concrete Paving 103,311 s.f. $2.60 $268,608.60

4. 15" Aggregate Base 103,311 s.f. $1.80 $185,959.80

5. 5.5" Asphaltic Concrete Paving 60,124 s.f. $2.10 $126,260.40

6. 13" Aggregate Base 60,124 s.f. $1.80 $108,223.20

7. Curb & Gutter, Type 2 (Vertical Curb) 3,217 l.f. $17.00 $54,689.00

8. Median Curb, Type 3 (6" Barrier Curb) 3,076 l.f. $15.30 $47,062.80

9. Handicap Ramp 8 ea $900.00 $7,200.00

10. 8' Sidewalk 195 l.f. $40.00 $7,800.00

11. Cobble Fill 1,538 s.f. $5.00 $7,690.00

12. Signing & Striping 11,000 l.f. $1.20 $13,200.00

13. Erosion Control 173,086 s.f. $0.10 $17,308.60

14. Local Drainage 1,630 l.f. $30.00 $48,900.00

15. Street Lights (Type A, 220' spacing, both sides) 8 ea $3,000.00 $24,000.00

16. Traffic Signal 1 ea $250,000.00 $250,000.00

Subtotal $1,320,865.30

30% (surveys, design, inspection and contingency) $396,259.59

Grand Total $1,717,124.89

Use $1,718,000.00

Preliminary Cost Per Each
6 x 4 Intersection

Table B-4 7777-20 Intersections 062906.xls 6 x 4
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Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 139,800 s.f $0.15 $20,970.00

2. Excavation 10,400 c.y. $10.00 $104,000.00

3. 6.5" Asphaltic Concrete Paving 91,194 s.f. $2.60 $237,104.40

4. 15" Aggregate Base 91,194 s.f. $1.80 $164,149.20

5. 5.5" Asphaltic Concrete Paving 48,006 s.f. $2.10 $100,812.60

6. 13" Aggregate Base 48,006 s.f. $1.80 $86,410.80

7. Curb & Gutter, Type 2 (Vertical Curb) 200 l.f. $17.00 $3,400.00

8. Median Curb, Type 3 (6" Barrier Curb) 3,076 l.f. $15.30 $47,062.80

9. Handicap Ramp 8 ea $900.00 $7,200.00

10. 8' Sidewalk 195 l.f. $40.00 $7,800.00

11. Cobble Fill 1,538 s.f. $5.00 $7,690.00

12. Signing & Striping 11,000 l.f. $1.20 $13,200.00

13. Erosion Control 139,800 s.f. $0.10 $13,980.00

14. Local Drainage 1,630 l.f. $30.00 $48,900.00

15. Street Lights (Type A, 220' spacing, both sides) 0 ea $3,000.00 $0.00

16. Traffic Signal 1 ea $250,000.00 $250,000.00

Subtotal $1,112,679.80

30% (surveys, design, inspection and contingency) $333,803.94

Grand Total $1,446,483.74

Use $1,447,000.00

Estimated Road Fee Reimbursement
6 x 4 Intersection Reimbursement

Table B-4 7777-20 Intersections 062906.xls 6 x 4 Reimburse
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Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 154,800 s.f $0.15 $23,220.00

2. Excavation 8,100 c.y. $4.00 $32,400.00

3. 5.5" Asphaltic Concrete Paving 145,040 s.f. $2.10 $304,584.00

4. 13" Aggregate Base 145,040 s.f. $1.80 $261,072.00

5. Curb & Gutter, Type 2 (Vertical Curb) 3,252 l.f. $17.00 $55,284.00

6. Median Curb, Type 3 (6" Barrier Curb) 3,128 l.f. $15.30 $47,858.40

7. Handicap Ramp 8 ea $900.00 $7,200.00

8. 8' Sidewalk 195 l.f. $40.00 $7,800.00

9. Cobble Fill 1,564 s.f. $5.00 $7,820.00

10. Signing & Striping 9,400 l.f. $1.20 $11,280.00

11. Erosion Control 154,800 s.f. $0.10 $15,480.00

12. Local Drainage 1,630 l.f. $30.00 $48,900.00

13. Street Lights (Type A, 220' spacing, both sides) 8 ea $3,000.00 $24,000.00

14. Traffic Signal 1 ea $250,000.00 $225,000.00

Subtotal $1,071,898.40

30% (surveys, design, inspection and contingency) $321,569.52

Grand Total $1,393,467.92

Use $1,394,000.00

Preliminary Cost Per Each
4 x 4 Intersection

Table B-4 7777-20 Intersections 062906.xls 4 x 4 
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Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway (Intersection) Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE COST

1. Subgrade Preparation 118,940 s.f $0.15 $17,841.00

2. Excavation 6,600 c.y. $4.00 $26,400.00

3. 5.5" Asphaltic Concrete Paving 118,340 s.f. $2.10 $248,514.00

4. 13" Aggregate Base 118,340 s.f. $1.80 $213,012.00

5. Curb & Gutter, Type 2 (Vertical Curb) 200 l.f. $17.00 $3,400.00

6. Median Curb, Type 3 (6" Barrier Curb) 3,128 l.f. $15.30 $47,858.40

7. Handicap Ramp 8 ea $900.00 $7,200.00

8. 8' Sidewalk 195 l.f. $40.00 $7,800.00

9. Cobble Fill 1,564 s.f. $5.00 $7,820.00

10. Signing & Striping 9,400 l.f. $1.20 $11,280.00

11. Erosion Control 118,940 s.f. $0.10 $11,894.00

12. Local Drainage 1,630 l.f. $30.00 $48,900.00

13. Street Lights (Type A, 220' spacing, both sides) 0 ea $3,000.00 $0.00

14. Traffic Signal 1 ea $250,000.00 $225,000.00

Subtotal $876,919.40

30% (surveys, design, inspection and contingency) $263,075.82

Grand Total $1,139,995.22

Use $1,140,000.00

Estimated Road Fee Reimbursement
4 x 4 Intersection Reimbursement

Table B-4 7777-20 Intersections 062906.xls 4 x 4  Reimburse
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Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway Costs and Credits/Reimbursements

SHEET ROADWAY Total Cost Per L.F.
106' R.O.W. $990.00
106' Road Reimbursement $700.00
108' R.O.W. $930.00
108' Road Reimbursement $440.00
76' R.O.W. (4 Lanes now) $710.00
76' Road Reimbursement $480.00
76' R.O.W. (2 Outer Lanes now) $690.00
76' Fut Road Reimbursement $370.00
60' R.O.W. $520.00

Preliminary Cost Per Linear Foot Summary

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls Per Foot Summary
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Table B-5
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 93 s.f $0.15 $13.95

2. Excavation 7.0 c.y. $10.00 $70.00

3. 6.5" Asphaltic Concrete Paving 86 s.f. $2.60 $223.60

4. 15" Aggregate Base 86 s.f. $1.80 $154.80

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Median Top Soil Import (18") 0.7 c.y. $8.50 $5.95

9. Signing & Striping 1 l.f. $6.00 $6.00

10. Erosion Control 106 s.f. $0.10 $10.60

11. Local Drainage 1 l.f. $30.00 $30.00

12. Street Lights (Type A, 220' spacing, both sides) 1 l.f. $27.00 $27.00

13. Joint Trench 1 l.f. $50.00 $50.00

14. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $754.50

30% (surveys, design, inspection and contingency) $226.35

Grand Total per Foot $980.85

Use $990.00

Preliminary Cost Per Linear Foot
106' R.O.W.

(6 Travel Lanes and Inside lanes enhanced BRT Lanes)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 106' ROW 
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Rio del Oro Major Roadway Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 82 s.f $0.15 $12.30

2. Excavation 6.0 c.y. $10.00 $60.00

3. 6.5" Asphaltic Concrete Paving 64 s.f. $2.60 $166.40

4. 15" Aggregate Base 64 s.f. $1.80 $115.20

5. Curb & Gutter, Type 2 (Vertical Curb) 0 l.f. $17.00 $0.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Median Top Soil Import (18") 0.7 c.y. $8.50 $5.95

9. Signing & Striping 1 l.f. $6.00 $6.00

10. Erosion Control 78 s.f. $0.10 $7.80

11. Local Drainage 1 l.f. $30.00 $30.00

12. Street Lights (Type A, 220' spacing, both sides) 0 l.f. $27.00 $0.00

13. Joint Trench 0 l.f. $50.00 $0.00

14. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $532.25

30% (surveys, design, inspection and contingency) $159.68

Grand Total per Foot $691.93

Use $700.00

Estimated Road Fee Reimbursement
106' R.O.W.

(6 Travel Lanes and Inside lanes enhanced BRT Lanes)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 106' Fee Program
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Rio del Oro Major Roadway Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 90 s.f $0.15 $13.50

2. Excavation 6.6 c.y. $10.00 $66.00

3. 6.5" Asphaltic Concrete Paving 80 s.f. $2.60 $208.00

4. 15" Aggregate Base 80 s.f. $1.80 $144.00

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Hardscape Median 3 s.f. $5.00 $15.00

8. Signing & Striping 1 l.f. $6.00 $6.00

9. Erosion Control (Included with Mass Grading) 108 s.f. $0.10 $10.80

10. Local Drainage 1 l.f. $30.00 $30.00

11. Street Lights (Type A, 220' spacing, both sides) 1 l.f. $27.00 $27.00

12. Joint Trench 1 l.f. $50.00 $50.00

13. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

14. 6' Concrete Sidewalk 1 l.f. $30.00 $30.00

15. 5.5 Planter 1 l.f. $22.00 $22.00

Subtotal $693.40

30% (surveys, design, inspection and contingency) $208.02

Grand Total per Foot $923.42

Use $930.00

Preliminary Cost Per Linear Foot
108' R.O.W.

(6 Travel Lanes, 4' Median, and Sidewalk on one side)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 108' ROW
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ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 82 s.f $0.15 $12.30

2. Excavation 6.0 c.y. $10.00 $60.00

3. 6.5" Asphaltic Concrete Paving 58 s.f. $2.60 $150.80

4. 15" Aggregate Base 58 s.f. $1.80 $104.40

5. Curb & Gutter, Type 2 (Vertical Curb) 0 l.f. $17.00 $0.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Hardscape Median 3 s.f. $5.00 $15.00

8. Signing & Striping 1 l.f. $6.00 $6.00

9. Erosion Control (Included with Mass Grading) 62 s.f. $0.10 $6.20

10. Local Drainage 1 l.f. $30.00 $30.00

11. Street Lights (Type A, 220' spacing, both sides) 0 l.f. $27.00 $0.00

12. Joint Trench 0 l.f. $50.00 $0.00

13. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

14. 6' Concrete Sidewalk 0 l.f. $30.00 $0.00

15. 5.5 Planter 0 l.f. $22.00 $0.00

Grand Total per Foot $435.30

Use $440.00

Estimated Road Fee Reimbursement
108' R.O.W.

(6 Travel Lanes, 4' Median, and Sidewalk on one side)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 108' Fee Program
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ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 63 s.f $0.15 $9.45

2. Excavation 3.5 c.y. $10.00 $35.00

3. 5.5" Asphaltic Concrete Paving 56 s.f. $2.20 $123.20

4. 13" Aggregate Base 56 s.f. $1.56 $87.36

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Median Top Soil Import (18") 0.8 c.y. $8.50 $6.80

9. Signing & Striping 1 l.f. $6.50 $6.50

10. Erosion Control (Included with Mass Grading) 78 s.f. $0.10 $7.80

11. Local Drainage 1 l.f. $30.00 $30.00

12. Street Lights (Type A, 220' spacing, both sides) 1 l.f. $27.00 $27.00

13. Joint Trench 1 l.f. $50.00 $50.00

14. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $545.71

30% (surveys, design, inspection and contingency) $163.71

Grand Total per Foot $709.42

Use $710.00

Preliminary Cost Per Linear Foot
76' R.O.W.

(4 Travel Lanes and Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 76' ROW
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Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Major Roadway Costs and Credits/Reimbursements

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 35 s.f $0.15 $5.25

2. Excavation 2.0 c.y. $10.00 $20.00

3. 5.5" Asphaltic Concrete Paving 34 s.f. $2.20 $74.80

4. 13" Aggregate Base 34 s.f. $1.56 $53.04

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Median Top Soil Import (18") 0.8 c.y. $8.50 $6.80

9. Signing & Striping 1 l.f. $6.50 $6.50

10. Erosion Control (Included with Mass Grading) 48 s.f. $0.10 $4.80

11. Local Drainage 1 l.f. $30.00 $30.00

12. Street Lights (Type A, 220' spacing, both sides) 0 l.f. $27.00 $0.00

13. Joint Trench 0 l.f. $50.00 $0.00

14. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $363.79

30% (surveys, design, inspection and contingency) $109.14

Grand Total per Foot $472.93

Use $480.00

Estimated Road Fee Reimbursement
76' R.O.W.

(4 Travel Lanes and Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 76' Fee Program
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ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 42 s.f $0.15 $6.30

2. Excavation 2.3 c.y. $10.00 $23.00

3. 5.5" Asphaltic Concrete Paving 34 s.f. $2.20 $74.80

4. 13" Aggregate Base 34 s.f. $1.56 $53.04

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Median Landscaping & Irrigation (turf & street trees) 14 s.f. $6.00 $84.00

8. Median Landscaping Minimal (Future Lanes) 22 s.f. $3.00 $66.00

9. Median Top Soil Import (18") 2.0 c.y. $8.50 $17.00

10. Signing & Striping 1 l.f. $2.00 $2.00

11. Erosion Control (Included with Mass Grading) 76 s.f. $0.10 $7.60

12. Local Drainage 1 l.f. $30.00 $30.00

13. Street Lights (Type A, 220' spacing, both sides) 1 l.f. $27.00 $27.00

14. Joint Trench 1 l.f. $50.00 $50.00

15. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $525.34

30% (surveys, design, inspection and contingency) $157.60

Grand Total per Foot $682.94

Use $690.00

Preliminary Cost Per Linear Foot
76' R.O.W.

(2 Travel Lanes and  2 Future Lanes in Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 76' ROW Fut
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ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 12 s.f $0.15 $1.80

2. Excavation 0.7 c.y. $10.00 $7.00

3. 5.5" Asphaltic Concrete Paving 12 s.f. $2.20 $26.40

4. 13" Aggregate Base 12 s.f. $1.56 $18.72

5. Curb & Gutter, Type 2 (Vertical Curb) 0 l.f. $17.00 $0.00

6. Median Curb, Type 3 (6" Barrier Curb) 0 l.f. $15.30 $0.00

7. Median Landscaping & Irrigation (turf & street trees) 14 s.f. $6.00 $84.00

8. Median Landscaping Minimal (Future Lanes) 22 s.f. $3.00 $66.00

9. Median Top Soil Import (18") 2.0 c.y. $8.50 $17.00

10. Signing & Striping 1 l.f. $2.00 $2.00

11. Erosion Control (Included with Mass Grading) 46 s.f. $0.10 $4.60

12. Local Drainage 1 l.f. $30.00 $30.00

13. Street Lights (Type A, 220' spacing, both sides) 0 l.f. $27.00 $0.00

14. Joint Trench 0 l.f. $50.00 $0.00

15. Traffic Signal Interconnect 1 l.f. $20.00 $20.00

Subtotal $277.52

30% (surveys, design, inspection and contingency) $83.26

Grand Total per Foot $360.78

Use $370.00

Estimated Road Fee Reimbursement
76' R.O.W.

(2 Travel Lanes and  2 Future Lanes in Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 76' Fut Fee Program
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ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 47 s.f $0.15 $7.05

2. Excavation 2.6 c.y. $10.00 $26.00

3. 4" Asphaltic Concrete Paving 40 s.f. $1.60 $64.00

4. 9" Aggregate Base 40 s.f. $1.08 $43.20

5. Curb & Gutter, Type 2 (Vertical Curb) 2 l.f. $17.00 $34.00

6. Median Curb, Type 3 (6" Barrier Curb) 2 l.f. $15.30 $30.60

7. Landscaping & Irrigation (turf & street trees) 13 s.f. $6.00 $78.00

8. Top Soil Import (18") 0.7 c.y. $8.50 $5.95

9. Signing & Striping 1 l.f. $2.00 $2.00

10. Erosion Control (Included with Mass Grading) 60 s.f. $0.10 $6.00

11. Local Drainage 1 l.f. $25.00 $25.00

12. Street Lights (Type A, 220' spacing, alternate sides) 1 l.f. $27.00 $27.00

13. Joint Trench 1 l.f. $50.00 $50.00

Subtotal $398.80

30% (surveys, design, inspection and contingency) $119.64

Grand Total per Foot $518.44

Use $520.00

Preliminary Cost Per Linear Foot
60' R.O.W.

(2 Travel Lanes and Median)

Table B-5 Copy of 7777-20 Roadway Cross Section 062906.xls 60' ROW
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Table B-6
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro On-Site Backbone Roadway Costs and Credits/Reimbursements by Road Segment and Phase

Per Circulation Plan dated 6-21-06, Street Section per Rio Del Oro Specific Plan
Reimbursements per Transportation System et. al. Development Impact Fee Nexus Report and Capital Facility Program, dated October,  2005

Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total

On-site Backbone Roadway Costs

International Drive
1 Rio del Oro Boundary to Rancho Cordova Parkway 76' ROW $710 2800 $1,988,000 $0 $0 $0 $0 2800 $1,988,000
2 Signalized Intersection at Rancho Cordova Parkway 6 x 4 $1,939,000 1 $1,939,000 $0 $0 $0 $0 1 $1,939,000
3 Rancho Cordova Parkway to Local Road B 76' ROW (fut 4) $690 700 $483,000 1050 $724,500 $0 $0 $0 1750 $1,207,500
4 Potential Roundabout at Local Road B $200,000 $0 1 $200,000 $0 $0 $0 1 $200,000
5 Local Road B to Rio del Oro Parkway 76' ROW (fut 4) $690 $0 1900 $1,311,000 $0 $0 $0 1900 $1,311,000
6 Rio del Oro Parkway to Villagio Drive 76' ROW (fut 4) $690 $0 2700 $1,863,000 $0 $0 $0 2700 $1,863,000

6A 2- 12 x 8 Culverts $250,000 $0 1 $250,000 $0 $0 $0 1 $250,000
7 Potential Roundabout at Rio del Oro Parkway $200,000 $0 1 $200,000 $0 $0 $0 1 $200,000
8 Villagio Drive to Americanos Boulevard 76' ROW (fut 4) $690 $0 $0 $0 $0 3050 $2,104,500 3050 $2,104,500

8A 2- 10 x 8 Culverts $230,000 $0 $0 $0 $0 1 $230,000 1 $230,000
9 Signalized Intersection at Americanos Boulevard 4 x 4 $1,394,000 $0 $0 $0 $0 1 $1,394,000 1 $1,394,000

10 Americanos Boulevard to Unnamed Street #1 76' ROW (fut 4) $690 $0 $0 $0 $0 1550 $1,069,500 1550 $1,069,500
Subtotal International Drive $4,410,000 $4,548,500 $0 $0 $4,798,000 $13,756,500

Rancho Cordova Parkway
1 Signalized Intersection at White Rock Road 6 x 6 $1,939,000 1 $1,939,000 $0 $0 $0 $0 1 $1,939,000
2 White Rock Road to International Drive 106' ROW $990 2050 $2,029,500 $0 $0 $0 $0 2050 $2,029,500
3 International Drive to Local Road C 106' ROW $990 1600 $1,584,000 $0 $0 $0 $0 1600 $1,584,000
4 Signalized Intersection at Local Road C 6 x 2 $250,000 1 $250,000 $0 $0 $0 $0 1 $250,000
5 Local Road C to Rio del Oro Parkway 106' ROW $990 2600 $2,574,000 $0 $0 $0 $0 2600 $2,574,000
6 Signalized Intersection at Rio del Oro Parkway 6 x 6 $1,939,000 1 $1,939,000 $0 $0 $0 $0 1 $1,939,000
7 Rio del Oro Parkway to Villagio Drive 106' ROW $990 2650 $2,623,500 $0 $0 $0 $0 2650 $2,623,500

7A 2- 12 x 8 Culverts $250,000 1 $250,000 $0 $0 $0 $0 1 $250,000
8 Signalized Intersection at Villagio Drive 6 x 2 $1,408,000 1 $1,408,000 $0 $0 $0 $0 1 $1,408,000
9 Villagio Drive to Douglas Road 108' ROW $930 4150 $3,859,500 $0 $0 $0 $0 4150 $3,859,500

9A 2- 8 x 8 Culverts $190,000 1 $190,000 $0 $0 $0 $0 1 $190,000
10 Signalized Intersection at Douglas Road 6 x 6 $969,500 1 $969,500 $0 $0 $0 $0 1 $969,500

Subtotal Rancho Cordova Parkway $19,616,000 $0 $0 $0 $0 $19,616,000

Rio del Oro Parkway
1 Sunrise Boulevard to Unnamed Street #2 106' ROW $990 1550 $1,534,500 $0 $0 $0 $0 1550 $1,534,500
2 Signalized Intersection at Unnamed Street #2 6 x 2 $250,000 1 $250,000 $0 $0 $0 $0 1 $250,000
3 Unnamed Street #2 to Rancho Cordova Parkway 106' ROW $990 1700 $1,683,000 $0 $0 $0 $0 1700 $1,683,000
4 Rancho Cordova Parkway to International Drive 76' ROW (fut 4) $690 1250 $862,500 2250 $1,552,500 $0 $0 $0 3500 $2,415,000

4A 2- 8 x 6 Culverts $160,000 $0 1 $160,000 $0 $0 $0 1 $160,000
5 International Drive to Americanos Boulevard 76' ROW (fut 4) $690 $0 1250 $862,500 $0 $0 $0 1250 $862,500
6 Signalized Intersection at Americanos Boulevard 4 x 4 $1,394,000 $0 1 $1,394,000 $0 $0 $0 1 $1,394,000
7 Americanos Boulevard to White Rock Road 60' ROW $520 $0 2200 $1,144,000 $0 $0 $0 2200 $1,144,000
8 Signalized Intersection at White Rock Road 6 x 2 $433,000 $0 1 $433,000 $0 $0 $0 1 $433,000

Subtotal Rio del Oro Parkway $4,330,000 $5,546,000 $0 $0 $0 $9,876,000

Phase 5 Total
Description Unit Cost

Phase 1 Phase 2 Phase 3 Phase 4

Table B-6 Phased Road by Segment.xls Road Costs
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Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total

Americanos Boulevard
1 Signalized Intersection at White Rock Road 6 x 4 $1,718,000 $0 1 $1,718,000 $0 $0 $0 1 $1,718,000
2 White Rock Road to Local Road B 76' ROW $710 $0 850 $603,500 $0 $0 $0 850 $603,500
3 Signalized Intersection at Local Road B 4 x 2 $225,000 $0 1 $225,000 $0 $0 $0 1 $225,000
4 Local Road B to Rio del Oro Parkway 76' ROW $710 $0 850 $603,500 $0 $0 $0 850 $603,500
5 Rio del Oro Parkway to Villagio Drive 76' ROW $710 $0 2600 $1,846,000 $0 $0 $0 2600 $1,846,000

5A 2- 10 x 8 Culverts $230,000 $0 1 $230,000 $0 $0 $0 1 $230,000
6 Signalized Intersection at Villagio Drive 4 x 2 $1,174,000 $0 $0 $0 1 $1,174,000 $0 1 $1,174,000
7 Villagio Drive to International Drive 76' ROW $710 $0 $0 $0 1250 $887,500 950 $674,500 2200 $1,562,000

7A 2- 8 x 8 Culverts $190,000 $0 $0 $0 $0 1 $190,000 1 $190,000
8 International Drive to Douglas Road 76' ROW $710 $0 $0 $0 $0 5800 $4,118,000 5800 $4,118,000

8A 2- 8 x 8 Culverts $190,000 $0 $0 $0 $0 1 $190,000 1 $190,000
9 Signalized Intersection at Douglas Road 6 x 4 $859,000 $0 $0 $0 $0 1 $859,000 1 $859,000

Subtotal Americanos Boulevard $0 $5,226,000 $0 $2,061,500 $6,031,500 $13,319,000

Villagio Drive
1 Signalized Intersection at White Rock Road 6 x 2 $433,000 $0 $0 $0 1 $433,000 $0 1 $433,000
2 White Rock Road to Unnamed Street #1 60' ROW $520 $0 $0 $0 950 $494,000 $0 950 $494,000
3 Potential Roundabout at Unnamed Street #1 $200,000 $0 $0 $0 1 $200,000 $0 1 $200,000
4 Unnamed Street #1 to Americanos Boulevard 60' ROW $520 $0 $0 $0 3000 $1,560,000 $0 3000 $1,560,000
5 Americanos Boulevard to International Drive 60' ROW $520 $0 2000 $1,040,000 $0 $0 $0 2000 $1,040,000
7 International Drive to Rancho Cordova Parkway 60' ROW $520 $0 2750 $1,430,000 $0 $0 $0 2750 $1,430,000

7A 2- 8 x 8 Culverts $190,000 $0 1 $190,000 $0 $0 $0 1 $190,000
8 Rancho Cordova Parkway to Douglas 60' ROW $520 $0 $0 4300 $2,236,000 $0 $0 4300 $2,236,000

8A 2- 8 x 8 Culverts $190,000 $0 $0 1 $190,000 $0 $0 1 $190,000
9 Signalized Intersection at Douglas Road 6 x 2 $433,000 $0 $0 1 $433,000 $0 $0 1 $433,000

Subtotal Villagio Drive $0 $2,660,000 $2,859,000 $2,687,000 $0 $8,206,000

Local Road A
1 White Rock Road to International Drive 60' ROW $520 1300 $676,000 1100 $572,000 $0 $0 $0 2400 $1,248,000

Subtotal Local Road A $676,000 $572,000 $0 $0 $0 $1,248,000

Local Road B
1 Americanos Boulevard to International Drive 60' ROW $520 $0 1750 $910,000 $0 $0 $0 1750 $910,000

Subtotal Local Road B $0 $910,000 $0 $0 $0 $910,000

Local Road C
1 International Drive to Rancho Cordova Parkway 60' ROW $520 2800 $1,456,000 $0 $0 $0 $0 2800 $1,456,000

Subtotal Local Road C $1,456,000 $0 $0 $0 $0 $1,456,000

Unnamed Street #1
1 Rancho Cordova Parkway to Villagio Drive 60' ROW $520 $0 $0 $0 3300 $1,716,000 $0 3300 $1,716,000
2 Villagio Drive to Drainage Canal 60' ROW $520 $0 $0 $0 3450 $1,794,000 $0 3450 $1,794,000
3 Drainage Canal to International Drive 60' ROW $520 $0 $0 $0 $0 2600 $1,352,000 2600 $1,352,000

3A 2- 8 x 6 Culverts $160,000 $0 $0 $0 $0 1 $160,000 1 $160,000
Subtotal Unnamed Street #1 $0 $0 $0 $3,510,000 $1,512,000 $5,022,000

Estimated On-Site Backbone Roadway Cost $30,488,000 $19,462,500 $2,859,000 $8,258,500 $12,341,500 $73,409,500

Phase 3 Phase 4 Phase 5 Total
Description Unit Cost

Phase 1 Phase 2

Table B-6 Phased Road by Segment.xls Road Costs
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Per Circulation Plan dated 6-21-06, Street Section per Rio Del Oro Specific Plan
Reimbursements per Transportation System et. al. Development Impact Fee Nexus Report and Capital Facility Program, dated October,  2005

Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total

On-site Backbone Roadway CIP Reimbursements

International Drive
1 Rio del Oro Boundary to Rancho Cordova Parkway 76' ROW TS-111 $480 2800 $1,344,000 $0 $0 $0 $0 2800 $1,344,000
2 Signalized Intersection at Rancho Cordova Parkway 6 x 4 TS-284 $1,447,000 1 $1,447,000 $0 $0 $0 $0 1 $1,447,000
3 Rancho Cordova Parkway to Local Road B 76' ROW (fut 4) TS-112 $370 700 $259,000 1050 $388,500 $0 $0 $0 1750 $647,500
4 Potential Roundabout at Local Road B $0 $0 1 $0 $0 $0 $0 1 $0
5 Local Road B to Rio del Oro Parkway 76' ROW (fut 4) TS-112 $370 $0 1900 $703,000 $0 $0 $0 1900 $703,000
6 Rio del Oro Parkway to Villagio Drive 76' ROW (fut 4) TS-113 $370 $0 2700 $999,000 $0 $0 $0 2700 $999,000

6A 2- 12 x 8 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
7 Potential Roundabout at Rio del Oro Parkway TS-211 $200,000 $0 1 $200,000 $0 $0 $0 1 $200,000
8 Villagio Drive to Americanos Boulevard 76' ROW (fut 4) TS-114 $370 $0 $0 $0 $0 3050 $1,128,500 3050 $1,128,500

8A 2- 10 x 8 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
9 Signalized Intersection at Americanos Boulevard 4 x 4 TS-234 $1,140,000 $0 $0 $0 $0 1 $1,140,000 1 $1,140,000

10 Americanos Boulevard to Unnamed Street #1 76' ROW (fut 4) TS-115 $370 $0 $0 $0 $0 1550 $573,500 1550 $573,500
Subtotal International Drive $3,050,000 $2,290,500 $0 $0 $2,842,000 $8,182,500

Rancho Cordova Parkway
1 Signalized Intersection at White Rock Road 6 x 6 TS-290 $1,646,000 1 $1,646,000 $0 $0 $0 $0 1 $1,646,000
2 White Rock Road to International Drive 106' ROW TS-132 $700 2050 $1,435,000 $0 $0 $0 $0 2050 $1,435,000
3 International Drive to Local Road C 106' ROW TS-131 $700 1600 $1,120,000 $0 $0 $0 $0 1600 $1,120,000
4 Signalized Intersection at Local Road C 6 x 2 $0 1 $0 $0 $0 $0 $0 1 $0
5 Local Road C to Rio del Oro Parkway 106' ROW TS-131 $700 2600 $1,820,000 $0 $0 $0 $0 2600 $1,820,000
6 Signalized Intersection at Rio del Oro Parkway 6 x 6 TS-210 $1,646,000 1 $1,646,000 $0 $0 $0 $0 1 $1,646,000
7 Rio del Oro Parkway to Villagio Drive 106' ROW TS-130 $700 2650 $1,855,000 $0 $0 $0 $0 2650 $1,855,000

7A 2- 12 x 8 Culverts $0 1 $0 $0 $0 $0 $0 1 $0
8 Signalized Intersection at Villagio Drive 6 x 2 TS-218 $320,000 1 $320,000 $0 $0 $0 $0 1 $320,000
9 Villagio Drive to Douglas Road 108' ROW TS-129 $440 4150 $1,826,000 $0 $0 $0 $0 4150 $1,826,000

9A 2- 8 x 8 Culverts $0 1 $0 $0 $0 $0 $0 1 $0
10 Signalized Intersection at Douglas Road 6 x 6 TS-254 $823,000 1 $823,000 $0 $0 $0 $0 1 $823,000

Subtotal Rancho Cordova Parkway $12,491,000 $0 $0 $0 $0 $12,491,000

Rio del Oro Parkway
1 Sunrise Boulevard to Unnamed Street #2 106' ROW TS-1 $700 1550 $1,085,000 $0 $0 $0 $0 1550 $1,085,000
2 Signalized Intersection at Unnamed Street #2 6 x 2 $0 1 $0 $0 $0 $0 $0 1 $0
3 Unnamed Street #2 to Rancho Cordova Parkway 106' ROW TS-1 $700 1700 $1,190,000 $0 $0 $0 $0 1700 $1,190,000
4 Rancho Cordova Parkway to International Drive 76' ROW (fut 4) TS-2 $0 1250 $0 2250 $0 $0 $0 $0 3500 $0

4A 2- 8 x 6 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
5 International Drive to Americanos Boulevard 76' ROW (fut 4) TS-2 $0 $0 1250 $0 $0 $0 $0 1250 $0
6 Signalized Intersection at Americanos Boulevard 4 x 4 TS-212 $1,140,000 $0 1 $1,140,000 $0 $0 $0 1 $1,140,000
7 Americanos Boulevard to White Rock Road 60' ROW $0 $0 2200 $0 $0 $0 $0 2200 $0
8 Signalized Intersection at White Rock Road 6 x 2 TS-213 $225,000 $0 1 $225,000 $0 $0 $0 1 $225,000

Subtotal Rio del Oro Parkway $2,275,000 $1,365,000 $0 $0 $0 $3,640,000

Unit 
Reimbursement

Fee 
Program 
Line ItemDescription

Phase 5 TotalPhase 1 Phase 2 Phase 3 Phase 4

Table B-6 Phased Road by Segment.xls Road Fee Reimburse
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Americanos Boulevard

1 Signalized Intersection at White Rock Road 6 x 4 TS-235 $1,447,000 $0 1 $1,447,000 $0 $0 $0 1 $1,447,000
2 White Rock Road to Local Road B 76' ROW TS-30 $480 $0 850 $408,000 $0 $0 $0 850 $408,000
3 Signalized Intersection at Local Road B 4 x 2 $0 $0 1 $0 $0 $0 $0 1 $0
4 Local Road B to Rio del Oro Parkway 76' ROW TS-30 $480 $0 850 $408,000 $0 $0 $0 850 $408,000
5 Rio del Oro Parkway to Villagio Drive 76' ROW TS-29 $480 $0 2600 $1,248,000 $0 $0 $0 2600 $1,248,000

5A 2- 10 x 8 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
6 Signalized Intersection at Villagio Drive 4 x 2 TS-220 $574,000 $0 $0 $0 1 $574,000 $0 1 $574,000
7 Villagio Drive to International Drive 76' ROW TS-28 $480 $0 $0 $0 1250 $600,000 950 $456,000 2200 $1,056,000

7A 2- 8 x 8 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
8 International Drive to Douglas Road 76' ROW TS-27 $480 $0 $0 $0 $0 5800 $2,784,000 5800 $2,784,000

8A 2- 8 x 8 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
9 Signalized Intersection at Douglas Road 6 x 4 TS-233 $723,500 $0 $0 $0 $0 1 $723,500 1 $723,500

Subtotal Americanos Boulevard $0 $3,511,000 $0 $1,174,000 $3,963,500 $8,648,500

Villagio Drive
1 Signalized Intersection at White Rock Road 6 x 2 TS-221 $225,000 $0 $0 $0 1 $225,000 $0 1 $225,000
2 White Rock Road to Unnamed Street #1 60' ROW TS-11 $0 $0 $0 $0 950 $0 $0 950 $0
3 Potential Roundabout at Unnamed Street #1 $0 $0 $0 $0 1 $0 $0 1 $0
4 Unnamed Street #1 to Americanos Boulevard 60' ROW TS-11 $0 $0 $0 $0 3000 $0 $0 3000 $0
5 Americanos Boulevard to International Drive 60' ROW TS-10 $0 $0 2000 $0 $0 $0 $0 2000 $0
7 International Drive to Rancho Cordova Parkway 60' ROW TS-9 $0 $0 2750 $0 $0 $0 $0 2750 $0

7A 2- 8 x 8 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
8 Rancho Cordova Parkway to Douglas 60' ROW TS-8 $0 $0 $0 4300 $0 $0 $0 4300 $0

8A 2- 8 x 8 Culverts $0 $0 $0 1 $0 $0 $0 1 $0
9 Signalized Intersection at Douglas Road 6 x 2 TS-217 $225,000 $0 $0 1 $225,000 $0 $0 1 $225,000

Subtotal Villagio Drive $0 $0 $225,000 $225,000 $0 $450,000

Local Road A
1 White Rock Road to International Drive 60' ROW $0 1300 $0 1100 $0 $0 $0 $0 2400 $0

Subtotal Local Road A $0 $0 $0 $0 $0 $0

Local Road B
1 Americanos Boulevard to International Drive 60' ROW $0 $0 1750 $0 $0 $0 $0 1750 $0

Subtotal Local Road B $0 $0 $0 $0 $0 $0

Local Road C
1 International Drive to Rancho Cordova Parkway 60' ROW $0 2800 $0 $0 $0 $0 $0 2800 $0

Subtotal Local Road C $0 $0 $0 $0 $0 $0

Unnamed Street #1
1 Rancho Cordova Parkway to Villagio Drive 60' ROW $0 $0 $0 $0 3300 $0 $0 3300 $0
2 Villagio Drive to Drainage Canal 60' ROW $0 $0 $0 $0 3450 $0 $0 3450 $0
3 Drainage Canal to International Drive 60' ROW $0 $0 $0 $0 $0 2600 $0 2600 $0

3A 2- 8 x 6 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
Subtotal Unnamed Street #1 $0 $0 $0 $0 $0 $0

Estimated On-Site Backbone Roadway Reimbursement $17,816,000 $7,166,500 $225,000 $1,399,000 $6,805,500 $33,412,000

TotalPhase 2 Phase 3 Phase 4 Phase 5

Description

Fee 
Program 
Line Item

Unit 
Reimbursement

Phase 1

Table B-6 Phased Road by Segment.xls Road Fee Reimburse
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Table B-7
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Park Cost Estimate (2006$)

Quantity/

Item Size
Gross
Acres

Total
Cost

Gross
Acres

Total
Cost

Gross
Acres

Total
Cost

Parks

Community Park
Ball Fields
Soccer Fields
Tennis Courts
Basketball Courts
Picnic/Playground Area
Amphitheater
Plaza

Total Community Parks

Neighborhood Parks
Tot Lots
Playground
Multi-use Turf Field
BBQ/Picnic Area

Total Neighborhood Parks

Total Parks Costs [2] $425,000 per acre 83.00 $35,275,000 87.00 $36,975,000 170.00 $72,250,000

"parks"
Source: The HLA Group; EPS.

[1]  Estimated by The HLA Group and EPS.

Phase I BuildoutRemaining Phases

[2]  Based on acreage shown in the Land Use Table, Table 6.

Cost per Gr. Acre [1]

Prepared by EPS 13535 model6.xls 12/6/2006
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Table B-8
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Trails Cost Estimate (2006$)

Item
Gross
Acres

Linear Feet
 of Trails [2] Total

Gross
Acres

Linear Feet
 of Trails [2] Total

Gross
Acres

Linear Feet
 of Trails [2] Total

Trails [2]

Greenbelts/Greenways [3] $66 per Linear Foot 50 15,871 $1,052,065 0 0 $0 50 15,871 $1,052,065

Open Space $66 per Linear Foot 0 0 $0 12 3,809 $252,496 12 3,809 $252,496

Community and Neighborhood Parks $66 per Linear Foot 83 3,060 $202,835 87 3,207 $212,610 170 6,267 $415,445

Total Trails 133 $1,254,900 $465,106 $1,720,005

"trails"
Source: EPS.

[3] Linear feet of trails estimated based on ratios of trails to facilities in PVSP.  For example, the PVSP has 3,000 linear feet of park trails and 217 acres of parks for a
     ratio of 36.87 linear feet of trails per park acre.  This ratio was applied to the Rio del Oro park acreage to estimate total park trails in the Rio del Oro Specific Plan. 
     Similarly, a ratio of 317.42 of trails to open space acreages was calculated based on the PVSP, which was applied to the RDOSP open space acreage.

[1] Cost estimate is based on cost to construct asphaltic concrete paved trails as shown in the Draft Placer Vineyards Public Facilities Financing Plan dated March 2006.

Phase I Remaining Phases

Cost [1]

[2] Trail facilities assumed to include the following 10' Class 1 trails: West, North, Central, Loop, Village, and Morrison Creek.

Buildout

Prepared by EPS 13535 model6.xls 12/6/2006
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Table B-9
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Open Space Cost Estimate (2006$)

Item
Gross 
Acres

Total
Cost

Gross 
Acres

Total
Cost

Gross 
Acres

Total
Cost

Open Space [1] $237,143 per acre 13.88 $3,290,909 41.77 $9,905,158 55.65 $13,196,066

"os_lc"
Source: The HLA Group; EPS.

[1]  The open space acreage shown in this Financing Plan may be modified in future iterations of this report, based on information provided by the Developers
      and/or City.  In addition, the discrepency between acreage shown here and in the Specific Plan (and Land Use Table, Table 6) will be resolved in future iterations
      of this report.

Cost per Gr. Acre

Phase I BuildoutRemaining Phases

Prepared by EPS 13535 model6.xls 12/6/2006
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MacKay & Somps

 7777-20
Revised: 07-06-06

Page 1 of 4
Table B-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Corridor Costs

SHEET CORRIDOR WIDTH Total Cost Per L.F.
34' Corridor $290.00
31' Corridor $260.00
20' Corridor $170.00

Preliminary Cost Per Linear Foot Summary

Table B-10 7777_lndscp costs.xls Per Foot Summary
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 7777-20
Revised: 07-06-06

Page 2 of 4
Table B-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Corridor Costs

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 34 s.f $0.15 $5.10

2. Excavation 0.5 c.y. $10.00 $5.00

3. 8' Sidewalk 1 l.f. $40.00 $40.00

4. 18" Top Soil 1 c.y. $8.50 $11.05

5. Landscaping 26 s.f. $6.00 $156.00

Subtotal $217.15

30% (surveys, design, inspection and contingency) $65.15

Grand Total per Foot $282.30

Use $290.00

Preliminary Cost Per Linear Foot
34' Landscape Corridor

Table B-10 7777_lndscp costs.xls 34' LS
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Revised: 07-06-06

Page 3 of 4
Table B-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Corridor Costs

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 31 s.f $0.15 $4.65

2. Excavation 0.5 c.y. $10.00 $5.00

3. 8' Sidewalk 1 l.f. $40.00 $40.00

4. 18" Top Soil 1 c.y. $8.50 $11.05

5. Landscaping 23 s.f. $6.00 $138.00

Subtotal $198.70

30% (surveys, design, inspection and contingency) $59.61

Grand Total per Foot $258.31

Use $260.00

Preliminary Cost Per Linear Foot
31' Landscape Corridor

Table B-10 7777_lndscp costs.xls 31' LS
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Revised: 07-06-06

Page 4 of 4
Table B-10
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Corridor Costs

ITEM QUANTITY UNIT UNIT PRICE PER FT COST

1. Subgrade Preparation 20 s.f $0.15 $3.00

2. Excavation 0.3 c.y. $10.00 $3.00

3. 6' Sidewalk 1 l.f. $30.00 $30.00

4. 18" Top Soil 1 c.y. $8.50 $6.80

5. Landscaping 14 s.f. $6.00 $84.00

Subtotal $126.80

30% (surveys, design, inspection and contingency) $38.04

Grand Total per Foot $164.84

Use $170.00

Preliminary Cost Per Linear Foot
20' Landscape Corridor

Table B-10 7777_lndscp costs.xls 20' LS
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Date: 7-10-06
Revised From:  Original

Page 1 of 2
Table B-11
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Costs by Road Segment and Phase

Per Circulation Plan dated 6-21-06, Street Section per Rio Del Oro Specific Plan
Reimbursements per Transportation System et. al. Development Impact Fee Nexus Report and Capital Facility Program, dated October,  2005

Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total

On-site Backbone Roadway Costs

International Drive
1 Rio del Oro Boundary to Rancho Cordova Parkway 31' Corridor $580 2800 $1,624,000 $0 $0 $0 $0 2800 $1,624,000
2 Signalized Intersection at Rancho Cordova Parkway 31' Corridor $928,000 1 $928,000 $0 $0 $0 $0 1 $928,000
3 Rancho Cordova Parkway to Local Road B 31' Corridor $580 700 $406,000 1050 $609,000 $0 $0 $0 1750 $1,015,000
4 Potential Roundabout at Local Road B $0 $0 1 $0 $0 $0 $0 1 $0
5 Local Road B to Rio del Oro Parkway 31' Corridor $580 $0 1900 $1,102,000 $0 $0 $0 1900 $1,102,000
6 Rio del Oro Parkway to Villagio Drive 31' Corridor $580 $0 2700 $1,566,000 $0 $0 $0 2700 $1,566,000

6A 2- 12 x 8 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
7 Potential Roundabout at Rio del Oro Parkway $0 $0 1 $0 $0 $0 $0 1 $0
8 Villagio Drive to Americanos Boulevard 31' Corridor $580 $0 $0 $0 $0 3050 $1,769,000 3050 $1,769,000

8A 2- 10 x 8 Culverts $0 $0 $0 $0 $0 1 $0 1 $0
9 Signalized Intersection at Americanos Boulevard 31' Corridor $928,000 $0 $0 $0 $0 1 $928,000 1 $928,000

10 Americanos Boulevard to Unnamed Street #1 31' Corridor $580 $0 $0 $0 $0 1550 $899,000 1550 $899,000
Subtotal International Drive $2,958,000 $3,277,000 $0 $0 $3,596,000 $9,831,000

Rancho Cordova Parkway
1 Signalized Intersection at White Rock Road 31' Corridor $232,000 1 $232,000 $0 $0 $0 $0 1 $232,000
2 White Rock Road to International Drive 31' Corridor $580 2050 $1,189,000 $0 $0 $0 $0 2050 $1,189,000
3 International Drive to Local Road C 31' Corridor $580 1600 $928,000 $0 $0 $0 $0 1600 $928,000
4 Signalized Intersection at Local Road C 31' Corridor $0 1 $0 $0 $0 $0 $0 1 $0
5 Local Road C to Rio del Oro Parkway 31' Corridor $580 2600 $1,508,000 $0 $0 $0 $0 2600 $1,508,000
6 Signalized Intersection at Rio del Oro Parkway 31' Corridor $928,000 1 $928,000 $0 $0 $0 $0 1 $928,000
7 Rio del Oro Parkway to Villagio Drive 31' Corridor $580 2650 $1,537,000 $0 $0 $0 $0 2650 $1,537,000

7A 2- 12 x 8 Culverts $0 1 $0 $0 $0 $0 $0 1 $0
8 Signalized Intersection at Villagio Drive 31' Corridor $928,000 1 $928,000 $0 $0 $0 $0 1 $928,000
9 Villagio Drive to Douglas Road 31' Corridor $580 1400 $812,000 $0 $0 $0 $0 1400 $812,000

9A 2- 8 x 8 Culverts $0 1 $0 $0 $0 $0 $0 1 $0
10 Signalized Intersection at Douglas Road $0 1 $0 $0 $0 $0 $0 1 $0

Subtotal Rancho Cordova Parkway $8,062,000 $0 $0 $0 $0 $8,062,000

Rio del Oro Parkway
1 Sunrise Boulevard to Unnamed Street #2 31' Corridor $580 1550 $899,000 $0 $0 $0 $0 1550 $899,000
2 Signalized Intersection at Unnamed Street #2 31' Corridor $0 1 $0 $0 $0 $0 $0 1 $0
3 Unnamed Street #2 to Rancho Cordova Parkway 31' Corridor $580 1700 $986,000 $0 $0 $0 $0 1700 $986,000
4 Rancho Cordova Parkway to International Drive 31' Corridor $580 1250 $725,000 2250 $1,305,000 $0 $0 $0 3500 $2,030,000

4A 2- 8 x 6 Culverts $0 $0 1 $0 $0 $0 $0 1 $0
5 International Drive to Americanos Boulevard 31' Corridor $580 $0 1250 $725,000 $0 $0 $0 1250 $725,000
6 Signalized Intersection at Americanos Boulevard 31' Corridor $928,000 $0 1 $928,000 $0 $0 $0 1 $928,000
7 Americanos Boulevard to White Rock Road 31' Corridor $580 $0 2200 $1,276,000 $0 $0 $0 2200 $1,276,000
8 Signalized Intersection at White Rock Road 31' Corridor $232,000 $0 1 $232,000 $0 $0 $0 1 $232,000

Subtotal Rio del Oro Parkway $2,610,000 $4,466,000 $0 $0 $0 $7,076,000

Phase 5 Total
Description Unit Cost

Phase 1 Phase 2 Phase 3 Phase 4

Table B-11 phased ls corridor.xls Landscape Corridor
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Page 2 of 2
Table B-11
Rio del Oro Specific Plan
Infrastructure and Public Facilities Financing Plan
Rio del Oro Landscape Costs by Road Segment and Phase

Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total Quantity Total
Americanos Boulevard

1 Signalized Intersection at White Rock Road 31' Corridor $232,000 $0 1 $232,000 $0 $0 $0 1 $232,000
2 White Rock Road to Local Road B 31' Corridor $580 $0 850 $493,000 $0 $0 $0 850 $493,000
3 Signalized Intersection at Local Road B $0 $0 1 $0 $0 $0 $0 1 $0
4 Local Road B to Rio del Oro Parkway 31' Corridor $580 $0 850 $493,000 $0 $0 $0 850 $493,000
5 Rio del Oro Parkway to Villagio Drive 31' Corridor $580 $0 2600 $1,508,000 $0 $0 $0 2600 $1,508,000

5A 2- 10 x 8 Culverts $0 1 $0 $0 $0 $0 1 $0
6 Signalized Intersection at Villagio Drive 31' Corridor $928,000 $0 $0 $0 1 $928,000 $0 1 $928,000
7 Villagio Drive to International Drive 31' Corridor $580 $0 $0 $0 1250 $725,000 950 $551,000 2200 $1,276,000

7A 2- 8 x 8 Culverts $0 $0 $0 $0 1 $0 1 $0
8 International Drive to Douglas Road 31' Corridor $580 $0 $0 $0 $0 5800 $3,364,000 5800 $3,364,000

8A 2- 8 x 8 Culverts $0 $0 $0 $0 1 $0 1 $0
9 Signalized Intersection at Douglas Road 31' Corridor $232,000 $0 $0 $0 $0 1 $232,000 1 $232,000

Subtotal Americanos Boulevard $0 $2,726,000 $0 $1,653,000 $4,147,000 $8,526,000

Villagio Drive
1 Signalized Intersection at White Rock Road 31' Corridor $232,000 $0 $0 $0 1 $232,000 $0 1 $232,000
2 White Rock Road to Unnamed Street #1 31' Corridor $580 $0 $0 $0 950 $551,000 $0 950 $551,000
3 Potential Roundabout at Unnamed Street #1 $0 $0 $0 1 $0 $0 1 $0
4 Unnamed Street #1 to Americanos Boulevard 31' Corridor $580 $0 $0 $0 3000 $1,740,000 $0 3000 $1,740,000
5 Americanos Boulevard to International Drive 31' Corridor $580 $0 2000 $1,160,000 $0 $0 $0 2000 $1,160,000
7 International Drive to Rancho Cordova Parkway 31' Corridor $580 $0 2750 $1,595,000 $0 $0 $0 2750 $1,595,000

7A 2- 8 x 8 Culverts $0 1 $0 $0 $0 $0 1 $0
8 Rancho Cordova Parkway to Douglas 31' Corridor $580 $0 $0 4300 $2,494,000 $0 $0 4300 $2,494,000

8A 2- 8 x 8 Culverts $0 $0 1 $0 $0 $0 1 $0
9 Signalized Intersection at Douglas Road 31' Corridor $232,000 $0 $0 1 $232,000 $0 $0 1 $232,000

Subtotal Villagio Drive $0 $2,755,000 $2,726,000 $2,523,000 $0 $8,004,000

Local Road A
1 White Rock Road to International Drive 20' Corridor $260 1300 $338,000 1100 $286,000 $0 $0 $0 2400 $624,000

Subtotal Local Road A $338,000 $286,000 $0 $0 $0 $624,000

Local Road B
1 Americanos Boulevard to International Drive 20' Corridor $260 $0 1750 $455,000 $0 $0 $0 1750 $455,000

Subtotal Local Road B $0 $455,000 $0 $0 $0 $455,000

Local Road C
1 International Drive to Rancho Cordova Parkway 20' Corridor $260 2800 $728,000 $0 $0 $0 $0 2800 $728,000

Subtotal Local Road C $728,000 $0 $0 $0 $0 $728,000

Unnamed Street #1
1 Rancho Cordova Parkway to Villagio Drive 20' Corridor $260 $0 $0 $0 3300 $858,000 $0 3300 $858,000
2 Villagio Drive to Drainage Canal 20' Corridor $260 $0 $0 $0 3450 $897,000 $0 3450 $897,000
3 Drainage Canal to International Drive 20' Corridor $260 $0 $0 $0 $0 2600 $676,000 2600 $676,000

3A 2- 8 x 6 Culverts $0 $0 $0 $0 1 $0 1 $0
Subtotal Unnamed Street #1 $0 $0 $0 $1,755,000 $676,000 $2,431,000

Estimated On-Site Backbone Roadway Cost $14,696,000 $13,965,000 $2,726,000 $5,931,000 $8,419,000 $45,737,000

Phase 3 Phase 4 Phase 5 Total
Description Unit Cost

Phase 1 Phase 2

Table B-11 phased ls corridor.xls Landscape Corridor
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